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 Summary 
Introduction 
The Bosnia and Herzegovina Country Evaluation is an integral part of the Interim and Meta 
Evaluation of the European Commission’s (EC) Instrument for Pre-Accession (IPA) Component I. 
The overall objective of this series of evaluations is to improve the performance of European Union 
(EU) financial assistance. This country evaluation focuses on a sample of two sectors, Quality 
Infrastructure & Statistics and Social Development, representing 22 projects from the 2007 to 2009 
Financing Memoranda (FM) and a total spending of EUR 32.07 million, over 22% of the eligible 
value of the portfolio. The evaluation methodology consists of an exploration of how the selected 
sectors have developed since the programming of the associated IPA assistance, coupled with an 
in depth performance assessment of projects from 2007-2009 to attribute the impact of the IPA to 
observed changes. The evaluation addresses eight evaluation questions related to effectiveness, 
efficiency, sustainability and impact. 
 
Sector Analysis 
An analysis was made of the changes in the sample sectors by comparing the baseline – the 
situation in 2006 - with the current situation. It shows that although some progress has been made 
at a technical level the complicated and politically influenced environment as well as the constraints 
on the national budget was increasingly limiting the ability of sectors to develop as envisaged. The 
QI sector had established some laboratories and built technical capacity for metrology principally at 
the state level but legislation and policy reform was stalled due to the lack of political agreement 
between entities and state on the structure of the sector. Other areas of accreditation, 
standardisation and market surveillance had made better progress in both legislation and practical 
capacity building in part by being small, nascent and currently able to avoid the political issues 
affecting metrology. Capacity building in statistics has made some progress after a series of 
substantial interventions from a range of well co-ordinated donors with a series of new surveys and 
extensive training amongst all three statistical institutes. Collaboration between entity and state 
levels has been poor but stakeholders recognise some improvement recently. Preparations for the 
census have started but despite passing of the delayed census law under pressure from the 
international community progress is otherwise slow and faced with substantial practical and political 
challenges.  
 
In the social sector the legal framework for education is largely in place and there are some 
developments with adult and vocational education, although the institutional structures are large 
and complicated and capacity within them correspondingly limited. Strategic planning in 
employment and some legislation have been positive steps but significant work remains. 
Institutional capacity is limited and modern policies on active labour market measures still need to 
be adopted. There has been only limited progress in the development of social dialogue; institutions 
remain weak and the unemployment rates high with structural rigidities that hamper reform. Social 
protection is fragmented and complex but the single focus of both donor and government funds on 
a Social Protection and Inclusion System has made very positive inroads in changing policies and 
approaches of local government.  
 
The IPA project performance 
In order to be able to attribute changes in the sector to the IPA projects, their effectiveness, 
efficiency and sustainability were assessed. 
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 Generally, IPA projects have been effective with the planned outputs delivered at the appropriate 
quality level. Beneficiaries mostly use the outputs but the ability to achieve results is in some cases, 
particularly legislation or strategic planning, compromised by the various political levels being 
unable to agree on their use. Human resource development has been effective especially in the 
more technical areas under review, such as QI, but there have been issues with absorption 
capacity in some areas. 
 
There have been substantial delays in the contracting of assistance caused in part by the complex 
institutional and political situation in the country. Once contracted, projects were generally delivered 
efficiently although again there have been problems in implementation due to contractor 
performance, slow procurement procedures or meeting conditionalities or consensus between all 
stakeholders. There have been good examples of co-ordination and collaboration with other 
donors. Funding over multiple years reflects the long term perspective in instigating institutional 
change. 
 
Sustainability is broadly positive as much of the assistance is linked to technical components of 
the acquis and thus will be part of the longer term political agenda of the country. Staff turnover has 
been limited by the dearth of alternative opportunities in the private sector but sufficiency of both 
administrative capacity and operational budgets is consistently low and constrains the extent to 
which outputs will continue to be used. Necessary inter institutional collaboration at cantonal, entity 
and state level remains challenging.  
 
All projects are policy-relevant, as evidenced by comparison with MIPD, EP and Strategy Papers. 
IPA could therefore be expected to make a contribution to the institution building objectives of the 
Stabilisation and Association Strategy. In the QI sector, observed impact can be substantially 
attributed to the IPA as the most significant donor by some margin. Good progress has been made 
in strengthening a range of QI institutions but the operation of a functioning QI system remains 
some way off. IPA has also made a useful contribution to impact in statistics where the 
contributions of a number of donors has improved a range of surveys and strengthened institutional 
capacity. Whilst the IPA will support some of the outputs needed for the census, impact remains 
under threat. Framework legislation and the establishment of new institutions have laid the basis for 
impact to be achieved in education primarily in higher education and vocational education and 
training. Consistent ongoing support will be needed to achieve European Partnership objectives in 
employment, labour market and social protection. The focus of impact in the social sector has been 
on improving care for children and further work is needed in other areas. Capacity improvements in 
staff and better connections between employers and unemployed in the labour offices have had 
little visible impact on chronically high unemployment rates.  
 
Despite good progress with establishing institutional structures and to some extent capacity 
building, impact is constrained by systemic issues of insufficient national resources to further 
elaborate structures and finance operation of systems and tools; limited human resources and a 
worsening political environment that has made communication and collaboration between different 
government levels extremely challenging.  
 
Key recommendations 
• With the Sector Wide Approach concept only now being developed into a practical aid 
implementation methodology by the Commission Services it will be some time until this system 
becomes fully operational. In the meantime, the European Commission is invited to consider 
greater enforcement of preconditions for ownership: 
- Inclusion of financing for sectors that include state level institutions only where all actors 
agree the role and scope of the state and entity level institutions through strategic plans 
formally endorsed by both entities; 
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 - If projects cannot be agreed between the entities and state level within the scheduled 
programming deadlines, funding should be cancelled; 
- Establish a policy that where projects are unreasonably delayed by a lack of political will or 
commitment, funding is cancelled and/or not extended. 
• Administrative capacity assessments should be undertaken for each of the potential 
beneficiaries included in future assistance financing; 
• Strategic plans should contain clear indications of future financial requirements that will, whilst 
not yet part of a medium term financial planning policy, give all stakeholders an understanding 
of the resources required to support implementation of the assistance and sectoral change 
overall; 
• The development of a NPAA would identify those areas that have universal agreement and 
avoid any components that will be likely to require a transfer of enforcement from the entity to 
the state level.  
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 1 Scope of work 
1.1 Introduction 
The overall objective of the Interim Evaluation and Meta evaluation of the European Commission’s 
(EC) Instrument for Pre-Accession (IPA) Component I is to improve the performance of European 
Union (EU) financial assistance. Three specific objectives underlie this overall objective. The first is 
to provide a judgement on the performance of EU pre-accession assistance under the IPA 
component I in Albania, Bosnia and Herzegovina, Montenegro, Serbia and Kosovo1 through the 
preparation of five Country Programme interim Evaluations (CPiE) as well as an additional 
evaluation report on IPA multi-beneficiary programmes (MBP). This report covers the findings of the 
Bosnia and Herzegovina (BiH) CPiE. 
 
The CPiE for BiH was the second country evaluation carried out under this project and began with a 
scoping mission at the end of May 2012. This was followed by a formal kick off meeting at the end 
of June and a field work phase lasting until the end of July. A short term technical expert was 
recruited to assist in the assessment of the metrology equipment elements of the evaluation. 
Training, which was planned to address the capacity building elements of the assistance, was 
cancelled by mutual consent during the scoping phase. More details on the approach to this country 
study are entailed in the Country Inception Report.2 
 
The report was presented to key stakeholders for commenting and the key conclusions and 
recommendations discussed in Sarajevo in May 2013.  The conclusions and recommendations in 
Chapter 5 have been revised based on these discussions.  Subsequent minor clarifications were 
provided by some national stakeholders in August 2013. 
 
 
1.2 Summary methodology 
The evaluation methodology consists of an exploration of how the selected sectors have developed 
since the programming of the associated IPA assistance as well as an in depth performance 
assessment of projects from 2007-2009 to attribute the impact of IPA to observed changes. See 
also Annex 4 for a more elaborate description of the methodology. 
 
The following eight evaluation questions will be answered by the evaluation: 
• To what extent are interventions financed under IPA efficient in terms of value for money when 
delivering outputs and immediate results? 
• To what extent are interventions financed under IPA effective in delivering outputs and 
immediate results? 
• Are the outputs and immediate results delivered by IPA translated into the desired/expected 
impacts? 
• Are there any additional impacts (both positive and negative)? 
• Are the identified impacts sustainable? 
• Are there any elements which could hamper the impact and/or sustainability of the assistance? 
• Are there any potential actions which would improve the efficiency and effectiveness of on-
going assistance? 
1  The designation is without prejudice to positions on status and is in line with UNSCR 1244 and the ICJ Opinion on the 
Kosovo Declaration of Independence. 
2  Country Inception Report Albania, April / May 2012. 
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 • Are there actions which would improve the prospects for impact and sustainability of the on-
going assistance? 
 
The emphasis of the evaluation will be on demonstrating impact at programme level within a sector 
over time. Country evaluations will therefore follow two approaches: (i) from a sectoral perspective; 
and (ii) from an IPA project and programme perspective.  
The approach has the following sequence: 
• Sectoral impact : analyse how the sector developed by comparing the objectives and baseline 
at the moment of programming with current sectoral status; 
• Programme impact: analyse the contribution of IPA to observed sectoral change using actual or 
defined indicators in programme documents; 
• Combine these analyses to answer the evaluation questions; 
• Draw conclusions and recommendations at the programme level. 
 
The underlying report is structured around these steps. 
 
Judgement criteria have been developed which are discussed in more detail in Annex 4. At the 
impact level, indicators measure changes in three broad categories: 
• Institutional structures (e.g. in Ministries, Government Agencies etc., including new bodies); 
• Human Resources; and 
• Systems and Tools (e.g. legislation, but also relevant IT – hard and software). 
 
The evaluation will therefore not just focus on the status of legislation and adoption of the acquis, 
but also on the embedding of this in appropriate structures and implementing capacity, i.e. human 
resources.  
 
 
1.3 Sectors and projects included in the sample 
Institutional background to the programme 
The complex institutional environment in BiH reflects the constitution of the country and has a 
significant impact on the design and implementation of IPA assistance. The country has a single 
state level administration that performs a co-ordination function for the two entities of the Republika 
Srpska (RS) and the Federation of Bosnia and Herzegovina (FBiH) which together with the District 
Brčko (DB) constitute the country of BiH. The administrative authority in the FBiH is further 
devolved to ten cantons with the RS operating under a centralised administrative structure. 
 
The EU assistance under review is principally targeted at state level agencies that exist within the 
Council of Ministers (CoM) at state level and also at the state level Ministries of Civil Affairs (MoCA) 
and Ministry of Foreign Trade and Economic Relations (MoFTER). These state level Ministries 
have a limited role in1) defining policies and principles and 2) co-ordinating the plans of the entities 
and District Brčko with those of international institutions in a range of sectors. 
 
The national IPA programme is managed under a centralized environment with programming and 
contractual responsibilities remaining with the European Commission (EC). The national authorities 
(co-ordinated at the state level but involving all appropriate decision makers at lower constitutionally 
defined levels) are involved in the identification of projects and preparation of the programme but 
tendering, contracting and management responsibilities are devolved to the Delegation of the 
European Union to BiH (EUD). 
 
This CPiE covers the assessment criteria of effectiveness, efficiency and sustainability but primarily 
focuses on the contribution of the IPA from programming years 2007-2009 to observed sectoral 
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 impact in the areas of Quality Infrastructure & Statistics and Social Development – the latter 
including assistance in the fields of education, labour market and social protection. This sampling 
has been used to reduce the overall scale of the study to a manageable size. It has been defined in 
the overall context of the interim and meta evaluation project by allocating all of the assistance for 
all of the countries in the study to the sectors used in the 2011 IPA programming exercise and then 
selecting those sectors that are most representative of the scope of assistance typically funded by 
the EC.  The sectors selected for this country evaluation were chosen based on the scope of 
assistance included in them and discussed with the Commission Services prior to the start of the 
evaluation.  
 
Status of implementation of quality infrastructure and statistics projects 
Table 1.1 Overview of the IPA quality infrastructure and statistics projects included in the sample 
Area IPA Year IPA m€ Project title Status 
Quality 
Infrastructure 
2007 1.00 Strengthening the accreditation system Finalised 
2007 1.70 Strengthening the metrology system Finalised 
2007 1.70 Safety infrastructure Finalised  
2008 2.00 Development of metrology infrastructure Ongoing 
2009 3.90 
Single Market (standardisation, accreditation, market 
surveillance, metrology) 
Ongoing/ 
on hold 
Statistics 
2007 0.50 Preparation for the population census – phase I Finalised 
2008 3.67 Support to State and Entity statistical institutions Ongoing 
2009 2.00 2011 Census – phase II Ongoing 
Subtotal  2007-2009 16.47 8 projects  
Source: information from EUD & NIPAC 
 
Assistance is primarily provided in the form of technical assistance and twinning, with associated 
investment components which are most significant in the areas of metrology and census. In QI, 
assistance from the 2007 FM was completed in the latter stages of 2011 and that from 2008 and 
2009 is ongoing. Investment funding to metrology under 2009 Single Market is on hold due to the 
lack of approval of a state level Strategy for Metrology Development and Law that is a precondition 
of the financing. One other project, in market surveillance, has not started yet as the preceding 
project was late in finishing. It will begin in the Autumn of 2012. 
 
Strengthening statistics is supported through the latest – the fifth – in a series of projects and 
funded under the 2008 programme, starting at the end of 2011. Preliminary assistance for the 
preparation of the census under IPA 2007 was contracted in January 2010 but the census itself 
delayed until 2013. Substantial funding from Sweden has been rolled into the IPA 2008 programme 
to further support the census along with more IPA funds from the 2009 FM  
 
Status of implementation of social sector projects 
Table 1.2 Overview of the IPA social development projects included in the evaluation 
Area IPA Year IPA m€ Project title (and abbreviation) Status 
Labour market 
2007 0.5 
Improving the development and capacity of Social 
Dialogue and Social Partners (SD) 
Finalised 
2007 1.2 Improving Active Labour Markets in BIH (IALM) Finalised 
2009 2.5 
Promoting labour market competitiveness – Labour 
part / Institutional and Capacity Building in 
Employment Sector in BiH (ICBES) 
Ongoing 
Social Policies 
2007 1.3 
Enhancing the Social Protection and Inclusion 
System for Children in BiH I (SPIS I) 
Finalised 
2008 1.3 Enhancing the Social Protection and Inclusion Finalised 
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 Area IPA Year IPA m€ Project title (and abbreviation) Status 
System for Children in BiH II (SPIS II) 
2007 0.5 Social sector functional review (SSR) Not contracted 
Education 
2007 1.3 Supply of equipment to VET schools (VET) Finalised 
2007 0.4 Strengthening Higher Education in BIH (SHE III)  Finalised 
2007 1.1 
EU support to reform of higher education in BiH 
(GOPA) 
Finalised 
2008 1.5 
Support to Reform of Higher Education Financing 
(HER) 
Ongoing 
2008 1.5 EU Support to VET Reform in BiH IV (VET IV) Ongoing 
2009 1.2 
Strengthening capacity in BiH for human resources 
development (HRD) 
Ongoing 
2009 0.5 
Twinning with the Agency for Pre-primary, Primary 
and Secondary Education (APOSO) 
Planned  
2009 0.8 
Grant scheme to strengthening human resource 
development (Grant) 
Planned  
Subtotal  2007-2009 15.6 14 projects  
Source: information from EUD & NIPAC 
 
IPA 2007 was mostly completed in 2011. Two IPA 2007 projects were cancelled (Social sector 
review and Support to microbiology laboratories). The projects funded under IPA 2008 and 2009 
were all contracted during 2011 with Social inclusion phase II contracted in 2010. Two IPA 2009 
projects had not yet started at the time of the evaluation.  
 
Further details on the content of the individual projects within this evaluation can be found in annex 
1. 
 
 
1.4 Sources of information 
The following sources of information have been used for the programme assessment: 
• Project fiches; 
• Project summary fiches; 
• Inception report; 
• Progress reports; 
• Final report; 
• Results Orientated Monitoring reports - there are however only three ROM reports for the 
QI/Statistics sector and six for the Social Sector. 
 
For the sectoral analysis the following documents have been used: 
• Partnership Agreement; 
• Enlargement strategy and Main Challenges; 
• Multi-Annual Indicative Financial Framework (MIFF); 
• BiH Progress reports from the European Commission (2008-2011); 
• Strategies from state and entity level; 
• Action plans from state and entity level. 
 
See annex 2 for a complete list of documents referred to in the evaluation
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 2 Sector analysis 
This chapter represents a summary of the more extensive sectoral assessment included in annex 3 
of this report.  
 
 
2.1 Elaboration of the sectoral objectives and baseline 
In order to create a picture of how each of the sectors has developed over time, a number of 
sectoral matrices were developed which can be found fully elaborated in annex 3. They establish 
the baseline for the sector - the situation at the time when programming for IPA 2007-09 was 
initiated in BiH in 2005-2006 - as well as the objectives for the sub sectors at that time as defined 
by the European Partnership (EP), as well as the Stabilisation and Association Agreement (SAA) 
and the MIPDs. The third column of the matrix consists of indicators of expected progress by 2010 
or 2011 taken from the medium term objectives of the 2005-2006 EP and elaborated from other 
information in programming documents.  
 
For the purpose of identifying and assessing sectoral change, information was derived by reviewing 
the most recent Progress Reports, Sector Strategies, Sector Studies and Discussion papers and 
was supplemented by interviews with key sectoral stakeholders. To complement the specific 
indicators given in the sector matrices, achieved progress, both as the result of the IPA and other 
actors3 was analysed in the context of factors contributing to impact in administration reform: 
Institutional Structures; Human Resources and Systems and Tools4. A more elaborated sector 
analysis can be found in Annex 3. 
 
 
2.2 Quality infrastructure and statistics 
A National Quality Infrastructure (QI) contains a series of integrated and co-ordinated institutions 
and activities that starts with the adoption of national standards, is confirmed through internationally 
recognised measurement capacity and is implemented in industry through testing and certification 
by bodies overseen by an independent accreditation agency. An effective National QI is essential 
for BiH to be able to access export markets, in particular those of their immediate neighbours in the 
EU, create regional markets and also to protect consumers from substandard products being 
placed on the market. 
 
Upon independence, BiH inherited some parts of the former Yugoslav QI institutional infrastructure 
and all of its mandatory national standards (JUS). Attempts to develop the sector only began with 
the imposition of legislation by the High Representative in 2001 that formally established the key 
state level institutions in metrology and accreditation. Subsequent actions have included the 
establishment of other QI institutions (standards, market surveillance & consumer protection), 
introduction of voluntary European (EN) standards, development of legislation (both rules for the QI 
system and technical regulations for products), capacity building and establishment of verification 
and conformity assessment systems. As will be elaborated below and in annex 3, progress in these 
areas has been variable. 
  
3  Including contributions from other donors and the national budget.  
4  For a fuller description of this methodology, please see the Inception Report. 
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 Institutions dealing with quality infrastructure and statistics 
Institutions in both the QI and statistics fields are established following the constitutional structure of 
the country, with co-operation, co-ordination and external relations being undertaken at the state 
level through organizations established under the Council of Ministers and the administrative 
authority remaining at the entity level. There are no institutions at cantonal level in this area, 
although a wide range of cantonal institutions make contributions to Federation level statistics. 
  
For QI, the main institutions involved are all, to varying degrees, beneficiaries of IPA assistance and 
consist of: 
• Metrology: Institute of Metrology of BiH (IMBIH) – state level institution from 1996 and 
established as independent in 2004, Entity Institute of Metrology of the Federation of BiH, 
Republic Institute of Standardisation and Metrology of the Republic of Srpska;  
• Standardisation: Institute for Standardisation of BiH (BAS) – state level institution established 
in 2004, Republic Bureau of Standardisation and Metrology of the Republic of Srpska (there is 
no Federation of BiH institution); 
• Accreditation: Institute for Accreditation of BiH (BATA) – state level institution established in 
2001; 
• Market surveillance: Market Surveillance Agency of BiH (MSA) - state level institution 
established in 2006, entity and Brčko level inspectorates.  
 
The Ministry of Foreign Trade and Economic Relations of BiH (MoFTER) is responsible for 
legislation harmonization throughout the sector. Although not directly benefitting from the 
assistance, a Metrology Council also exists as a non-binding co-ordination and consultative body 
and as such has limited effectiveness.  There are similar councils for Standardisation and 
Accreditation.  
 
 
2.2.1 Metrology 
The establishment and maintenance of national standards through metrology, or the science of 
measurement, is the basis for the QI system and underpins the other components by ensuring 
international recognition of measurements made in the country. The legislative base for metrology 
consists of three laws introduced in 2001 and 2004. As with other parts of the BiH national 
legislative structure, the national metrology system has laws on both the state and entity levels that 
need to be in harmony. However, since the preparation of these early state level laws the entities 
have created additional local rules and therefore different parts of the country implement 
metrological activities (principally verification) in different ways.  
 
The new draft Law on Metrology and associated strategy prepared in 2009 intended to create a 
National Measurement Institution (NMI) in line with international practice, consolidate the existing 
legislation, create new implementing legislation and establish the nationwide structures for the 
national standards. It gives the state level IMBIH (the NMI) responsibility for the distributed system 
of the National (and reference) standards – this is a system whereby suitably competent private 
laboratories are allowed to make measurements based on the national standards owned by the 
Institute. However, both the strategy and the draft Law remain to be adopted and face substantial 
opposition from the entities because they are seen to transfer competencies from the entity levels 
to the state. Much of this resistance is related to the unwillingness of the entities to surrender 
revenue generating verification work (except initial verification) and precious metal activities.  
 
Cooperation between other quality infrastructure institutions of Bosnia and Herzegovina (MOFTER, 
BATA, BAS, MSA and entity level institutions) is gradually being strengthened, but collaboration 
between the IMBIH and the metrology institutes of the Entities is still very poor.  
Further issues affecting the metrology sector include:  
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 • available national overview of the metrology system is limited and based on IMBIH and 
existing accredited and authorised laboratories; 
• the distributed system of the national measurement system is not well developed and 
therefore not fully operational; 
• there are no national measurement standards (no decision issued so far); 
• traceability is available only in a few areas within BiH. 
 
Despite difficulties in developing a nationwide metrology system, there has been some progress. In 
June 2011 IMBIH became an associate of BIPM, the international organization responsible for 
scientific metrology and a signatory of CIPM MRA (Mutual Recognition Agreement) enabling the 
international recognition of measurements made in BiH. In May 2011, BiH became an Associate of 
CGPM (General Conference of Weights and Measures International and diplomatic level) and has 
been granted full membership of the European Association of National Metrology Institutes 
(EURAMET).  
 
Currently in BiH there is no primary realization of any measurement unit, meaning that 
measurement standards are at the secondary level and their traceability is achieved through other 
national metrology institutes, which have higher levels of measurement standards. This is to be 
expected given the relatively undeveloped state of metrology in the country and the expense 
involved. The other auxiliary equipment ensures traceability through accredited laboratories, 
accredited by the Accreditation Body signatory of the European Association of Accreditation (EA 
MLA). IMBIH actively participates in EURAMET projects and inter-comparisons. 
 
 
2.2.2 Standardisation 
The National QI system requires a single national standards body responsible for introducing 
international standards into the country, informing international partners about national standards 
created and collaborating with national legislative bodies as they create various mandatory 
technical regulations from the voluntary standards. BiH inherited a large number (more than 6000) 
of mandatory Yugoslav standards which remain in force alongside the voluntary EN standards.  
 
The BAS became a self-sustained institution in 2007 and is under the responsibility of the Council 
of Ministers of BiH. It has adopted a further 2,695 European standards (ENs) as national standards, 
bringing the total to 12,306 ENs or approximately 70% of the total that have been introduced into 
the country. The BAS performed the first annual check of its quality management system. However, 
a comprehensive strategy and an action plan for becoming a full member of the European 
Committee for Standardisation (CEN) and the European Committee for Electro-technical 
Standardisation (CENELEC) remain pending.5  
 
The main progress so far achieved in standardisation includes: 
• BAS represents the country in European Standardisation organizations and it is a full member 
of ETSI (since 1997), is an affiliate to CEN (since 2008) and to CENELEC (since 1999); 
• all harmonized EN standards are adopted (Standards which are related to New Approach 
Directives); 
• BAS has Co-operation Agreements with Standardisation bodies of Germany (DIN), Austria 
(ASI) and Great Britain (BSI), as well as with countries in the region. 
 
The Strategy for the Development of the Institute for Standardisation for the period 2007-2015 
paves the way for further achieving progress in line with the long term objectives as defined in EP, 
5  The Institute became Affiliate member of CEN-CENELEC in the beginning of 2008. It cannot apply for full membership 
until it becomes a candidate country but the BAS consider that they are compliant with the nine membership criteria. 
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 MIPDs and SAA. However, it is a short, basic document and has not been formally adopted. The 
Institute’s cooperation with Public Authorities in BiH (on the state and entity levels) is well 
developed, which is important to establish and sustain the Enquiry and Contact Points that act as 
information dissemination hubs on standards for industry.  
 
Although much progress has been made on the introduction of the EN (voluntary) standards, better 
collaboration with industry would mean more relevant standards could be prioritised. At the same 
time as the new EN standards are being introduced, former Yugoslav standards (which are 
mandatory) remain in force. However as there are no technical regulations (mandatory rules for 
enforcement of EN standards in specific areas) there is no ability to enforce product quality. A 
comprehensive review of Yugoslav (JUS) standards for applicability to BiH industry and 
compatibility with EN standards is needed.  
 
 
2.2.3 Market surveillance 
Market surveillance in BiH consists of the MSA co-ordinating all aspects of product safety and three 
entity level inspectorates, each with around a dozen technical inspection units covering all manner 
of inspections including many outside of the remit of the MSA (for example, food safety). The MSA 
is a small state level institution of 19 people established in 2006. It focuses on product safety by 
acting as a national information point for new legislation and product alerts which it translates and 
disseminates to the entity inspectorates throughout the country. Together with the MoFTER, it also 
develops the legislative structure. 
 
The horizontal acquis on product safety has been transposed through the adoption of the Law on 
General Product Safety and the Law on Market Surveillance, both in 2004. The legal framework for 
the transposition of the New Approach Directives (NADs) is also in place6. However plans to adopt 
eleven NADs under recently completed IPA assistance were not successful due to the lack of 
willingness of the entities to collaborate with state level institutions where they feel implementation 
responsibility should remain at the entity level.  
 
The Market Surveillance Strategy for Non-Food Consumer Products in Bosnia and Herzegovina for 
2011-2015 was also adopted and is under implementation. All nine short term strategic goals set in 
the Strategy as well as the Dynamic Realization Plan were implemented by MSA in 2011. 
Cooperation and coordination between all actors in the market surveillance system in BiH has been 
improved and strengthened but the system remains largely based on mandatory standards and pre-
market control. The development of post market surveillance could be established with reporting by 
the inspectorates to the MSA on inspectorate activities, but there is concern that this would extend 
the remit of the Agency beyond its constitutionally defined limits.  
 
 
2.2.4 Accreditation 
Accreditation is the procedure by which an authoritative body gives formal recognition that a body 
or a person is competent to carry out specific tasks. The structure of the accreditation system in 
Bosnia and Herzegovina consists of an autonomous state level Accreditation Agency of BiH (BATA) 
established in 2001 under the Council of Ministers and 54 accredited conformity assessment 
bodies (CABs), mostly laboratories. .There are no entity level accreditation bodies. In June 2009 it 
became an associated member of the International Laboratory Accreditation Cooperation (ILAC) 
and in March 2010 it applied for the status of an EA-MLA signatory. Final pre-acceptance reviews 
were made in June 2012 and the Agency is expected to become a full signatory in November 2012. 
6  Law on technical requirements for products and conformity assessment (OG 45/2004), with implementing rules on 
methods and programme of transposition of technical regulations in 2006. 
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 With international acceptance of the certificates of its accredited CABs, BATA promotes trade and 
protects consumers and the environment and contributes to the development of technical 
competence. 
 
Although BATA has been substantially strengthened and its capacity to provide training and 
accreditations services has been enhanced, only limited progress can be observed in recent years. 
The technical regulations in force in BiH are still limited and the measurement standards are not 
internationally recognized. The lack of technical regulations on conformity assessment procedures 
and nomination of conformity assessment bodies for official control of compliance with technical 
regulations in line with current international rules remains thus as one of the main obstacles for a 
successful accreditation process.  
 
The role of accreditation in authorizing conformity assessment bodies at both State and Entity 
levels also need further consideration and a clear policy. There are in addition insufficient numbers 
of potential CABs available in the country due primarily to the under developed industrial sector and 
low demand for their services. 
 
 
2.2.5 Statistics  
Accurate national statistics are essential for the effective policy making of a government and as 
such are an important part of the acquis. The statistics system in BiH was created after the war on 
the foundations of the former Yugoslav system, although the Federation of BiH inherited the 
physical infrastructure and the state and Republika Srpska institutions were established separately. 
Preliminary legislation was imposed by the High Representative in 2002 and a Law of Statistics 
passed in 2004 followed by a multi-agency agreement on implementing statistics in 2005. The first 
strategic plan for the sector was implemented in the period 2005-08. 
 
The census is the first to be undertaken since 1991 and is extremely politically sensitive because it 
will give for the first time since the war an accurate picture of the geographical distributions of the 
various ethnic groups, which has the potential to rebalance both local and regional politics. 
Although the Census Law was passed, this was under massive political pressure from the 
international community and significant implementation hurdles are likely to lie ahead. 
 
The statistical system consists of three primary institutions: 
• The Agency for Statistics (BHAS), a state level institution under the CoM that co-ordinates, 
collaborates internationally and collates statistical data produced by the entities and other 
statistics producers and was established in 2008; 
• The Institute of Statistics of the Federation of BiH (FIS) administers statistical activities in the 
Federation of BiH and collects data via Cantonal services and offices; 
• The Institute of Statistics of Republika Srpska (RSIS) which co-ordinates the collection of 
statistical data through six regional offices; 
• The Central Bank is another producer of statistics and there are a number of other important 
contributors to the statistical system, such as the Indirect Taxation Authority (ITA). 
In addition, there is a Statistical Council that has the responsibility to co-ordinate the sector. 
 
BHAS and the entity Institutes of Statistics have entirely accepted the European Statistics Code of 
Practice and most of the recommendations are embedded into their legislation and other 
documents. The process of integration of the statistical system into the European Statistical System 
is also proceeding. Recommendations from Eurostat report on Global Assessment of Statistical 
System in BiH will form the basis for further development in the sector. The cooperation between 
the three statistical institutions in BiH is considered by stakeholders to be improving but the extent 
of inter institutional collaboration, co-ordination and communication at the state level varies, 
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 particularly regarding business statistics. It remains unlikely that the finalisation of the long term 
Development Strategy under preparation at the time of writing will significantly improve matters.  
 
Field work for the household budget survey started and the labour force survey was implemented in 
2011, with final data published. Preparations for the agricultural census are also continuing and a 
pilot agricultural census was conducted. The quality of short-term statistics, construction industry 
statistics and structural business statistics has improved and progress is also observed in energy 
statistics. Even though therefore some progress has been made, national accounts, business and 
agricultural statistics still remain to be improved. Only limited progress is visible in the area of 
macroeconomic statistics, in the framework of which the annual GDP estimates for 2010 were 
published. The RSIS is implementing the multi-annual master plan for developing national accounts 
and whilst it is developing quarterly national accounts these cannot be produced at national level 
until the relevant short-term indicators are produced and the cooperation between all parties 
involved is in place7.  
 
Due to the absence of a Census Law, the census planned for 2011 did not take place and will now 
be undertaken in autumn 2013 after a pilot in the autumn of 2012. Extensive preparations in the 
form of development of the census methodology, training of staff and preparation of equipment 
have taken place but a series of substantial obstacles remain to be overcome, even before the pilot 
census. New maps and register of territorial units need to be prepared, national funding of up to 
20MEUR provided, a large number of enumerators recruited and trained and computer and optical 
recognition equipment bought and made operational.  
 
 
2.3 Education, employment and social dialogue 
Social Development  
Institutions dealing with social development 
Social development is co-ordinated through the Department of Education and the Department of 
Labour, Employment, Social Protection and Pensions, which are both at the state level Ministry of 
Civil Affairs (MoCA). There are the relevant ministries at entity level (Ministry of Labour and Social 
Policy in Federation Bosnia Herzegovina with its 10 cantons and Ministry of Health and Social 
Protection and Ministry of Labour and Veterans in Republika Srpska) and District Brčko.  
 
 
2.3.1 Education 
The MoCA is responsible for co-ordination of legislation and strategies at entity and sub-entity 
levels as well as to coordinate cooperation between international bodies and bodies at state, entity 
and sub-entity levels. Three agencies for education (higher education, pre-school, primary and 
secondary and recognition of documents) were established at the state level in Bosnia and 
Herzegovina and nine Pedagogical Institutes throughout the country. Pedagogical Institutes were 
established with the aim of carrying out professional and, partly, administrative duties in the field of 
education (pre-primary, primary and secondary education). Their organization and activities are 
regulated by the RS, cantonal and Brčko District regulations in the field of education. Responsibility 
for the school system lies with the entities, cantons and Brčko District. In the FBiH, schools are 
financed by the Education Ministries in the cantons, in the RS by the Education Ministry and in 
Brčko District at the District level.  
 
7  In their comments to the draft evaluation report, the RSIS note that these two issues have now been resolved, with 
quarterly national accounts published by the BHAS in July 2013. 
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 The legal framework for the education sector is now largely in place. However, framework laws 
have still not been adopted in all cantons in the Federation. The BiH Rectors’ Conference and the 
Conference of Ministers of Education have been established as the highest advisory bodies in the 
area of education. In adult education, at the entity level the RS adopted laws on Adult, Higher 
Education and students and established the RS Institute for Adult Education. There are no similar 
structures in the Federation where eight out of ten Cantons harmonized their laws on pre-school 
education with the framework legislation whilst limited progress has been made in harmonization of 
the laws on vocational education and training with the Framework Law. State-level strategies and 
framework laws also remain to be fully implemented. There are no Framework laws on recognition 
of qualifications in line with the Lisbon Recognition Convention and adult education and no 
harmonized procedures in place to recognize qualifications obtained abroad. Implementation of the 
higher education qualifications framework remained at a pilot level but is progressing towards a 
system level. All Cantons harmonized their laws with the Framework Law on higher education. In 
the Federation as well as in Brčko District, adult education is currently regulated by existing laws on 
primary and secondary education but some Cantons have started the process of developing and 
adopting special legislation for adult education.  
 
A number of strategic planning documents in VET have been created along with a qualifications 
framework linking qualifications with employment in compliance with the European Qualifications 
Framework for Lifelong Learning. Modular curricula and new classifications of occupations have 
further developed VET. Other educational strategic plans covered adult, pre-school, lifelong 
learning and entrepreneurial learning.  
 
There is not enough cooperation between schools and the private sector and there are no 
internship or apprenticeship opportunities. Sectoral strategic plans8 from 2008 note that the number 
of teachers without adequate qualifications is steadily decreasing and the MoCA confirms that now 
all teachers have adequate qualifications according to the relevant laws and regulations. However, 
teacher training is not standardized or appropriately remunerated. The education of adults is not 
being implemented widely although the IPA has made some contribution to VET teacher training 
through VET IV projects.  
 
Interviews with stakeholders noted that there are still insufficient staff numbers in the recently 
established agencies. Due to a staff increase, the State-level Agency for Pre-school, Primary and 
Secondary Education is fully operational, as well as the State-level Centre for Information and 
Recognition of Documents in the Field of Higher Education and the Republika Srpska Institute for 
Adult Education. Overall, capacity is still insufficiently developed both at canton and Federation 
level, particularly related to number of staff in some cantons, whose administration is very small. 
The situation in RS is slightly more favourable.  
 
Within the Federation of BiH, some progress can be seen in the reduced number of divided 
schools. However, the separation of children within schools along ethnic lines and the existence of 
mono-ethnic schools remain as issues of concern.  
 
 
2.3.2 Employment and the labour market 
The adoption of the State-level employment strategy along with entity level strategies can be 
considered as a significant step in bringing employment policy into alignment with European 
standards. The Republika Srpska adopted a law on mediation in employment and entitlements 
during unemployment. A similar new Law, aiming at streamlining cantonal and Entity level 
8  Strategic Directions for the Development of Education in Bosnia and Herzegovina 2008-2015 
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 employment services, remains to be adopted in the Federation. Most resources allocated to 
assisting the unemployed are spent on passive labour market measures.  
 
No steps were taken to harmonize the labour laws of the Entities and Brčko District with the acquis 
and a labour law at the State-level remains to be adopted because it is considered in contravention 
of the constitutionally defined responsibilities which remain at entity level. Provisions regulating 
labour matters at cantonal-level are not aligned with the acquis and make for further fragmentation 
in the Federation. Despite the achievements in the sector, there is still a significant lack of 
institutional capacity for the reforms needed in the labour market, employment and social sectors. 
The high unemployment rate and the large informal economy create additional obstacles to social 
and economic recovery of the country. Active policies and programmes of the labour market are 
mainly focused on co-financing of new employment, self-employment and training. 
 
 
2.3.3 Social dialogue 
Despite its importance, the complex system of government and the fragmented legislation continue 
to hamper social dialogue in the country. The ratification of the revised European Social Charter 
was a positive step but the national legislation has not yet been fully aligned with it. Limited 
progress has been made in clarifying the rules for registration and recognition of trade unions and 
both Entities have formed their own Economic and Social Councils (ESCs) with no agreement on 
the membership criteria for a State-level ESC. The legal framework is not in place and the rules for 
recognition and registration of social partners need to be clarified. 
 
The Federation adopted legislation establishing the Agency for Peaceful Resolution of Collective 
Labour Disputes and RS adopted a law on peaceful resolution of labour disputes and its Agency for 
Mediation became operational. However, the State-level Law on social partners' representativeness 
remains to be adopted. Therefore little progress can be reported related to social dialogue.  
There are significant weaknesses in the design and implementation of monitoring and evaluation of 
interventions in the labour market. The public employment services and the relevant Ministries do 
not have the staff capacity or resources to undertake any substantial monitoring and evaluation of 
Active Labour Market Measures (ALMMs). The understaffed labour inspectorates are unable to 
monitor compliance with health and safety at work standards and reliable data on accidents at work 
is also not available. This is a particular problem in the Federation, where records are held at 
Canton level but addressed in the RS through reporting to the Ministry of Labour and Veterans. 
 
Levels of unemployment still remain very high. Registered unemployment reached 43.1% in June 
2011. It was particularly high among the young population (57.9% for people aged between 15 and 
24). Structural rigidities such as the high rates of social contributions, poorly targeted social 
transfers and low labour mobility, are continuing to hamper job creation and the propensity to work. 
The lack of political will at the highest level to reform the administration of health insurance and 
other non-employment-related benefits further undermines active labour market measures.  
 
 
2.3.4 Social inclusion and protection 
The social protection system is fragmented and extremely complex and still requires harmonization 
of both laws and practices in order to ensure a common approach for children’s rights to social 
protection. An additional problem is the lack of budget resources, as well as the lack of technical 
equipment, qualified staff and training. 
 
Both donor assistance and national funds in the sector have been targeted towards a single 
comprehensive multi donor project, the Social Protection and Inclusion System. This has achieved 
significant changes in the policies and approaches of the local government towards social 
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 protection and inclusion of children in their communities. Modelling new intersectoral approaches to 
social protection and inclusion policies and services has resulted in improved social protection and 
inclusion of children.  
 
However, despite some very positive achievements with the SPIS program, the implementation of 
framework legislation to reform social protection systems towards a needs-based approach did not 
advance substantially. The legal framework still does not provide the most vulnerable categories 
with adequate assistance. 
 
Means-testing for social benefits, including veterans’ benefits, was introduced but has not been 
implemented due to powerful lobbies of veterans and entitlement still varies considerably across the 
country The Ombudsman has presented special reports however most of the recommendations 
have not been implemented. 
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 3 IPA Programme Performance 
3.1 Introduction 
This chapter contains an analysis of the IPA assistance, on the basis of the projects sampled. 
Three evaluation criteria will be covered: effectiveness, efficiency and sustainability. Although this 
sequence deviates slightly from that of the evaluation questions as posed in the ToR, it logically 
feeds into the impact of the IPA assistance in the following chapter: Effectiveness and sustainability 
are prerequisites for impact. 
 
 
3.2 Effectiveness 
EQ2 To what extent are interventions financed under IPA effective in delivering outputs and 
immediate results? 
 
Effectiveness looks at the extent to which the outputs and objectives of the assistance have been 
successfully achieved, or are likely to be achieved or if there were better ways of delivering outputs 
and objectives.  
 
The IPA assistance has delivered: 
• Strategic plans and sub sectoral legislation for the development of institutions in metrology, 
accreditation, market surveillance and standardisation and is expected to also deliver strategic 
plans in statistics; 
• Human resource development through training and capacity building, primarily in country; 
• Information systems for the census have been contracted and can be expected to be delivered 
and made operational. In QI, systems and tools include metrology equipment and training 
facilities and information systems for accreditation. Chemical metrology equipment and some 
elements of the legal metrology equipment remains to be delivered and a clear risk remains that 
the former will not be. 
 
 
3.2.1 Effectiveness in quality infrastructure and statistics 
 
Effectiveness in Quality Infrastructure 
Twinning assistance to the BAS under 2009 Standardisation targets the establishment of the 
National Enquiry and Contact Point and the distributed network of contact points within state level 
institutions, as well as the capacity building of the BAS itself. The BAS is well staffed and equipped 
and has made significant progress whilst being only peripherally involved in previous assistance to 
QI. Risks on the willingness of the various nominated Enquiry Points to actively undertake their new 
role are known but political commitment has been obtained. Therefore whilst the investment 
component has been delayed by a failed tender under national funds, it remains likely that the 
Enquiry Points and associated information system will be successfully created. In terms of 
membership of the European Committee for Standardisation (CEN), where the BAS has been the 
country representative on an associate basis since 2008, the management believe that they are 
already in compliance with the nine conditions of full membership and will undertake an audit for 
membership next year. 
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 Assistance to Metrology prepared proposals for new laws to replace the three adopted by the 
Parliament of Bosnia and Herzegovina between 2001 and 2004 (one of which had imposed by the 
Office of the High Representative) defining the metrology sector and establishing the IMBIH. They 
also created eight by laws and revised a strategic plan for the development of a distributed 
metrology system that had been created with earlier IPA assistance from Slovak and Czech 
experts. Little use has been made of these outputs thus far as despite being in line with European 
practice they are considered by the entity institutions not to respect the constitutional areas of 
responsibility between entity and state levels. The bylaws were revised based on the existing 
legislation and six were adopted in August 2012. Investment components from 2007 were merged 
with funds from IPA 2008 and tendered together; although only a little over 50% was successfully 
contracted initially. This led to a re tender due to be completed in March 2013. With further training 
of the staff and the establishment of a Quality Management System for their new laboratories, the 
IMBIH has begun the process of establishing national standards in five of the seven base 
quantities. 
 
The General Products Safety Directive of the EU was transposed into national law by the General 
Product Safety Law through 2007 Market Surveillance to MoFTER and the MSA, but the planned 
creation of 11 New Approach Directives was not successful due to the unwillingness of entity level 
officials to take part in legislative working groups. The entities wish to retain control over technical 
regulation. Only five draft regulations were produced and only one was subjected to a full regulatory 
impact assessment. The legislative base and training for the establishment of Conformity 
Assessment Bodies was completed in the Ministry, but further work was not implemented because 
of a lack of agreement on whether they should be established at state or entity level.  For the MSA, 
the Strategic Plan was successfully created although it was prepared substantially by the 
beneficiary after the failure of the expert advisor. Other positive deliverables included the annual 
surveillance plan and information campaign, which are now under implementation.  
 
Institutional strengthening of Accreditation has been provided through training and advisory support 
to BATA from two projects, one of which is ongoing. The first project under IPA 2007 provided an 
overview of the beneficiary, developed a training programme and centre, established new Technical 
Committees, reviewed the quality manuals of the beneficiary and developed new accreditation 
schemes and procedures. Subsequent, ongoing assistance has focused on developing more 
accreditation schemes, promoting the accreditation process amongst potential clients and 
Conformity Assessment Bodies and continued training of assessors. 
 
Effectiveness in statistics 
The IPA 2008 twinning assistance project to statistics is one quarter completed and although it is on 
schedule most outputs have yet to be delivered. It is therefore too early to make an objective 
assessment of effectiveness, however there are a number of factors influencing whether outputs 
will be delivered and objectives achieved. The assistance consists of a very large number of 
missions to deliver a wide range of outputs. Twinning assistance with a member state is appropriate 
to the technical requirements of the assignment but beneficiaries noted that some short term 
experts lacked both country background and technical knowledge and this would reduce 
effectiveness. There are also concerns over the capacity of beneficiaries – particularly at entity level 
- to collaborate as planned with both supporting finance and staff. This threatens the effectiveness 
of the assistance and will be additionally strained in some sectors by the forthcoming census. The 
state level is less effected by capacity constraints particularly with this assistance as they have a 
dedicated unit on business statistics who are not expected to be involved in the census. .  
 
Earlier assistance to preparation of the census was able to prepare the statistical authorities 
through training and developing various planning documents as well as preparing tender 
documentation for the subsequent follow on TA and investment projects. As these latter projects 
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 have only very recently started, it is too early to determine whether they will successfully deliver 
their outputs but pre-conditions for this are in place – there is a legislative base for the census, 
clearly identified institutional beneficiaries and locations for the installation of equipment.  
 
The table below gives an overview of the ROM scores. ROM reports are available for 3 of the 8 
quality infrastructure and statistics projects. The scores reflect the opinion of the evaluation. 
 
Table 3.1 Overview of the Result Oriented Monitoring scores on effectiveness 
IPA  Project title ROM score(s) 
2007 Safety infrastructure B 
2009 Single Market (standardisation, accreditation, market surveillance, 
metrology) 
B (accreditation) 
B (standardisation) 
2008 Support to State and Entity statistical institutions B 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
3.2.2 Effectiveness in the social sector 
 
Effectiveness in employment and social policies 
The effectiveness of the social policies inclusion (SPIS) projects (IPA 2007 and 2008) is good but it 
has taken some time for the SPIS to start functioning well. The integrated, multi sectoral approach 
of the SPIS project was new and innovative for BiH. SPIS I involved a broad range of beneficiaries 
that required a complex management structure which hampered the achievement of results I. For 
SPIS II the expert team was replaced, which worked well. The SPIS project is especially successful 
at municipality level as 10 social inclusion centres for children were established and in some 
municipalities the centres are now funded from the local budget. These centres follow a cross-
sectoral approach which works well as all services (education, health, etc.) are at one centre. There 
is little contact between the municipalities but the approach has meanwhile been expanded with 11 
other municipalities under IPA 2010. 
 
2007 Social Dialogue has not been able to deliver its planned objectives. In order to conform with 
the International Labour Organisation (ILO) Charter, BiH is required to institute a state level 
Economic and Social Council. The Social Dialogue project was intended to improve the 
development and capacity of social dialogue and social partners, through 1) analysing and 
proposing an institutional structure for a state level Economic Social Council (ESC_, 2) capacity 
building of Associations of Employers (APBiH), Confederation of Trade Unions as representing BiH 
(KSBiH) and government representatives for working in ESC, 3) design & implement mechanisms 
for sustained social dialogue, and 4) promote social dialogue as a functioning part of relations 
between governments, employers and workers. However there have been significant 
disagreements between the various parties on the project objectives:  
• The trade union and employer representatives (and project team) assumed that a state level 
ESC would be established. However the agreement of 2006 (Agreement on Economic Social 
Council of BiH) between the Council of Ministers, APBiH and KSBiH appeared to have never 
been signed (After the 2006 elections there was no longer commitment for establishing a state 
level ESC) and MoCA indicated to the project team that they should focus merely on capacity 
building activities for the social partner organisations. 
• At the start of the project it appeared that the associations of employers throughout BiH did not 
recognize each other sufficiently to be able to start a social dialogue and were not able to have 
a representation at state level: The APBiH and the KSBiH were not recognized by the Union of 
Association of Employers of Republika Srpska (UUPRS) to be representing BiH.  
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 Because of this, the objectives of the project could not be achieved: no effective and active 
institutions were developed as no state level ESC was established and efforts to involve all social 
partners in the steering committee did not succeed.  
 
An analysis of potential for social dialogue was made, an action plan was developed as foreseen 
and capacity building activities were delivered and therefore about half of the results were 
achieved. The effectiveness of the activities can be considered therefore as low. There is no social 
dialogue between employer organisations as they were not ready to act as one organization. Only 
the capacity building of the social partners was achieved. 
 
The IPA 2007 Improving Active Labour Markets in BiH project (IALM) and the IPA 2009 Promoting 
Labour Market Competitiveness – Labour part / Institutional and Capacity Building in Employment 
Sector project (ICBES) are both aiming to improve the institutional capacity of labour market 
management and employment service delivery at national level, entity and sub entity levels. 
Through the IALM project all foreseen results were achieved: 1) Active Labour Market Measures 
(ALMM) were analysed, major changes have been recommended together and practical support 
has been given; 2) 333 people were trained or participated in capacity building events to improve 
capacity and systems of the Employment Services; 3) IT services have been reviewed and 
monitored (including tendering) to improve the data management system for redesigned registration 
procedures; 4) communication on project results was disseminated (tv, discussions, video) and 32 
people trained in media presentation skills. The establishment of ‘communication hubs’ worked 
rather well to involve a variety of stakeholders from lowest (employment bureau) to highest 
(ministry) level on specific topics. The following communication hubs were established: ALMM 
policy; Legal and procedural issues; and Capacity building and training issues.  
 
The ICBES project is still ongoing but foreseen results are: 
1. Effective labour market management system at all levels through definition of indicators, labour 
market policy, monitoring and evaluation; 
2. Strengthened budget preparation process for labour market and employment at all levels; 
3. Improved employment service delivery at local employment office level; 
4. Strengthened capacities of the staff of public employment services at all levels. 
 
Effectiveness in education 
There has been progress in the education sector: The legislative framework has been set up: three 
of the four strategies have been drafted in IPA projects and have been approved. Furthermore six 
documents have been developed to comply with the Bologna process. However, the complex 
administrative organisation of the country with 14 Ministers responsible for Education is one factor 
that makes implementation and further progress in the sector difficult - contributing for example to 
the inability to draft the foreseen law on recognition of qualifications.  
 
The supply project has provided equipment to VET schools and teachers were trained in its use. 
Eighteen contracts have been implemented to provide schools with computers, projectors and 
copiers. The target of equipping 36 schools was achieved, with additional training provided to 
technicians for maintenance.  
 
Strengthening Higher Education (SHE III) has partially achieved the expected results. The project 
focused on implementing the key strategies and guidelines of the Bologna Process in the field of 
quality assurance of higher education and creating an implementing framework for higher education 
qualifications. However it has not been possible for the ADHEQA to carry out independent external 
evaluation or pilot external quality assurance due to political issues. During the first 15 months, until 
the new RS law on education was adopted on 6 July 2010 through which a RS Agency for Quality 
Assurance was established, decisions were blocked. The late start of the accreditation process has 
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 also been due to a lack of trained staff at the Agency and a lack of relevant procedures and bylaws 
in RS and cantons. Quality assurance procedures are defined and prescribed by ADHEQA which 
has also been assisted in expanding its international network. 
 
The Higher Education Qualification Framework has been applied to three particular fields of study 
with active participation of all public and two private universities. Also guidelines such as the 
‘curriculum development good practice guide’ have been endorsed by the project Steering Board 
and sent to Conference of Education Ministers for information, to the BiH Rectors Conference for 
adoption and implementation and to all Higher Education institutions for implementation. The 
legislative review took place but the endorsement of the recommendations (‘guidance on the use 
and acquisition of academic and scientific titles in BiH’ and ‘Consolidated recommendations related 
to the legislative framework for Quality Assurance and the Qualifications Framework in higher 
Education’) has not been possible as the governments were still not in place by 31 March 2011. A 
single expert body for strategic implementation of Bologna reforms in BiH has been proposed but 
has not been established. ‘Higher Education Reform Experts dealing with Bologna issues exist but 
do not have a formal role in BiH. 
 
The dissemination of results was fully achieved: about 1000 individuals were informed on 
aspirations and benefit of quality assurance and national framework for higher education 
qualifications. 
 
2007 EU support of Higher Education in BiH has been only partially effective due to a lack of 
commitment and consensus among all relevant project counterparts (educational authorities). The 
draft law on recognition of qualifications could not be established but the institutional and staff 
capacity building of the Centre for Information and Recognition of documents in areas of higher 
education (CIP) has been achieved mainly through training on IT and recognition. Instead of the 
law, guidelines for assessment and recognition of foreign higher education qualifications in BiH 
have been created. Furthermore, four other reports have been delivered9. Expanding the university 
management from three to all eight universities has increased the complexity of the project but has 
enabled a better understanding of the principles and benefits of the process of integration among all 
relevant stakeholders, especially the importance of increasing cost-effectiveness of their 
administrative and management operations.  
 
Under 2008 Reform of Higher Education Financing has begun however the ToR was derived from a 
study prepared in 2009 which some considered not well founded on local views and perceptions or 
on proven or demand-driven feasibility. The project aims to build a financing model for the higher 
education (component 1) and mapping needs in staff, infrastructure and research together with 
capacity building (component 2). If the assistance is allowed to continue as planned, it should result 
in a report on the situational analysis, recommendations for alternative financing models and 
stakeholders with adequate level of competence. 
 
2008 VET Reform IV has a number of aims.  
1. Strengthen vertical and horizontal mobility in education system through developing a 
qualification framework for vocational secondary and non-university tertiary education. To 
develop the qualification framework, meanwhile several workshops have been carried out to 
develop standards of occupations and training standards for ten occupations in VET  
5. Build capacity of VET Department at the Agency for pre-primary, primary and secondary 
education. To date cooperation between the VET IV project and the VET Department has been 
9  1 ) legislative review on recognition of higher education qualifications; 2) situation and gap analysis on higher education, 3) 
status and recommendations on integration of public universities in BiH and 4) guidelines for further development of 
university management towards integration in BiH (last three under component 2: University management and 
governance). 
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 established and the current situation is being analysed for creating a VET Information System 
(VETIS) handbook. The drafting of the new school and pedagogic documentation is in process 
(handbook VETIS). 
6. Implement and harmonise the reform process in the fields of curricula and training programmes, 
pedagogical standards and norms through development of new normative acts and laws at all 
levels of decision making and implementation in accordance with the framework law on 
vocational education and training. This will be done by assessing the current situation, drafting a 
road map in line with VET Framework law. To date the evaluation of use of modular and 
traditional curricula in secondary vocational education has been done. A road map and action 
plan for systematic implementation of the VET reform is almost completed.  
 
2009 HRD aims to enhance institutional, strategic and legal framework for adult education in the 
context of lifelong learning. It also seeks to advance evidence based planning of educational 
policies through improvement of the system of educational statistics in order to meet international 
standards and requirements from UNESCO, OECD and Eurostat. Of the 11 expected results two 
are in the phase of completion (situation and gap analysis and a report on the statistical system). 
The effectiveness of the project will also depend on the possible revision of the ToR, especially 
regarding the framework Law on adult education since the legislation has been implemented in 
Republika Srpska but not yet in the Federation at the cantonal level. 
 
The table below gives an overview of the ROM scores. ROM reports are available for 6 of the 14 
social projects. 
 
Table 3.2 Overview of the Result Oriented Monitoring scores on effectiveness 
IPA  Project title ROM score(s) 
2007 Improving Active Labour Markets in BIH (IALM) C 
2009 
Promoting labour market competitiveness – Labour part / Institutional and 
Capacity Building in Employment Sector in BiH (ICBES) 
B 
2007 
Enhancing the Social Protection and Inclusion System for Children in BiH I (SPIS 
I) 
B 
2008 
Enhancing the Social Protection and Inclusion System for Children in BiH II 
(SPIS II) 
B 
2008 EU Support to VET Reform in BiH IV (VET IV) B 
2009 Strengthening capacity in BiH for human resources development (HRD) C 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
3.2.3 Conclusions on effectiveness 
Summarising, with reference to the judgement criteria (in italics the criteria are mentioned, below is 
indicated how the projects meet the criteria): 
Was the assistance effective with the planned outputs delivered, at the appropriate quality level? 
 Although some projects are still ongoing, most of the IPA 2007-2009 assistance was effective 
with the planned outputs delivered, at the appropriate quality level. However, important 
elements, especially of legislation and strategic planning, were not delivered (such as technical 
regulations in QI) or were delivered but not accepted due to lack of political agreement on their 
content – for example in Social Dialogue, Metrology and CABs. Both the EC and contractors 
were slow to become sufficiently cognisant of the complex local political environment and its 
influence on all aspects of assistance has in some cases not been as good as it could have 
been.  
Have appropriate service providers or twinning partners been selected? 
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  With only few exceptions, appropriate service providers or twinning partners have been 
selected with TA for beneficiaries requiring larger associated investment elements and twinning 
where the objectives focused principally on legislation development and training.  
Procedures for programming and supervision are pro-active and promote quality and effectiveness 
 In the programme and project design process the EUD collaborates principally with the national 
authorities at state level and the inclusion of the entities and district Brčko by the state level 
authorities is frequently not as comprehensive as it should be and this has negatively affected 
effectiveness. Supervision by the EUD is comprehensive and has been a key factor in ensuring 
the delivery of outputs at a satisfactory quality level. The ROM monitoring has reduced in 
recent years in both scale and scope although it is unclear whether this has affected the quality 
of implementation. 
Were outputs generally relevant for the beneficiary organisations? 
 Legislative or strategic planning outputs have faced political challenges and in a number of 
cases legislation was either not created or was created but is unlikely to be turned into law. 
Human resource development in the form of training was relevant for the beneficiary 
organisations as they have to adopt new systems and roles however there have been some 
instances (such as statistics) where beneficiaries have found it difficult to adequately absorb 
the scale of the assistance. Investment components were relevant to institutional needs 
although in some cases (QI generally) the wider sectoral benefits may not accrue immediately. 
Have outputs generally been taken up/used by the beneficiary organisations? 
 Outputs are in general likely to be taken up by beneficiary organisations as they represent 
important elements in their institutional reform or development. However the political situation 
in the country is affecting this as entity level authorities quickly object when they perceive 
actions are being taken that are not in conformity with the Constitutionally described areas of 
responsibility. This has reduced the extent to which outputs have been immediately taken up 
by the beneficiaries in some areas. Resource constraints – to fund additional investment, 
running costs and additional staffing - will limit the effectiveness of some assistance at least in 
the short term. 
 
 
3.3 Efficiency 
EQ 1 To what extent are interventions financed under IPA efficient in terms of value for 
money when delivering outputs and immediate results? 
 
Assessing efficiency relates to the timeliness of the delivery of the outputs and their cost, i.e. it 
addresses whether outputs were delivered on time and at a reasonable and expected cost. In the 
context of this evaluation, efficiency focuses on the achievement of value for money for both 
outputs and objectives. To assess this, the following factors need to be determined: 
• whether the assistance has been, or is likely to be, delivered within the originally planned 
budget and time-frame; and 
• whether the planning process took adequate consideration of other ways of delivering outputs 
or objectives and whether assistance could have been delivered in a more cost effective 
manner to achieve the same outputs or objectives. 
 
 
3.3.1 Efficiency in quality infrastructure and statistics 
 
Efficiency in Quality Infrastructure (QI) 
Institution building aspects of QI are delivered via both twinning and TA, but primarily the latter 
because most Member State QI institutions operate on at least a partially cost recovery principle 
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 and sell the services of their staff at commercial rates. All contracts were signed following an 
appropriate tender or selection procedure although whilst most were contracted much later than 
planned (up to 12 months, and in the exceptional cases of 2008 Metrology, 24 months and 2009 
Metrology, currently 18 months)10. Most contracts are signed within five months of the commitment 
deadline. 2009 Market Surveillance twinning has also been significantly delayed to enable the late 
finishing previous assistance to be completed. 
 
The levels of co-financing11 required from the beneficiary institutions are low, reflecting the 
structure of support to the sector which is principally technical assistance. For the limited 
investment components in the sector, co-financing has been provided in Metrology (used to 
renovate laboratories prior to receiving equipment as well as additional equipment) and to buy 
computer equipment in Standardisation – where 100% of the investment component is covered by 
national funds.  
 
Project and programme design – including ToR preparation - is done by the EUD task manager in 
association with the beneficiaries and whilst there is an internal administrative quality control 
process within the EUD, external technical external experts are not used. The administrative 
capacity of beneficiaries is considered in project design but as they operate under an annual 
budgeting structure it is impossible for them to guarantee sufficient collaborative financing (the 
costs of sufficient staff as well as any formal co-financing) for projects due to start several years in 
the future. In reality, all projects suffer from financial constraints with most beneficiaries under 
staffed and with little or no investment funds. The first projects in 2007 included elements for the 
preparation of strategic plans and thus most of the programme under review was developed without 
an overall concept of how individual beneficiaries should evolve, at what pace and at what cost. 
Only the Market Surveillance Agency has an approved strategic development plan, with drafts 
existing for the other three components in various stages of completion and agreement. In an effort 
to overcome this, the EUD has reoriented its approach to QI and required that a single unified 
strategy be developed and approved before further assistance is considered. 
 
Co-ordination of assistance to the sector is good, with regular, often weekly, progress meetings 
within individual projects, monthly meetings between projects in the sector and within the EUD on a 
less frequent but regular basis. The EU is the principle donor in QI although there have been 
important bilateral contributions from Slovenia (Metrology) and Norway (Accreditation). The level of 
involvement of all stakeholders in both the planning and delivery of assistance has not been as 
good as it could have been. In a divided country with most of the administrative capacity in 
Sarajevo and multiple iterations of documents, it is difficult to include all parties in every revision. 
However, stakeholders in RS especially note that they are either not informed of revisions or given 
only very short deadlines to make comments on what are essential final drafts.  
 
Contracts are managed within the EUD under centralized procurement rules and it is assumed that 
the institutional control of the procurement and contract management process ensures that 
corruption is avoided. There are no subcontracted elements that could potentially be subject to 
undue influence although most contracts include expenditure on training facilities and associated 
expenses that must be subjected to simplified procurement procedures. These are audited as part 
of the financial reporting of beneficiaries. Investments are based on needs assessments and 
specifications drawn up by experts funded under the associated TA element. There is some 
evidence that TA is scaled to the absorption capacities of beneficiaries as smaller beneficiaries 
10  The former is has been delayed by a partial tender failure in mid-2011 and the latter due to unmet conditionalities imposed 
by the EUD. 
11  Institution Building assistance through technical assistance does not typically include a co-financing contribution. Twinning 
usually includes a nominal 10% co-financing commitment but in practice these funds are rarely provided in their entirety. 
Investment however should attract co-financing of 25% to engender ownership with the beneficiary and improve the 
efficiency of aid overall.  
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 have had lower value projects than larger ones but there is no evidence that detailed administrative 
capacity assessments are undertaken as part of project design. Administrative concerns over 
minimum project size appear to be a greater driver in the scaling of assistance. 
 
Outputs are generally delivered on time and to the satisfaction of beneficiaries; the levels of 
competence in the beneficiary administrations is reportedly good and collaboration with project 
experts high. Only one project reported significant performance problems with one expert (Market 
Surveillance) and this issue was resolved successfully. Collaboration with stakeholders in support 
to Accreditation is reported to be particularly comprehensive. Operational changes require funding 
of either additional staff or operational costs and for complementary equipment that is not being 
provided by the EU funding and there is no evidence at this stage that the state has the capacity to 
provide these resources. 
 
Efficiency in statistics 
The use of a Member State institution for a twinning assistance for capacity building in statistics is 
appropriate as these institutions have a large pool of staff to address the wide range of subject 
areas and intensive mission schedule. The beneficiaries have had experience of both twinning and 
twinning light assistance in the past. However, Member State statistical organisations also respond 
to requests for technical assistance and given the limited capacity of counterparts to provide the 
collaborative financing required under twinning, it may have been more appropriate to have 
contracted this assistance as TA. 
 
The intensity of the project suggests that it will be efficient - it consists of more than 60 short term 
missions of foreign experts to BiH along with a small number of study tours. This is challenging 
organisationally, even with a full time Residential Twinning Advisor (RTA) and assistant, but 
ensures that the wide range of technical areas can be covered within the scope of the assistance. 
Individual missions are prepared with the beneficiary using preparatory ‘homework’ for their staff to 
ensure that the most efficient use can be made of the expert’s time in country. Despite this intense 
schedule, beneficiaries especially at the entity level would prefer to have shorter missions – 
although this may have more to do with financing of their attendance rather than seeking efficiency 
gains in delivering outputs.  
 
The project is on schedule, with 13 of the 62 missions completed by the end of the second quarter. 
Whilst it is too early to assess the delivery of outputs and immediate results, the design of the 
assistance featuring a long term residential advisor co-ordinating a large number of short term 
expert missions ensures that technical preparations, consultations and feedback can complete very 
specific inputs of advisory support. It is similar in design to previous twinning assistance to the 
sector in BiH. There is, however, a concern that the schedule may be too intense and this could 
impact of the achievement of outputs and, thus, value for money. 
 
An independent assessment of the state of the statistics sector12 was conducted by Eurostat during 
April and June 2011 and finalized at the end of that year. Although the statistical entities did not 
entirely agree with some elements of the study, it was accepted by the BHAS and improved the 
design of the IPA by being used to fine tune the missions of the 2008 twinning assistance.  
 
Management of the project is good, with close involvement of the EUD task manager and constant 
collaboration between the contractor and the main beneficiary, the BHAS. The RSIS in Banja Luka 
has also been visited on a number of occasions by the contractor. Risks, in the form of lack of 
information from the ITA and the provision of only consolidated data from RSIS, were identified 
early in the project and action to resolve them is closely followed. Resolutions to these issues 
12  The Adapted Global Assessment (AGA) of the National Statistical system 
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 include the definition and agreement all three statistical agencies of two protocols following AGA 
recommendations13.  
 
Overall, support to the statistics sector is well co-ordinated and has attracted significant support 
from a range of donors including multilateral as well as German, British and most significantly 
Swedish bilateral aid – the Swedes alone providing M€5.800 through three long term projects, the 
most recent of which started in February 2012. M€1.700 of this Swedish assistance has been 
delegated to the EUD for implementation alongside the IPA support to statistics, which further 
increases operational efficiency by reducing the overall costs of implementation. 
 
In preparing for the census, IPA assistance has been efficient. Initially planned assistance under 
2007 was undertaken even though it became clear that the main census would not be held in 2011 
as there was a significant amount of training and equipment specification to be accomplished. It 
would not have been possible to predict that political agreement on the census would not have 
been reached at the time of both programming and contracting and the capacity building remained 
relevant to the needs of the beneficiaries. The tender for the second stage of this assistance under 
the 2008 TA component was completed but then suspended for a year until the new Law on the 
Census was passed. Similarly, the investment component was prepared but suspended. This has 
meant that assistance has been immediately available to support a time critical action – contracts 
for TA were signed within six weeks of the new Law being passed and within eight weeks for the 
investment component. 
 
The table below gives an overview of the ROM scores. ROM reports are available for 3 of the 8 
quality infrastructure and statistics projects. This is largely in line with the evaluation although the 
time delays and poor performance of 2007 Safety Infrastructure was made up by the end of the 
project 
  
Table 3.3 Overview of the Result Oriented Monitoring scores on efficiency 
IPA 
Year 
Project title ROM score(s) 
2007 Safety infrastructure C 
2009 
Single Market (standardisation, accreditation, market surveillance, metrology) 
B (accreditation) 
B (standardisation) 
2008 Support to State and Entity statistical institutions B 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
3.3.2 Efficiency in the social sector 
 
Efficiency overall 
The efficiency of the social projects has been low when considering contracting, which has been 
very slow. Efficiency has improved once assistance has been contracted. Whereas all IPA 2007-
2009 projects started 6-15 months later than foreseen in the project fiches, they were all 
implemented within the possible contracting and implementation period of the IPA funding. One 
project has not been contracted (the social sector review) as the entity did not agree on the content. 
Two IPA 2009 Education projects have not yet been contracted. Furthermore there have been two 
extensions of projects with all other projects being or expected to be implemented in the foreseen 
duration.  
 
13  ‘Strengthening the co-ordination mechanisms and data exchange between the BHAS and entity institutions for statistics’ 
and ‘Protocol for data exchange in Statistical System of Bosnia and Herzegovina 
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 The table below gives an overview of the ROM scores. ROM reports are available for 6 of the 14 
social projects. 
 
Efficiency in employment and social policies 
Contracting: All projects were contracted at least six months and up to 15 months later than 
foreseen in the schedule in the project fiche which is not unusual for these programmes. For the 
IPA 2007 and 2008 projects the delay was at least nine months (the least delay for the SPIS 
projects, the most for IALM). For 2009 projects, ICBES has the least delay at six months and was 
contracted in September 2011. From the IPA 2007 and IPA 2008 projects the SPIS I and II projects 
were the most rapidly contracted in the sector as they are implemented through a contribution 
agreement which avoids the need for a competitive procurement procedure. 2007 social sector 
review was not contracted as the entities did not agree on the content.  
 
Implementation: Of the five contracted social policy projects, most were implemented on schedule 
or with a small delay: 
• 2007 Social Dialogue finished earlier than expected as a part of the project could not be 
implemented due to changed context; 
• The duration of the IALM was as foreseen in the project fiche; 
• The team leader of the ICBES project was changed which caused the delay of some activities. 
Furthermore the input utilisation is so far in line with the time elapsed and has been managed 
in a transparent way; 
• The SPIS I project and ICBES will finish three months late; 
• The SPIS II has had an extension during its implementation of six months due to the kid’s 
festival.  
 
Efficiency in education 
Contracting: The contracting of all three 2007 education projects was delayed by 15 months and 
the two from 2008 projects for 12 months. For the 2009 projects, one was contracted with only a six 
month delay but the other two still had not started tendering by June 2012 (the twinning project 
APOSO and Grant HRD). These delays have been caused by the changing government and in 
some instances with the difficulty of agreeing the content with 14 ministries of education. 
 
The tendering cycle of most projects took 10 to 12 months, which is normal for EU external 
assistance. The only exception is 2008 Support to Higher Education Financing which has been re-
launched as none of the tenders received met the minimum technical requirements. It will take 
more than 18 months to mobilize the assistance. 
 
Implementation: At least half of the six contracted education projects will need to be extended:  
• The IPA 2007 VET supply project took nine months longer to implement due to EU procedures 
and some equipment was only delivered in 2011. For the IPA 2007 Supply contract 19 of 20 
contracts have been implemented (one company went bankrupt) with a total value of 1.2 mln 
euro, ranging from 8 800 to 147 654 euro; 
• The 2007 SHE III project has had a small extension of 1.5 months during its implementation. 
The duration of the 2007 Reform to Higher Education project was as foreseen; 
• The 2008 Support to reform of Higher Education Financing project is encountering problems as 
the inception report is not yet approved, six months after the start of the project, due to 
disagreements with the Republika Srpska. Only now members of steering committee are being 
appointed; 
• The 2008 VET IV project has experienced delays due to a change of team leader; 
• For the three planned IPA 2009 projects, only Strengthening of Capacity in HRD is currently 
under implementation. The twinning project is currently in the process of being signed (June 
2012). For the Grant scheme on HRD, guidelines have been prepared and approved by the EU 
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 and must be agreed by the ministers of education. It is expected that the ToR will be launched 
soon.  
 
Table 3.4 Overview of the Result Oriented Monitoring scores on efficiency 
IPA  Project title ROM score(s) 
2007 Improving Active Labour Markets in BIH (IALM) B 
2009 
Promoting labour market competitiveness – Labour part / Institutional and 
Capacity Building in Employment Sector in BiH (ICBES) A 
2007 
Enhancing the Social Protection and Inclusion System for Children in BiH I (SPIS 
I) C 
2008 
Enhancing the Social Protection and Inclusion System for Children in BiH II 
(SPIS II) C 
2008 EU Support to VET Reform in BiH IV (VET IV) B 
2009 Strengthening capacity in BiH for human resources development (HRD) C 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
3.3.3 Conclusions on Efficiency 
Summarising, with reference to the judgement criteria (in italics the criteria are mentioned, below is 
indicated how the projects meet the criteria): 
Were planned outputs normally delivered within the foreseen timespan? 
 There have been substantial delays in the contracting of assistance due in part to the complex 
institutional and political environment in the country, that caused significant delays in ratifying 
the 2007 and 2008 IPA Financing Agreements, as well as difficulties in appointing a National 
IPA Coordinator,14 Once contracted, assistance delivered the most outputs within a realistic 
timeline, meaning that the planned budgets have been used and projects were/are 
implemented within the given time. Where outputs could not be delivered or were no longer 
relevant, alternative tasks were allocated to contractors and this flexibility contributes to 
improving efficiency. Administrative changes have sometimes been lengthy.  
Were budget and timelines for the majority of interventions realistic? 
 Much of the assistance consists of repeated interventions in the same sub sector or with the 
same beneficiary which reflects a compromise between the limited time duration of assistance 
contracts and the longer time needed to instigate the extent of changes required. Budgets have 
appeared sufficient in most cases although there are examples (such as statistics) where a 
lower intensity of assistance would have been more appropriate. Co-financing is provided, 
although is in general low. 
Are procedures for programming and supervision transparent and promote efficiency? 
 On several occasions projects were cancelled, not contracted or significantly delayed due 
difficulties in reaching consensus between the EUD, the state level and the entity level. The 
active involvement of the EUD in the development of the programming documents means that 
whilst they are logical and well developed, they lack the ownership that could be achieved if 
they were developed together with all beneficiaries. 
Has the assistance delivered the planned outputs and achieved project objectives in the most cost 
effective manner? 
 The assistance has in all but one case been contracted after a tendering procedure which 
should contribute to cost efficiency. Most planned outputs have been delivered with the notable 
exception of some legislative components.  
Was generally a good mix of financial sources (incl. non-EU sources like IFIs etc.) applied? 
14  Page 6 of the Bosnia and Herzegovina 2009 Progress Report. Commission staff working document accompanying the 
Enlargement strategy. 
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  Although the majority of projects are solely funded by the EU and co-financing is very low due 
to the institution building nature of the assistance, there have been good examples of 
collaborative financing with both bilateral and multi lateral agencies. Donor co-ordination is very 
well developed in the country. 
IPA interventions normally do not result in excessive administrative burden for the beneficiary 
organisations 
 Whilst national authorities have some involvement in the planning process and a greater role in 
monitoring implementation, IPA implementation is principally driven by the EUD who prepare 
the project fiche and tender documents. The beneficiary is involved in a more peripheral 
manner, especially in the design phase although in the education sector the working group 
drafts the ToRs together with the EUD. For some of the smaller beneficiaries, project 
involvement represents a significant challenge in addition to their normal tasks and 
administrative capacity assessments to gauge absorption capacity are typically not carried out. 
The timely provision of co-financing has proved a challenge especially where the associated 
assistance has been delayed beyond the planned financial year. 
 
 
3.4 Sustainability 
EQ5 Are the identified impacts sustainable? 
EQ6 Are there any elements which could hamper the impact and/or sustainability of the 
assistance? 
 
Given the programme level of this evaluation, the identification of issues which hamper the 
achievement of impact and sustainability will concentrate on common rather than on project specific 
issues.  
 
 
3.4.1 Sustainability in quality infrastructure and statistics 
 
Sustainability in quality infrastructure 
QI is, along with most sectors of intervention in BiH, suffering from the poor political collaboration 
between the entities and between the entities and the state levels of the administration. 
Standardisation and Accreditation report limited difficulties thus far because there is technically a 
requirement for a single state level body in these areas. Market Surveillance has also established a 
functional role for the Agency at state level supporting entity level inspectorates, although this has 
had less success in the development of product legislation. Metrology, the main actor in the sector, 
is experiencing significant and sustained difficulties in establishing functional collaboration between 
the institutions at state and entity level. 
 
All organisations in the QI sector are funded by the state and are thus suffering from budgetary 
limitations and reductions in recent years. Whilst this has led to salary reductions in line with 
broader public administration reform policies as well as limits to capital expenditure, all institutions 
are still operational and likely to remain so. Their further development is however substantially 
reliant on accessing external donor funds.  
 
Whilst there will always be some national financial contribution for the maintenance of national 
standards and other central QI resources, QI is in most member states at least partially self-
financing with the various institutions owning and selling services such as accreditation, standards 
and verification. Although there is a user pays principle in BiH, any revenues earned go to the 
central budget and not to the specific institution providing the service, which reduces the incentive 
 
 
37 
  
Country Programme interim Evaluation Bosnia-Herzegovina 
 to provide an good and appropriate service. Once a clear overall vision of the QI sector has been 
developed, the introduction of a direct revenue for service providing institutions would improve both 
effectiveness and sustainability – on the one hand an increased commercial incentive will contribute 
to the institute identifying the needs of industry and on the other the directly attributable income will 
improve the justification for resources. 
 
Staff turnover, a systemic factor against sustainability in other transition nations is not a problem in 
the QI sector due to the specialist nature of the work and the lack of alternative positions in the 
private sector. 
 
In accreditation, BATA has completed its preparations for membership of the EA MLA and this is 
expected in 2013. Staff turnover is low and a large number of external assessors have been 
included within the training programme. Whilst individual skills will be difficult to replace if staff do 
leave, BATA does have its own training facility to replicate training. A factor influencing the 
sustainability of the assistance is the limited number of accreditations that the BATA is actually 
called upon to do. The largely undeveloped industrial and manufacturing sector limits the range of 
conformity assessment that is required in the economy. 
 
BATA is expected to be self-funded through the provision of accreditation services to national 
CABs, but there are too few currently in existence - 45 of the 150-200 that would be needed to 
provide the scale of revenue required. The institution is therefore reliant to some extent on financing 
from the national authorities even though it should in principle be self-financing and independent. 
 
The function of the Standardisation Institute is to disseminate information on EN standards to 
national stakeholders and co-ordinate information on BiH standards internationally. In this, the 
Institute is well developed and can be expected to continue developing over time. There are a 
number of factors which could hamper impact and sustainability of the ongoing IPA assistance. The 
first nationally funded tender for equipment failed as it attracted only two of the required three 
compliant offers. Any further difficulties with tendering will reduce the time remaining for the 
contractor to prepare the information system. In addition, enthusiasm amongst the state level 
institutions who will host the 15 contact points that will be the first phase of the establishment of the 
National Enquiry Points is questionable. Although the BAS will fund the equipment, the operation 
and staffing of the points will have to be undertaken by the recipients. Whilst they have committed 
themselves to do so, they receive no benefits from undertaking this task and will have to achieve it 
using their existing staff. 
 
In the Market Surveillance sector, the MSA is the only beneficiary in QI with an agreed strategic 
plan. It also has a clear and agreed operational role as a state level institution within the sector and 
has transposed horizontal product safety legislation that underpins its functions. However, physical 
control of products placed on the market – and hence the functioning of the market surveillance 
system in practice - remains the responsibility of the entity level inspectorates. These institutions 
are fragmented (there are more than ten), subject to the common problems of a lack of capacity 
and funding and unwilling to relinquish any oversight function to the MSA at state level. Whilst the 
new system for exchanging information planned for the IPA 2009 assistance will make some 
contribution to centralising information and therefore supporting the overall control of products 
placed on the market, it does rely on the collaboration of the entities which remains unclear at this 
stage. 
 
The establishment of the national measurement standards in metrology, is a key task of the IMBIH 
and therefore it can be assumed that the Institute will maintain those standards currently existing 
and continue towards international acceptance of the remainder. However as with other institutions 
in the sector reliant on state budgets, their fragile financial position means that there are no funds 
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 for further recruitment, expansion or provision of additional operational budgets and training. It 
remains questionable whether such a substantial volume of highly specialized and expensive 
equipment should have been introduced into an environment lacking in institutional structural clarity 
and with no way of providing the required level of longer term financing.  
 
Equipment given to public or private enterprises as part of the distributed metrology system can be 
expected to be maintained as it is used by them in their business operations.  The recalibration of 
these national standards will be funded by the national budget. Despite broader financial concerns, 
there is no reason to believe that there will not be sufficient funds available to maintain the 
laboratories at the IMBIH.  
 
There is a small budget (EUR10,000) for calibration of equipment but as this is new and is little 
used yet this will not be needed for some years. Of somewhat greater concern are the budgetary 
requirements for the chemical metrology equipment that will be purchased under 2009 funding as 
although there will be a user pays principle, as explained above, the income accrues to the state 
centrally and not to the service providing institutions. Verification services undertaken by the state 
level institutes – despite not being properly integrated into the QI infrastructure – represent one of 
their main revenue sources. It seems unlikely that they will be willing to transfer these 
responsibilities, and the associated revenue streams, to the IMBIH as the latter has planned in its 
Strategy.  
 
The draft law on metrology and strategic plan developed with assistance from 2007 are unlikely to 
be sustained in their current form. Whilst they are well developed documents, they are not 
appropriate to the local political conditions and therefore cannot be taken up by entity level 
stakeholders without further amendment. The by laws created initially as part of the new law and 
subsequently revised to operate under the existing legislation have, however, a better chance of 
being sustained. Although at the time of the evaluation it was unclear whether the revised bylaws 
created under the existing legislation would be passed, there is significant pressure from the 
European Commission and no substantial opposition from the entities on a technical level 15 
 
Sustainability in statistics 
The outputs from statistics twinning, including the enhanced structured business statistics, sector 
surveys and Household Budget Survey can be expected to be maintained because they will 
become (or in some cases are already) part of the annual work plan of the statistical system. In due 
course, these surveys will become part of the national obligations under the acquis when the 
country accedes to the European Union. Any substantial increase in the number and scale of 
surveys and analysis will however require a commensurate increase in the operational budgets of 
the three institutes and this seems unlikely in the near term. 
 
More general capacity strengthening results to the three statistical institutions remain vulnerable to 
staff turnover which is exacerbated by budget issues. Ongoing development of the statistical sector 
and the further use of outputs from this and earlier assistance will rely on the ongoing provision of 
donor assistance. This is planned.  
 
The inability to form a government from October 2010 until early 2012 meant that state level 
institutions had only temporary financing that was substantially lower than their normal budgets. 
Due to this, at the end of 2011 the BHAS had only 93 working positions staffed from a total of 192. 
Budgets constraints in both the Federation and the Republika Srpska have caused head counts to 
be reduced (to 179 from 264 and 120 from 144 respectively) and this situation is not expected to 
15  Six of these by laws were published in the Official Gazette in August 2012 
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 improve in the near term. Financial constraints have led, or will lead, to negative consequences for 
sustainability and this has been exacerbated by the late start of the assistance: 
 Experts from the RSIS cannot attend international study tours as part of IPA assistance despite 
the project revising the funding structure to cover almost all of the costs; 
 Both FIS and RSIS call for a revision to the locations of the in country training to reduce their 
costs for attending – FIS want 2/3 of the meetings in Sarajevo as both they and the BHAS are 
located there and the RSIS wants the split to be half and half reflecting the two entities.  
 Experts from all institutions have to cover the work of more than one individual and this is only 
likely to increase as new surveys are introduced following the IPA assistance. This both limits 
their ability to attend IPA financed training sessions (all institutions noted that these should be 
of three days not five) and reduces the time they can spend in data collection and analysis; 
 Although there will be a large number of enumerators hired to implement the census, it will still 
take a considerable amount of time from the beneficiaries of the IPA assistance, in particular 
from the entities. The BHAS experts implementing the IPA assistance are expected to be less 
involved as they are specialized in Business Statistics; and 
 There is not yet confirmation that the costs of the census can be covered from the state 
budget.16 
 
The AGA report on the statistical system identifies a number of issues that affect the quality and 
quantity of statistics produced in the country. Most of these will affect either the impact or the 
sustainability of IPA assistance to the sector and should be carefully analysed and discussed at 
state and entity level to ensure a mutually agreed solution is derived that can be included in the 
forthcoming strategic plan. 
 
The capacity building in preparation for the census is not intended to be sustainable as it is one off 
– or at least very infrequent – in nature. Equipment procured to support the census has the 
potential to contribute to strengthening the beneficiary institutions if it is reused by them after the 
census is completed. 
 
The table below contains the ROM report scores for the sector which reflect the opinion of the 
evaluation. 
 
Table 3.5 Overview of the Result Oriented Monitoring scores on sustainability 
IPA 
Year 
Project title ROM score(s) 
2007 Safety infrastructure B 
2009 Single Market (standardisation, accreditation, market surveillance, 
metrology) 
B (accreditation) 
B (standardisation) 
2008 Support to State and Entity statistical institutions C 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
3.4.2 Sustainability in social sector 
 
Sustainability in employment and social policies 
UNICEF continues to be the driving force for the SPIS projects. This ensures a successful 
approach with the creation of the municipal social service centres and ensuring that children are 
actually being taken care of. The continuation of the centres at municipality level is being discussed 
during the SPIS project. There are basically three alternatives for the centres involved.  
16  In their comments on the draft version of this report the RSIS confirmed that funds for the institutions conducting the 
census had been included in 2013 budgets 
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 1. The most sustainable solution seems to be the inclusion of the centres into the municipal 
organisation, covered by the local government budget, accompanied by the transformation of 
the management boards into commissions. 
2. The local centres become NGOs. Funding will have to be arranged which may constitute a 
problem for the longer term sustainability 
3. The local centres continue as they are now, which means that they are completely depending 
on funding.  
 
The sustainability of the IPA 2007 Social Dialogue project is low as the action plan is not being 
used. 
 
To ensure sustainability at all policy levels for the SPIS projects, it will however be important to 
work towards the committed inclusion of all involved policy levels. The Social Inclusion Strategy is 
for example not yet adopted. Currently, the cantonal level is not covered even though they have 
social policy responsibilities and it is an external organisation, UNICEF that is having the most 
practical impact in ensuring liaison between with all organisations. The cooperation between 
municipalities is not strong, leading to UNICEF engaging staff who work temporarily at the state 
level MoCA to ensure that work is completed at ministries.  
 
There are fundamental problems hampering the sustainability of assistance towards social 
dialogue. Until the social partners are able to recognize each other it will be difficult if not impossible 
to start a social dialogue and begin the process of resolving labour market problems.  
 
In the IALM project many people have been trained which represents a permanent improvement of 
the capacity. However, currently the trained staff of the employment bureaus cannot always apply 
their increased capacity due to the administrative amount of work (about 40-50% of all registered 
unemployed persons are not real job seekers but are registering to acquire the health insurance 
right which creates significant administrative work). Therefore the sustainability of IALM & ICBES 
will also depend on the possibility of decreasing this administrative task of the employment 
bureaus, so that they can focus more on supporting the real active job seekers and start applying 
their increased knowledge of dealing with job seekers. 
 
Sustainability in education 
The most important element hampering sustainability in the sector as a whole is the lack of political 
will to establish or develop one higher education system for the whole country. This also means that 
a willingness to change is needed to be able to move forward and this is not always apparent. 
 
Furthermore a rather small number of senior executives (such as rectors, ministers, agency 
directors and senior management staff) is requested to participate in many steering committees, 
conferences etc., which have been established to overcome the lack of political will to mandate 
standing secretariats, bodies or agencies at the level of the state of BiH.  
 
The several layers (state, entity/district Brčko, cantons) dealing with legislative framework makes 
the creation of an efficient administrative structure difficult. Only few people are available at each 
level. Systematic coordination and information exchange between all those involved in higher 
education reforms is not sufficient and sometimes depends on the initiative of the involved 
individual. Initiatives such as starting up coordination meetings with the donors of ADHEQA are 
very good. It would be good to have a proactive coordinating body for all higher education reform 
priorities and initiatives in BiH. 
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 For the financing reform the complexity of the situation, the history of failure in higher education 
finance reform and vested interests argues for a careful strategy based on creating an 
understanding of the disadvantages of the present situation.  
 
The sustainability of results in the sector is unclear as there is concern over the extent to which 
guidelines and rulebooks will be effectively implemented given the limited political support for 
sectoral reform. There has been progress in drafting guidelines which help towards meeting the 
criteria of the Bologna process, however, the pace of change is slow in part due to complicated 
administrative structures (in particular in the Federation of BiH). Furthermore it remains to be seen 
if these rulebooks, for example the ‘Guidance on the use and acquisition of academic and scientific 
titles in BiH’ (developed under IPA 2007 SHE III), will actually be used and if the recommendations 
will actually be followed.  
 
Also under the IPA 2007 project Support to reform of higher education in BiH the sustainability 
remains to be seen. In March 2012 the Conference of Education Ministers recommended that all 
education authorities adopt legislation to enable implementation of the Guidelines for assessment 
and recognition of foreign higher education qualifications in BiH (which has been developed as 
alternative to state level framework law on recognition). This would guarantee a solution to the 
equal recognition of the higher education qualifications throughout BiH.  
 
The sustainability of the IPA 2008 VET IV project is ensured financially and whilst it will also require 
the involved organisations to remain in the partnership, the network of mentors could contribute to 
sustainability by ensuring that their knowledge is used. However, the VET department’s limited 
number of staff is potentially hampering the successful implementation of the project. 
 
The table below contains the ROM report scores for sustainability. 
 
Table 3.6 Overview of the Result Oriented Monitoring scores on sustainability 
IPA  Project title ROM score(s) 
2007 Improving Active Labour Markets in BIH (IALM) B 
2009 
Promoting labour market competitiveness – Labour part / Institutional and 
Capacity Building in Employment Sector in BiH (ICBES) B 
2007 
Enhancing the Social Protection and Inclusion System for Children in BiH I (SPIS 
I) B 
2008 
Enhancing the Social Protection and Inclusion System for Children in BiH II 
(SPIS II) B 
2008 EU Support to VET Reform in BiH IV (VET IV) C 
2009 Strengthening capacity in BiH for human resources development (HRD) C 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
3.4.3 Conclusions on sustainability 
Summarising according to the judgement criteria (in italics the criteria are mentioned, below is 
indicated how the projects meet the criteria) 
Will the long term institutional capacity building impacts be sustained as they are a pre-requisite for 
membership of the European Union? 
 Technical elements of the QI & statistics sectors can be expected to be sustained because 
they form part of the institutional structures needed to access the Single Market; however they 
remain vulnerable to the national political agenda. Social and education sectors, whilst having 
an EU imperative, are large, complex and highly political and it is less clear that the accession 
agenda will be sufficient to ensure that the outputs of IPA assistance are sustained. 
Is beneficiary budget sufficient to sustain the effects? 
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  The broader financial downturn has had a significant impact on the fiscal resources of the 
state. This has had direct repercussions throughout the sectors under review with budget cuts 
that have led to staff retrenchment, salary reductions, operating budget reductions and capital 
expenditure freezes. This will inevitably affect the longer term development of the sectors after 
IPA assistance has finished  
 Revenue from fee earning beneficiaries currently accrues to the central budget. Allowing them 
to keep this income would make a direct connection between service provision and revenue 
generation and would improve both impact and sustainability. 
Are the IPA enabled effects logically embedded in beneficiary (new) structures? 
 The complex institutional and political situation continues to make sustaining progress difficult 
in BiH. This is primarily seen in the failure to use outputs as intended because they do not 
adequately reflect the constitutional structure of the country. In some cases it is too early to see 
if outputs will be used as intended. 
Are the beneficiary organisations able to retain human resources necessary to implement the 
results of the IPA interventions? 
 Administrative capacity represents a significant threat to sustainability in most sub sectors 
under review, either through the sufficiency of staff or the retention of trained staff.  
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 4 Impact analysis of IPA assistance 
4.1 Introduction 
EQ3 Are the outputs and immediate results delivered by the IPA translated into the 
desired/expected impacts, namely in terms of achieving the strategic objectives/priorities 
linked to the accession preparation? Are/can impacts be sufficiently identified/quantified? 
 
In this chapter the focus is on the contribution of the suite of IPA-funded projects studied on the 
changes in the sector identified. The preceding analysis in this report has shown that assistance 
once contracted has been broadly effective in delivering outputs as planned. The consideration in 
this chapter is whether IPA design and management and the public sector in Bosnia are enabling 
the translation of direct results into impact. A key challenge is to ensure the policy objectives of the 
European Commission can be accommodated into the fluid and complex political landscape in BiH. 
 
In evaluating IPA assistance to BiH, especially at the impact level, it is important to consider the 
context in which this assistance was conceived in 2005-2006 and the political reality under which it 
was implemented in 2009-2011. Until April 2006 there was significant movement for constitutional 
change that would have enhanced the powers of nascent state level institutions. Focusing the 
support of external donors on these institutions was therefore appropriate at the time of 
programming. Following the collapse of these proposed constitutional changes, negotiations within 
the complex political and ethnic balance in the country led to a second period in late 2008 when a 
series of amendments to the constitution looked possible. The IPA as a tool of policy intervention 
into this complex political environment has been unable to react with the flexibility required.  
 
The ‘one size fits all’ programming and implementation structure of the IPA is not sufficiently flexible 
for the institutional and political uniqueness of BiH. It is possible that a more sectoral based 
approach to IPA programming which is expected to be introduced for the next financial perspective 
will improve the situation by linking assistance to longer term agreed institutional development 
planning, but this policy remains in its infancy. 
 
 
4.2 Does IPA assistance address priority issues? 
The assessment of relevance has not been included in this evaluation report because it was 
covered in the interim evaluation exercise of 2011. However, in order to have impact, interventions 
must address the targeted policy priorities and thus the table below provides a comparison between 
the 2006 and 2007 EP priorities (when the assistance was designed) and the overall objectives of 
the projects.  
 
Table 4.1 Overview of the European Partnership priorities and the objectives of the projects 
2006 / 2007 EP priorities: Overall objective of the project 
Quality Infrastructure 
Implement current legislation in the areas of 
standards, certification, metrology, accreditation and 
conformity assessment; establish the institutions 
provided for by this legislation and equip/staff them 
so that they can implement their tasks. Continue 
efforts to align rules and regulations in these areas 
2007 Accreditation: further develop quality 
infrastructure and create an enabling environment to 
strengthen international competitiveness 
2007 Metrology: further develop the quality 
infrastructure and create an enabling environment for 
BiH industries and manufacturers to improve their trade 
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 2006 / 2007 EP priorities: Overall objective of the project 
with the acquis, in particular to create conditions 
favourable to trade. 
Establish an internal consultation and notification 
mechanism of new technical regulations prior to 
their adoption on measures having an impact on 
trade. 
Ensure continued progress in adopting European 
standards. 
Establish the Market Surveillance Agency and 
ensure its capacity to fulfill its tasks. Continue taking 
steps towards the establishment of a market 
surveillance structure responding to the 
requirements of the acquis on free movement of 
goods. 
with the EU and international markets  
2007 Safety Infrastructure: further develop the quality 
infrastructure and create an enabling environment for 
BiH industries and manufacturers to improve their trade 
with the EU and international markets . 
2008 Metrology: promote integration into the global 
economy in general and the EU economy in particular 
and to further develop quality infrastructure in BiH, in 
line with the provisions of the SAA, and to create an 
enabling environment for BiH industries and 
manufacturers to improve their trade and industrial 
relations with the EU and international markets. 
Continue the alignment of legislation in the areas of 
standards, certification, metrology, accreditation and 
conformity assessment with the acquis, and the 
transposition of new and global approach and old 
approach directives. 
2009 Internal Market: enhance the integration of the 
markets of BiH with those of the EU through further 
development of Quality Infrastructure and to create an 
enabling environment for the BiH industries and 
manufacturers to improve their trade with the EU and 
international markets. 
Statistics 
Develop reliable economic statistics and build up 
institutional capacity to produce and publish basic 
statistical data harmonised with European 
standards, in particular in the areas of national 
accounts, labour statistics and business statistics. 
2008 State and Entity statistical institutions: 
strengthen the BiH statistical system, improve the 
production of harmonised statistical data for the state 
level, and strengthen inter-institutional cooperation. 
Implement the agreement between the Entities in 
the statistical system on improvement of the work of 
the Central Statistical Agency in Bosnia and 
Herzegovina and improve the range and quality of 
statistics, in particular at State level. 
Improve the collection and processing of agriculture 
statistics in line with EU standards and 
methodology. 
Improve the quality and coverage of statistics on 
consolidated government accounts. 
Establish the legislative framework necessary for 
carrying out the population census. Agree on a 
target date for the census and start preparations for 
implementing it. 
2009 Census II: prepare for the Population and 
Housing Census in 2011 by providing IT and other 
necessary equipment. 
2007 Census I: prepare for the Population and Housing 
Census in 2011. 
Labour 
Implement policies aiming at reducing 
unemployment, in particular long-term 
unemployment. 
Improve the coordination of employment agencies 
across the country and make efforts to reduce 
labour market fragmentation. 
2007 Active labour markets: Economic regeneration of 
BiH 
2009 Labour market competitiveness: Strengthening 
the human resource capacities and making labour 
market work effectively, thus contributing to the overall 
development of society and to the promotion of 
economic and social cohesion 
Social Policies 
Further develop social inclusion and social 
protection policies. 
Develop mechanisms for a social dialogue. 
2007 Social sector review: more efficient and 
improved quality delivery of social security services to in 
BiH. 
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 2006 / 2007 EP priorities: Overall objective of the project 
Make further efforts improve the situation of persons 
with disabilities. 
2007 SIPS I: development of a fiscally sustainable and 
effective social safety net and to the establishment of a 
harmonized, well-targeted, efficient and sustainable 
social protection system. 
2007 Social Dialogue: the economic regeneration of 
B&H. 
2008 SIPS II: to combat social exclusion in Bosnia and 
Herzegovina. 
Education 
Step up efforts to improve the education system, 
including primary education, and to create a modern 
vocational education and training system. Address 
the problem of fragmentation of the educational 
system and the overlap of functions between 
different levels of organisation. Strengthen policy 
development and strategic planning to improve 
quality of education. 
Implement the State level Law on higher education, 
paving the way for implementation of the main 
components of the Bologna process and the Lisbon 
Recognition Convention. 
Take measures to prevent segregation of children 
along ethnic lines at school. 
Sign and ratify the UNESCO Convention on the 
Protection and Promotion of the Diversity of Cultural 
Expressions. 
Start designing an integrated research policy. 
2007 Reform of higher education / 2007 
Strengthening higher education: advance the reform 
of the higher education system which does not currently 
respond to the needs of the labour market, to combat 
unemployment and to support the development of 
economy and society. 
2007 Equipment to VET schools: Advancing the 
Reform of the Education System to support the 
development of economy and society. 
2008 Education reform: to build and efficient and 
effective quality education system in Bosnia and 
Herzegovina in line with European trends and 
standards. 
 
As can be seen from the table above, there is a clear correlation between the policy objectives and 
the programme objectives despite the latter being in most cases vague and difficult to measure – 
due to both vague indicators and the lack of a baseline. 
 
In the following sections, impact realised in the different subsectors will be presented, in which the 
sectoral analysis (see Chapter 2 and Annex 4) has been combined with the analysis of IPA 
performance addressed in the previous chapters. Emphasis is on the three elements of capacity 
building: human resources, systems and tools, and structures.  
 
 
4.3 Impact in Quality Infrastructure and Statistics 
EQ3 Are the outputs and immediate results delivered by the IPA translated into the 
desired/expected impacts, namely in terms of achieving the strategic objectives/priorities 
linked to the accession preparation? Are/can impacts be sufficiently identified/quantified? 
 
In general, IPA assistance has been multi-faceted, with projects within a single financing year 
looking to reform institutional structures, strengthen human resources and instigate new 
systems and tools for beneficiaries. There is an implied multi-annual perspective as all 
components have received more than one project and some, such as statistics, are in their fifth 
phase of assistance with more planned to follow. 
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 4.3.1 Impact in Quality Infrastructure and statistics 
 
Impact in Quality Infrastructure 
The IPA has been the most significant donor in the QI sector by some considerable margin, 
providing in excess of 10 MEUR of programmed funds. The next largest donor, Slovenia, provided 
a little over 1 MEUR. There has been very little provision of national financing for investment 
elements within the sector – either as co-financing of donor assistance or as stand-alone 
investments. National funds have however maintained the human resources of the sector with a 
total of more than 120 staff distributed between the four institutions covered by this evaluation. 
They have also maintained and renovated offices and laboratories in support of IPA assistance 
activities. It is therefore clear that a significant proportion of the impact observed in the sector can 
be specifically attributed to the IPA.  
 
The strategic objectives for QI are orientated around the continuing transposition of legislation, 
establishment and strengthening of institutions to implement quality systems, adoption of European 
standards and gaining membership of European bodies overseeing collaboration in the sector. 
Underpinning QI is the transposition of a body of horizontal and technical legislation related to 
product standards. Formerly highly prescriptive, the new approach to product standard legislation 
under the acquis has been to establish basic framework conditions for categories of goods and 
leave the specific details to the market place. Whilst horizontal product safety legislation has been 
developed by the MOFTER and successfully passed into law, implementation remains sporadic. 
Furthermore, as identified during evaluation of assistance to Market Surveillance, resistance has 
been met in the transposition of new and old approach technical directives because of a lack of 
willingness and capacity of the entities to attend the respective technical expert Working Groups. It 
appears unlikely that this resistance will be overcome despite the provision of additional external 
assistance.  
 
A National QI is an integrated system of rules and institutions that must work together to achieve 
the impact of protecting consumers, promoting exports and reducing non-tariff barriers to trade. 
Whilst individual elements within the system have benefits to society, the system as whole will only 
function effectively when all the components are in place and functioning. Therefore whilst the IPA 
has led to a large number of outputs including substantially enhancing the capacities of the 
Accreditation Agency, Market Surveillance Agency, Standards Agency and Metrology Institute 
through strategies, legislation, training and equipment, impact in terms of the establishment of a 
functioning QI system is still some way off. Individual components are to various degrees 
operational and producing some impacts – EN standards are available, CABs operate in limited 
areas, pre-market product control is undertaken, there is international recognition of some elements 
and there is some process of metrological verification – but there needs to be greater demand from 
industry for services, further international verification of results, more product legislation, further 
institutional clarity (specifically in metrology) and in some cases more investment before a 
functional QI system is in place. 
 
The sector analysis contained in annex 4 table 0.5 shows that the IPA made a substantial 
contribution to the changes seen in the sector since the 2006/07 EP was written and which formed 
the baseline for the sector study. Useful oversight to the sector is provided by the IPA Multi 
Beneficiary Programme, which will be subject to a separate evaluation. 
 
Most of the institutional structures were established before EU assistance was delivered, 
although the role of state level institutions remains under discussion in some areas. In metrology 
attempts to revise both the legislative framework and the strategic direction for the development of 
institutions in the field have not had any impact because the project outputs were not accepted by 
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 the national stakeholders. Developing implementing legislation in all aspects of QI remains difficult 
and will remain so as long as the wider political discussions on competencies between state and 
entity remain ongoing.  
 
Strengthening of national institutions through human resource development has had greater 
impact with all institutions building capacity and most reaching, or in the process of reaching, their 
targeted international recognition. However, for most institutions this is a long term process and will 
require further external financial and technical support to supplement constrained national 
resources. Individual capacity and individual institutions have been enhanced but the impact on 
delivering QI services to industry is constrained by limited demand, incomplete legislation and 
insufficient equipment. 
 
It is too early in most cases to determine whether the systems and tools established by the IPA 
will have their planned impact. In some cases (such as metrology, MSA and standards) further 
investment and capacity building will be needed but the IPA has stimulated important progress. In 
other areas (accreditation, some elements of metrology) the systems and tools are in place but 
require a longer term process of testing, validation and international comparison before the impact 
of international recognition will be achieved. Beneficiaries can be expected to find the resources to 
continue these actions.  
 
Sub sectoral impacts 
The establishment of systems and tools in the form of a distributed metrology system has been 
started with the delivery of equipment to a number of institutions and private companies throughout 
BiH. Although this system has broad agreement in principle, the strategic planning and legislation 
underpinning the system has not been approved by the entities who consider that the IMBIH wants 
to build a centralized system under its authority. They expect legal metrology to be controlled by the 
entities - rather than having laboratories internationally accredited and nominated and controlled by 
one state level institution - and the scientific metrology only to be controlled at state level. Until 
agreement on at least the strategic planning of metrology has been agreed, it is difficult to see how 
the system can be effectively established. The entities consider that the existing metrology 
legislation from 2001 is satisfactory despite the substantial changes in EU level legislation in the 
past ten years and therefore the eight by laws developed under 2007 IPA assistance have been 
revised to fit into this legislation.  
 
However, there has been progress in the establishment of the national standards, with EURAMET 
recently granting international recognition of the Laboratory for Mass through the publication of it 
calibration and measurement capabilities in the Key Comparison Database in the Bureau 
International des Poids et Measures. The human resource development of this will be useful to 
the IMBIH in its attempts to gain recognition for the other national standards for which donors (the 
EU and Slovenia) have contributed significant funds. This is a longer term process, requiring 
sustained efforts in training and international comparison to be able to demonstrate the equivalence 
of the national standard and international recognition of the services of the IMBIH. Whilst some 
resources are available from international organisations the IMBIH will rely on identifying additional 
funds from the donor community to be able to substantially continue this work. 
 
Standardisation has received only limited assistance directly from the IPA although its staff have 
been involved in human resource development activities of other trade related projects covered in 
part by the evaluation. Progress in adopting standards is being made although this is largely 
attributable to the efforts of the BAS and earlier assistance from UNDP than from the IPA. Planned 
impact on the establishment of the National Contact and Enquiry Points has not yet been achieved, 
but the institutional structures are in place along with implementing agreements from the Council 
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 of Ministers. The systems and tools needed for the elaboration of the information systems and 
funded by national resources are thus timely. 
 
Market surveillance institutional structures have been recently established and thus the IPA has 
made a useful contribution in strengthening them – although the effects of this for the MSA will only 
be seen with the full implementation of the new rulebook which has yet to be adopted due to 
budgetary constraints. 2009 assistance will further target the integration of the various bodies 
involved in the sector (customs and inspectorates) and, as long as this can be undertaken without 
overstepping the constitutionally defined responsibilities, should have a positive impact on 
controlling products placed on the market. Human resources development through twinning 
assistance under IPA 2007 has strengthened the capacity of the MSA in co-ordinating the sector 
but the extent to which entity inspectorates are functioning in effectively controlling products 
through the annual surveillance plan will also not be determined until systems and tools have 
been put in place from this planned assistance. Lack of on-site equipment for inspection, including 
laboratory equipment, will reduce impact on inspection capacity. 
 
In accreditation, BATA has passed the pre-peer evaluation for full membership of the European Co-
operation for Accreditation Multi-Lateral Agreement (EA-MLA) in June 2012 after preparation with 
support of the IPA assistance. It is expected to become a full member in 2013 and this will allow 
international acceptance of its work across Europe. This will reduce the trade costs of BiH 
producers who wish to export to other countries as their national certificates will be accepted. For 
human resource development, the training centre has been established and is continuing training 
of internal and external assessors. However the overall impact of the development of the 
accreditation sector is limited by the small demand for accreditation services from the CABs in the 
country. This is connected to the limited development of the productive sector in the economy and 
is thus expected to expand with an eventual broader economic recovery. Whilst the IPA has 
assisted in the development of systems and tools through the review of BATA’s information 
system, this was initially established from their own resources.  
 
Impact in Statistics  
In statistics, the priorities of accession preparation concern the production of reliable economic 
statistics and build up the institutional capacity to produce and publish basic statistical data 
harmonized with EU standards. The second objective is to carry out the housing and population 
census. 
 
With the three statistics institutions already created, the IPA focuses on Human Resource 
Development to strengthen the quality of the Business Register and structural business statistics, 
creating short term statistics in construction and tourism as part of the first structured business 
surveys, and extending the already existing Household Budget Survey. These are all requirements 
of the acquis and objectives in the accession preparations. Therefore, despite the difficulties with 
intense schedule of implementation and delivery of micro data from the ITA this support is expected 
to have the impact expected.  
 
However, planned impact on strengthening of the capacity of the three statistical institutes is 
compromised by their limited administrative and operational resources. All are substantially under 
manned and, in an environment of constrained state and entity level budgets and poor political co-
operation, are struggling to effectively collaborate with the assistance provided by donors. The 
resource limitations may also reduce the ability of the institutes to replicate the new surveys once 
the assistance has finished. 
 
 
50 
 
  
Country Programme interim Evaluation Bosnia-Herzegovina 
 Whilst the entity statistical institutions are obliged to follow the annual statistical plan and to 
undertake the same surveys in the same manner at the same time to enable consolidation by the 
BHAS to national statistics, they also undertake surveys covering just their geographical areas. As 
these are not replicated in the other entity they are not forwarded and consolidated by the BHAS 
and therefore do not become official national statistics (only the BHAS and the Central Bank can 
produce official national level statistics). Given the resource limitations to the statistical system as a 
whole, greater collaboration to focus attention on those surveys important to the national statistics 
would improve the overall impact of IPA assistance to the sector. 
 
IPA support to preparations for the census has been delayed by a lack of political will to agree on 
the necessary institutional structures including enabling legislation. Whilst this has been 
overcome with the passing of the Law on the Census in early 2012 (developed with IPA assistance) 
after substantial political pressure from donors, significant operational, administrative and financial 
hurdles remain to be overcome before the census can be completed and the IPA will be able to 
make only a limited contribution to these. Whilst a large IPA component will finance the IT 
component of the systems and tools needed, substantial additional funds will be needed from the 
state budget to pay for enumerators and maps must be produced by the entities. The census itself 
is extremely political and there are likely to be considerable local and national obstacles to 
overcome in the run up to the operation and during it. However, the IPA contribution of equipment 
and advisors is in place and thus the impact of preparing the national authorities to undertake the 
census. Those impacts connected to supporting the pilot census that were not achieved by the IPA 
2007 assistance will be achieved by the subsequent project - if the whole census process manages 
to overcome the political difficulties it faces. 
 
Table 4.2 Overview of the Result Oriented Monitoring scores on potential impact 
The table below gives an overview of the ROM scores which are broadly in line with the 
conclusions of the evaluation 
 
IPA 
Year 
Project title ROM score(s) 
2007 Safety infrastructure B 
2009 Single Market (standardisation, accreditation, market surveillance, 
metrology) 
A(accreditation) 
B (standardisation) 
2008 Support to State and Entity statistical institutions C 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
4.3.2 Impact in social sector 
 
Impact in Employment and social policies 
In the social inclusion sub sector institution building is important. The impact of SPIS projects has 
been positive so far (as it is still running in SPIS III under IPA 2010): ten local service centres were 
established for children. Meanwhile this is currently expended to 11 more municipalities under SPIS 
III. This is a quite innovative approach since a cross sectoral, integrated approach is used to ensure 
social inclusion of children. Furthermore a social inclusion strategy for BiH has been developed but 
has still not been adopted. The improvement of the social inclusion and protection has merely 
focused on children and is foreseen to be expanded to overall vulnerable groups. As such the SPIS 
projects contribute to improving the social inclusion of children in about 30% of the municipalities 
but the objectives in the European Partnership also included social contribution rates and pensions 
which have hardly been dealt with in the IPA 2007-2009 projects.  
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 Also for social dialogue institution building by creating cooperation between the institutions is vital 
for being able to improve the social dialogue. Unfortunately, the impact of the IPA 2007 Social 
Dialogue project has been very little or even negative. Large-scale meetings, round table seminars, 
training programmes and study tours were organised, so one could say the awareness on social 
dialogue has been increased. However, the employer associations are still not cooperating. For 
example in November 2011 the Union of Association of Employers of Republic of Srpska (UUPRS) 
sent a letter to the Council of Europe indicating that the Association of Employers of BiH (APBIH) 
does not represent UUPRS, that no social dialogue at BiH level exists and even that APBIH and 
KSBIH “are not social partners and do not lead any social dialogue on the BiH level”. In March 2012 
the APBIH has been organizing with Business Europe a conference on “role and importance of 
social dialogue in democratisation of society” (in the context of BOSMIP4). 
 
The labour market projects are not only focusing on impact on institution building (cooperating), 
but also on system and tools and human resources (capacity building). Especially on capacity 
building there has been and is impact since the staff of the labour offices is continuously improved 
and also a better link is created between unemployed and employers at the labour offices. 
However, unemployment figures remain extremely high, exacerbated by the slow- down in the local 
and regional economy. 
 
Impact in Education 
In education the projects focused both on institution building (establishing agencies, strategies), 
system and tools (laws, guidelines) and human resources (capacity building). The impact of the 
IPA 2007-2009 education projects varies from low to high. The IPA projects definitely have had 
impact, however, the inability to establish and/or develop one higher education system for the 
whole country under the current constitutional arrangement negatively affects impact overall.  
A lot has been achieved on institutional structures in the last few years but the objectives of the 
European Partnership have not been met yet.  For example: the framework legislation for education 
is in place at state level but transposition into entity and cantonal legislation varies. The framework 
law on recognition at the state level could not be drafted. Also whilst three agencies (ADHEQA, 
Agency for pre-school, primary and secondary education & CIP) have been established, during the 
SHE III project Republika Srpska established its own Quality Assurance Agency. Furthermore three 
of the four strategies were drafted in EU projects. 
 
The EU has focused on vocational and higher education so the impact of the IPA projects is mostly 
in these areas. It is foreseen that there will be more focus also on the general (primary and 
secondary) education in the future. 
 
In the field of systems and tools the IPA projects have contributed by providing equipment to 36 
VET schools, establishing links between existing data bases in educational sector and sectors of 
labour and employment (EMIS, Gaudeamus and LMIS - a new information system of employment) 
and by providing standards, guidelines and procedures for internal and external quality assurance 
in compliance with the ENQA Standards and Guidelines for Quality Assurance in the European 
Higher Education Area. Also modular curricula (common to all VET occupations) were developed 
for five general subjects and for different occupations in VET and guidelines for improvement of the 
integration process of Higher Education Institutions were developed and guidelines for Recognition 
of Foreign Higher Education Qualifications in BiH are prepared. 
 
As for human resources, agencies and ministries are staffed but still insufficiently. During the IPA 
projects resource base of 60 mentors has been developed, who are trained as teacher trainers in 
curriculum development for VET. Furthermore the capacity has been raised of 3,000 teachers in 
BiH in new teaching methods and modular methodology in VET. Also the capacity has been raised 
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 of staff in the Agency for Higher Education Development and Quality Assurance and the Centre for 
Information and Recognition of Qualification in Higher Education.  
 
More in detail per project: 
• The IPA 2007 project Strengthening Higher Education (SHE III) has contributed to the 
implementation of the Bologna Strategies and Guidelines in BiH through 1) capacity building for 
Ministries, the ADHEQA and public and private higher education institutions, 2) hands on 
guidance and advice through the Curriculum Development Good Practice Guide, legislative 
review and other reports, 3) training and accomplishment of case studies to develop/revise and 
validate curricula in line with the European Higher Education Area and BiH frameworks; 
• The IPA 2007 project Support to reform of Higher Education has contributed to advance the 
reform of education system through the development of a ‘guidelines for assessment and 
recognition of foreign higher education qualifications in BiH’ which were adopted by the 
Conference of Education Ministers in BiH in March 2012. However, this only contains 
recommendations whereas the foreseen impact was a framework law on recognition of 
qualifications. The recommendations now have to be incorporated into the laws in RS, Cantons 
and Brčko District. The raising of the awareness has been successful (and was expanded to all 
8 universities to obtain a similar level of knowledge), and the project has also made the 
recommendations specific for each university. However there have not been action plans 
drafted with each higher education institution which means that the impact of the 
recommendations is rather low; 
• Under IPA 2008 Reform of Higher Education Financing the inception report has not been 
approved. It is foreseen that there will be impact of ownership and consensus on the outcomes 
of the project, better and efficient ways of higher education funding. At this moment it seems 
that these are rather ambitious impacts; 
• For the IPA 2008 VET IV project it is foreseen that there will be impact through increase of the 
VET relevance with regard to the demands of labour market, better balance between demand 
and supply side, horizontal and vertical mobility of students graduates and work force. If the 
project will be implemented as foreseen it has a potential for impact. Basically the fact that there 
is the VET IV project is a good impact as the VET reform has started already a while ago. 
 
The table below gives an overview of the ROM scores. ROM reports are available for 6 of the 14 
social projects. 
 
Table 4.3 Overview of the Result Oriented Monitoring scores on potential impact 
IPA  Project title ROM score(s) 
2007 Improving Active Labour Markets in BIH (IALM) B 
2009 
Promoting labour market competitiveness – Labour part / Institutional and 
Capacity Building in Employment Sector in BiH (ICBES) B 
2007 
Enhancing the Social Protection and Inclusion System for Children in BiH I (SPIS 
I) B 
2008 
Enhancing the Social Protection and Inclusion System for Children in BiH II 
(SPIS II) B 
2008 EU Support to VET Reform in BiH IV (VET IV) C 
2009 Strengthening capacity in BiH for human resources development (HRD) B 
a = very good; b = good; c = problems; d = serious deficiencies. Source: ROM reports 
 
 
4.3.3 Conclusions on impact 
Summarising, with reference to the judgement criteria (in italics): 
 
 
53 
  
Country Programme interim Evaluation Bosnia-Herzegovina 
 The assistance provided under the IPA is making, or can be expected to make, a visible 
contribution to the institution building objectives of the SAA 
 IPA 2007-2009 projects have made a useful contribution to the European Partnership 
objectives of 2006 and 2007, especially in the quality infrastructure, statistics and education. In 
QI particularly, the IPA has had a significant impact in improving the capacity of institutions 
even if the completion of the entire system remains some way off. For employment and labour 
market and SPIS there has been impact in reforming the way the state interfaces with citizens 
but more projects will be needed to be able to achieve the European Partnership objectives. 
 The IPA has made a significant contribution to the institution building objectives of the SAA in 
those areas sampled in the evaluation; however this is less than could be expected given the 
volume of funds provided due to the difficulties in establishing inter-institutional collaboration 
and the provision of sufficient national complementary resources. 
All interventions fit logically into the wider objectives of IPA. 
 The comprehensive IPA programming process ensures that assistance is logical to the wider 
IPA objectives of stabilizing the country and preparing it for the start of the accession process. 
The objectives of the assistance also correlate to the policy objectives in the European 
Partnership.  
Generally, outputs have been taken up by the beneficiary organisations 
 The uptake of outputs by beneficiaries has in many of the cases under review not been as 
much as expected due almost entirely to the difficulties in reaching agreement on their use 
between entity and state level. This was in principle difficult to predict at the time of 
programming but had been exacerbated by contractors with limited understanding and 
appreciation of the local environment and increasingly entrenched national political opinions; 
Generally, the objectives of the programme have been met 
 In general, the objectives of the programme have not been met to the extent expected during 
the planning stages of the associated assistance. Transposition of legislation, human 
resources, institutional reform and the provision of necessary ongoing financing for sectoral 
development have all fallen short of expectations and this has compromised the achievement 
of programme level objectives. 
 
 
4.4 Additional impact 
EQ4 Are there any additional impacts (both positive and negative)? 
 
An alternative definition of impact is ‘the total of all effects: direct and indirect, expected and 
unexpected, positive and negative’. In this section the existence of unexpected, positive or negative 
impacts caused by the IPA interventions is investigated.  
 
 
4.4.1 Additional impact in Quality Infrastructure and Statistics 
 
Additional impact in Quality infrastructure 
By appearing to specifically support the state level over the entities, the European Commission in 
its support to metrology has exposed and exacerbated already poor collaboration between entity 
and state, which could potentially have been avoided with clearer and earlier inclusion of the 
entities in the project design and implementation.  
 
The contractor supporting the BATA has engaged a very wide group of stakeholders in project co-
ordination which is important for defining the needs of accreditation and informing both industry and 
other institutional stakeholders of the work of the project and the services offered by BATA. This is 
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 especially important in an integrated sector such as QI and should be seen as an example of best 
practice for similar assistance elsewhere. 
 
The poor performance of one of the experts to the MSA meant that preparation of the strategic plan 
was substantially completed by the beneficiary with only limited external assistance. An unexpected 
benefit of this has been the establishment of closer and more involved collaboration between all the 
national actors than would have likely happened if the strategy had been prepared by an external 
consultant. 
 
 
4.4.2  Additional impact in Social Development 
 
Additional impact in employment and social policies 
The social dialogue project has had as a negative additional impact that currently only few 
initiatives are being taken to improve the social dialogue. 
 
A positive additional impact has been through the SPIS project. As a cross-sectoral cooperation 
has been started, the involved stakeholders have seen that it is actually feasible and possible to 
cooperate cross-sectoral. It can be a positive example for other projects in BiH on how one can 
cooperate, even if one has to deal with political sensitive issues.  
 
Additional impact in Education 
One of the additional impacts is establishing coordination with similar EU funded projects, which 
provides for transparency of action in the education sector but also the exchange of lessons 
learned.  
 
 
4.4.3 Conclusions on additional impact 
Summarising, with reference to the judgement criteria (in italics): 
Unplanned impacts are identified in the interventions 
 Only limited unplanned impacts were identified during the evaluation, either positive or 
negative 
There have been unplanned indirect positive effects of the interventions, which significantly 
augment the impact of IPA. 
 Positive unplanned impacts include the increased collaboration between stakeholders in some 
sectors, both on the donor and government sides, and between EU projects.  
There have been unplanned indirect negative effects of the interventions, which significantly take 
away from the impact of IPA. 
 In some cases where the IPA assistance has been implemented into an uncertain or 
deteriorating political environment, it has exacerbated already difficult conditions. This has 
been amplified when state level beneficiaries seek ownership over project inputs and outputs 
and contractors are not very cognisant of the specific issues affecting beneficiaries at all levels 
in the project; 
 The long delays in starting projects meant that planned national financing to support 
implementation, either in the form of additional staff or funds, was budgeted before the 
assistance actually began. In the centralized management environment, funds cannot be jointly 
contracted and this mistiming has reduced overall impact by limiting the ability of beneficiaries 
to collaborate as planned. 
In hindsight, could these effects have been anticipated? 
 In hindsight, most of these unplanned impacts could have been identified, if not at the planning 
stage then certainly during the early stages of implementation. However, there are only limited 
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 actions that could have been taken to militate against the negative impacts identified. The EU 
has clearly very limited capacity to influence local political opinion but the scale, scope or 
timing of interventions could have been revised to better accommodate the reduced ability of 
the beneficiary to collaborate. 
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 5 Key conclusions and recommendations 
5.1 Thematic and programme level conclusions and recommendations 
1. The relatively small size of the IPA budgets and the long term of the accession agenda have 
proved an insufficient incentive to overcome the increasing political intransigence between the 
state and entities. Planning of IPA is becoming hostage to the internal political conflicts in the 
country, leading to delays, politicized negotiation of funded projects and brinkmanship between 
the Commission and the national authorities. None of this contributes to efficient and effective 
use of resources. 
• Future delivery of financial assistance within the scope of a sectoral based approach 
has the potential to align resources from the side of the beneficiaries with the timing 
and volume needed for the achievement of impact from IPA funding, but only if this 
includes a rigorous medium term fiscal planning element. With the Sector Wide 
Approach concept only now being developed into a practical aid implementation 
methodology by the Commission Services it will be some time until this system 
becomes fully operational. In the meantime, the European Commission is invited to 
consider greater enforcement of preconditions for ownership: 
- Inclusion of financing for sectors that include state level institutions only where all 
actors agree the role and scope of the state and entity level institutions through 
strategic plans formally endorsed by both entities. 
- If projects cannot be agreed between the entities and state level within the 
scheduled deadline, funding should be cancelled.   
- Establish a policy that where projects are unreasonably delayed by a lack of 
political will or commitment, funding is cancelled and/or not extended. 
 
4. Serious questions must be raised over the sustainability of the financing of the civil service, 
particularly in the light of the ongoing economic crisis in the country and more globally and the 
associated reduction in tax revenue. Most beneficiary institutions have suffered budgetary 
reductions at a time when they need to increase administrative capacity to take on new roles. 
This has led to headcount reductions, recruitment freezes and reductions in investment and 
operating budgets which will affect the overall impact of the IPA funded assistance.  
• Administrative capacity assessments should be undertaken for each of the potential 
beneficiaries included in future assistance financing.  
• Strategic plans should contain clear indications of future financial requirements that 
will, whilst not yet part of a medium term financial planning policy, give all 
stakeholders an understanding of the resources required to support implementation 
of the assistance and sectoral change overall. 
 
5. The requirement imposed by the EUD to create a broader QI strategy makes logical sense 
given the interconnected nature of the sector but would be difficult to achieve in any country let 
alone one as complex as BiH. The EUD has agreed to make funds available to support this but 
until then care must be taken not to lose the gains already made in the sector. 
• The MOFTER and NIPAC should analyse the risks to sustainability of already 
achieved impacts in the QI sector if large scale future financing is not going to be 
provided. The NIPAC should invite the national stakeholders to draft and discuss a 
proposal for assistance in drafting the QI Strategy 
 
 
 
57 
  
Country Programme interim Evaluation Bosnia-Herzegovina 
 6. Legislation transposition has proved difficult in those areas that involve enforcement 
responsibilities not in line with the constitutionally defined structure of the country. It is clear that 
the financial support of the IPA and the political pressure of the EU are not sufficient to 
overcome these issues. 
• A NPAA is needed to clarify and agree the legislative agenda as there is insufficient 
time in the programming process to undertake legislative risk analysis during the 
planning stages.  
• In the segment of social protection it can be assessed that further efforts need to be 
made on anti-discrimination and social protection. Furthermore, legislative 
approximation remains to be intensified and social inclusion strategies to be adopted. 
 
7. There should be greater inclusion of the private sector in the development of strategic planning 
and associated assistance in both QI and statistics to improve the effectiveness, impact and 
sustainability of the IPA.  
• In QI, the needs of the market for standards, conformity assessment and verification 
services should be analysed by the various institutes involved and included in any 
sectoral strategic plan(s). 
• Whilst they cannot be direct beneficiaries of IPA assistance, any future assistance to 
the QI sector should include within its stakeholders representatives of chambers of 
commerce and industry to enable the sector to develop according to the needs of the 
economy.  
• In statistics, the Strategic Statistical plan being produced by the IPA contractor 
should analyse the business sector to identify the most useful areas in which to 
introduce business statistics surveys in the future. 
 
 
5.2 Associated recommendations for each conclusion 
5.2.1 Improving efficiency and effectiveness, sustainability and impact 
EQ 7 Are there potential actions which would improve the efficiency and effectiveness of the 
ongoing assistance? 
EQ8 Are there actions which would improve the prospects for impact and sustainability of 
the on-going assistance? 
 
Are there potential actions which could improve the efficiency and effectiveness of the 
ongoing assistance? 
 
Quality Infrastructure 
 
1. 2009 Metrology is currently suspended but there are a series of systemic issues which would 
improve the efficiency and effectiveness of this future assistance if it were to go ahead: 
• The IMBIH remains substantially understaffed and a clear understanding of how this 
will affect the planned assistance needs to be developed by the Institute.  
• Operational budgets are currently at zero in 2012 and only very small for 2013 and 
this affects the ability of the IMBIH to maintain and expand its laboratories for 
national standards. A clear indication of the financial commitments that will be 
needed into the medium term should be developed and at least an informal 
commitment to providing them received from the Council of Ministers. 
 
2. There remain significant differences in opinion between the entity and state institutions on the 
structure of the distributed metrology system and the operational responsibility for verification in 
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 each of the two entities. This situation needs to be resolved so that the investments and training 
provided under the IPA and Slovenian bilateral assistance can achieve the planned impact and 
a functional metrology system can begin to be put into operation. Although the entities have the 
authority for enforcement of legislation at the broadest constitutional level, they have little in the 
way of resources to be able to do so.  
• The IMBIH and the entity institutions need to re-engage with each other through the 
Metrology Council to define and agree those areas where they can effectively 
collaborate in order to meet EU requirements.  
 
3. The MSA does not have a formal role in the quality control of the work of the entity level 
inspectorates as they currently only report to the entity authorities. To oversee the annual 
market surveillance plan the MSA needs to ensure that the numerous inspectorates submit 
appropriate data on their activities in a timely fashion. It is important that this is not seen as a 
control function as it is unlikely that this would be approved by the entity authorities. 
• The twinning support to the MSA under IPA 2009 should ensure enhanced co-
operation and established standards operating procedures between the Agency and 
inspectorates of entities. 
 
Statistics 
4. Beneficiaries have intensive training missions under statistics twinning, both in terms of staffing 
and financial resources for supporting the attendance of their staff at training sessions. Greater 
involvement of all beneficiaries in the planning of individual assignments might improve 
ownership. 
• Future planned support for the statistics sector should consider the use of TA rather 
than twinning for some elements of the programme as it attracts the same applicants 
(Member State statistical agencies) but allows greater scope for the provision of 
operational funds from the reimbursables budget line. 
• Individual missions are developed by the beneficiaries together with the contractor but 
despite this and the establishment of working groups for each component, the entity 
institutions note that they are consulted only late in the process and with little time to 
make an effective contribution but this is disputed by the BHAS. Greater attention could 
be given to formally recording the consultation process to ensure adequate 
transparency. 
 
5. Inter institutional collaboration at both the state level and between the state and entities has 
some specific difficulties but these are known to all parties. 
• There are ongoing efforts to oblige the Indirect Taxation Authority to provide 
confidential information to enable the effective functioning of the Business Register.  
 
6. The AGA makes a series of conclusions and recommendations on the state of the statistics 
system in BiH and the three institutions should seek to address these and report on progress 
made. Some progress, such as on improving communication, have already been made. 
• Most of these recommendations will directly affect the impact and sustainability of 
this and future IPA assistance and thus the EUD should include addressing these as 
a conditionality for future assistance.  
 
Employment and social policies 
7. For an improved effectiveness and efficiency of employment and social policies the following 
actions are recommended. 
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 • It is recommended to ensure that knowledge will be shared to enable ministries to 
continue without the temporary staff after the SPIS projects finish. 
• To enable a social dialogue first of all a solution would have to be found for social 
partners to recognize each other and cooperate before they can resolve the labour 
market problems jointly and meet the requirements of for example the ILO and CoE 
European Social Charter.  
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 Annexes 
Annex 1 Detailed information on the scope of the assistance 
Quality Infrastructure 
Assistance to Accreditation consists of a large TA contract for capacity building and strategic planning 
to BATA from the 2007 programme which started in late 2009 and finished in spring 2011. It was 
followed by subsequent assistance under the 2009 programme, again consisting of long term TA, to 
develop new accreditation services. Standardisation was supported by long term twinning starting in 
late 2011 to establish a National Enquiry and Contact Points and strengthen the information system of 
the BAS, the latter investment element being self-funded by the beneficiary. Metrology received a long 
term TA contract under 2007 financing to develop legislation, train staff of the IMBIH and elaborate 
equipment specifications. A substantial investment component followed under 2007 and 2008 
programmes, which was partially contracted in mid-2011 and retendered for those elements that failed 
to contract (due by mid-2012). More TA and equipment was planned to be procured under the 2009 
Financing Memorandum (FM) for the development of chemical metrology but this has been suspended 
until the eight by-laws developed under the 2007 project are in force. Legislative support to transpose 
horizontal product safety legislation in Market Surveillance and a series of New Approach Directives as 
well as strengthening the MSA and the Internal Market unit of MOFTER was provided under 2007 
funding that was completed in late 2011. This will be followed by a twinning assignment under IPA 2009 
– delayed by the late completion of preceding assistance - to strengthen the market surveillance and 
inspection system  
 
Statistics 
Strengthening statistics is supported through the latest – the fifth – in a series of projects and funded 
under the 2008 programme, starting at the end of 2011. It intends to build on the earlier development of 
the Household Budget Survey (HBS) and elaborate Business Statistics though a large number of short 
term missions in BiH and study visits abroad. Preliminary assistance for the preparation of the census 
under 2007 was contracted in January 2010 despite the lack of a Law on the Census, which has been 
rescheduled for 2013 with a pilot in late 2012. Substantial funding from Sweden has been rolled into the 
IPA 2008 programme to further support the census through technical assistance and to finance the 
monitoring of the census itself by the Council of Europe (CoE). In addition, the IPA is funding under the 
2009 FM a substantial element of investment to procure equipment necessary to conduct the census. 
This assistance to the census process has been recently contracted following the approval of the Law 
on the Census in February 2012. 
 
Social sector 
Projects in the social sector consist of support (IPA 2007-2009 15.6 mln Euro) to the sub sectors of 
Education, Labour and Social Protection. IPA 2007 was mostly completed in 2011. Two IPA 2007 
projects were cancelled (Social sector review and Support to microbiology laboratories). The projects 
funded under IPA 2008 and 2009 were all contracted during 2011 with Social inclusion phase II 
contracted in 2010. Two IPA 2009 projects have not yet started.- Twinning with the Agency for pre-
primary, primary and secondary education is expected to start shortly and the project fiche for the Grant 
scheme to strengthen human resource development is being considered by the relevant ministries of 
education and awaiting their agreement (status June 2012). 
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Education 
The IPA funding focuses mostly on building structures (both institutional and legal) primarily in higher 
education and Vocational Education and Training (VET). One VET project focused on providing 
equipment to VET schools and another is developing standards of occupations and training standards 
for VET and creating a road map for implementation of secondary vocational education reform. 2009 
Strengthening capacity in BiH for Human Resources Development aims to develop strategy, an action 
plan and a state level framework law for adult education and the creation of educational statistics in line 
with Eurostat, OECD and UNESCO requirements.  
 
In higher education, there has been support to development of the Agency for Development of Higher 
Education and Quality Assurance and creation of a framework for Higher Education Qualifications as 
well as recommendations for a legislative framework for higher education (2007 Strengthening of 
Higher Education). 2007 Support to Higher Education reform focused on analysing the BiH legislation 
on recognition of Diplomas, the establishment of the national info centre for Diploma Recognition and 
recommendations for an integrated university. 2008 Support Higher Education Reform is very much 
focused on creation of financing models and standards for a financing system of higher education. 
 
Social  
The IPA 2007 social sector functional review project, which has not been contracted, was meant to 
review the social sector as a basis for the reform of the social security system. The other three projects 
are subsequent phases of the same project which aims to improve the social protection and inclusions 
system for children. It covers a broad set of activities, including the establishment of first 10 and in total 
21 local social protection centres for children and the involvement of all relevant sectors at all levels to 
improve the protection of children. 
 
Employment  
The employment projects are focused on two elements: creating a social dialogue (IPA 2007) and 
improving the employment services (IPA 2007 and IPA 2009). The idea of the social dialogue project 
was to assess the potential for social dialogue, build capacity and develop an action plan. The labour 
market project is supposed to introduce active labour market policy development, improving the 
institutional capacity of labour market management and employment service delivery at national, entity- 
and sub-entity levels, and setting up the conditions and the preliminary steps for a successful 
implementation of the adult learning strategy. 
 
Table 0.1 Approval dates of framework documents and final dates for IPA 2007-2009 
European Partnership
Final date for 
execution of contracts
Final date for 
disbursements
Final date for 
contracting
End date of contracting + 2 
years: 2013
End date for execution of 
contracts + 1 year: 2014
Financing agreement + 2 
years: 2011
National Programme
MIPD
9 Oct + 5 Dec 2008
23 Sep 2008: 2008-2010
18 Feb 2008
20 Dec 2007
24 May 2007: 2007-2009
31 Jan 2006
Financing Agreement Final date: 31 Dec 2009
IPA 2008IPA 2007
N+4: 2011
N+5: 2012
N+2: 2009, revised to 30 
Nov 2010 (C(2010)2376)
31 July 2008
11 Aug 2009
1 July 2009: 2009-2011
18 Feb 2008
IPA 2009
Final date: 31 Dec 2010
End date of contracting + 2 
years: 2014
End date for execution of 
contracts + 1 year: 2015
Financing agreement + 2 
years: 2012
 
Source: Ecorys, on basis of National Programmes, Project Fiches and other EU documents. 
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Annex 2 List of documents used 
Table 0.2 List of documents used, obtained or found per project 
Sector Project PF PSF IR PR FR MR Other 
Quality 
infrastructure 
Accreditation system        
Metrology system        
Safety infrastructure        
Metrology infrastructure        
Single Market        
Statistics 
Census I        
Statistics        
2011 Census       Contract 
Social 
protection 
SPIS I      
 
Project deliverables  
SPIS II      
Social Review  Not contracted so not availabie 
Employment 
SD        
IALM      interim  
ICBES       ToR 
Education 
VET   Supply so not available List of contracts 
SHE III       MoU, Project website 
GOPA      Interim  
HER 
 
      
VET IV     Interim  
HRD    draft  Interim  ToR 
APOSO 
 
 Planned so not available  
Grant Scheme  Planned so not available  
PF= Project Fiche, PSF = Project Summary Fiche, IR = Inception Report, PR = Progress Report, FR = Final Report, MR = Monitoring 
Report, ToR = Terms of Reference , MoU = Memorandum of Understanding 
 
 
Table 0.3 Other references used 
Title of document Institution Year 
GENERAL   
Discussion Paper EU – BiH sub-committee on Economic and 
Financial issues and Statistics 
BiH Council of Ministers, Directorate for 
European Integration (DEI) 
2011 
Discussion Paper EU – BiH sub-committee on Economic and 
Financial issues and Statistics, Part I: Statistics 
BiH Council of Ministers, Directorate for 
European Integration  
2012 
EU-BiH sub-committee on innovation, information society, social 
policy and public health, discussion paper  
BiH, Council of Ministers, DEI 2011 
EU-BiH sub-committee on innovation, information society, social 
policy and public health, discussion paper  
BiH Council of Ministers, DEI 2012 
1st Quarterly Review of Action Plan for Realisation of the 
European Partnership Priorities 
BiH Council of Ministers, DEI  
Development of an Action Plan for implementation of the SAA BiH Council of Ministers, DEI 2009 
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 Title of document Institution Year 
and Interim Agreement 
EU integration strategy of BiH BiH Council of Ministers, DEI 2006 
Social Inclusion Strategy for BiH DEP 2010 
Strategy of Development of BiH  DEP 2010 
Report on the current state of implementation of the Interim 
Agreement and SAA 
BiH Council of Ministers 2008 
Enlargement Strategy and Main Challenges 2011-2012, 
COM(2011) 666 
EC 2011 
MIFF (IPA Revised Multi-Annual Indicative Financial Framework 
2012-2013), COM(2011) 641 
EC 2011 
Council Decision of 30 January 2006 on the principles, priorities 
and conditions contained in the European Partnership with BiH 
and repealing Decision. 2004/515/EC 
EC 2006 
Council Decision 2008/211/EC of 18 February 2008 on the 
principles, priorities and conditions contained in the European 
Partnership with BiH  
EC 2008 
BiH 2006 Progress Report EC 2006 
BiH 2007 Progress Report EC 2007 
BiH 2008 Progress Report EC 2008 
BiH 2009 Progress Report EC 2009 
BiH 2010 Progress Report EC 2010 
BiH 2011 Progress Report EC 2011 
Commission Decision on a Multiannual Indicative Planning 
Document, (MIPD) 2008-2010 for BiH 
EC  
Council Regulation (EC) No 594/2008 of 16 June 2008 on 
certain procedures for applying the Stabilisation and Association 
Agreement between the European Communities and their 
Member States 
EC 2008 
IPA Multi-annual indicative Financial Framework 2008-2010 
(Communication from the Commission to the Council and the 
European Parliament) 
EC  
Commission Decision on Multi-annual Indicative Planning 
Document (MIPD) 2009-2011 for Bosnia and Hercegovina 
EC  
Enlargement Strategy and Main Challenges 2011-2012 
(Communication from the Commission to the European 
Parliament and the Council) 
EC  
Action Plan for Implementation of the Interim Agreement/ 
Stabilisation and Association Agreement ( 01/01/2010-
31/12/2011) 
Council of Ministers of BiH  
QUALITY INFRASTRUCTURE   
A National Quality Infrastructure.  Sanetra & Marban  
The Conformity Assessment Toolbox ISO/UNIDO  
Guide to implementation of directives based on the New 
Approach and the Global Approach 
European Commission  2000 
Annex Law on Metrology Parliamentary assembly of BiH 2011 
Strategic Plan of the National Metrology System of BiH for the IMBIH 2011 
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 Title of document Institution Year 
period of 2010 to 2015 
QUESTIONNAIRE METROLOGY in BIH  Regional Quality Infrastructure Western 
Balkans and Turkey project - IPA 2011, 
IMBIH 
2009 
Strategy for the Development of Institute for Standardisation of 
BiH (BAS) 
BAS  
The new Law on Market Surveillance Council of Ministers of BiH 2011 
Market surveillance strategy for non-food consumer products In 
BiH (2011 – 2015)  
Market Surveillance Agency, BiH, 
Council of Ministers 
2011 
STATISTICS   
Discussion paper on EU-BiH sub committee on Economic and 
Financial issues and Statistics 
BiH Council of Ministers May 
2011 
Pilot Survey for Structural Business Statistics 2009 BHAS Sept 
2011 
AGA of the National Statistical System of BiH Eurostat Sept 
2011 
EDUCATION   
Strategic Directions for the Development of Education in BiH, 
with the Implementation Plan, 2008-2015 
Ministry of Civil Affairs 2007 
Strategy for Entrepreneurial Learning In Education Systems in 
BiH For the period 2012 - 2015 
A project implemented by ABU C on s u 
l t Berlin GmbH 
2011 
Framework Law on Higher Education in BiH, Official Gazette of 
BiH”, No 59/07, 59/09 
Parliamentary Assembly of BiH, Official 
Gazette 
2009 
Framework Law on Vocational Education and Training. Official 
Gazette of BiH”, No. 63/08 
Parliamentary Assembly of BiH, Official 
Gazette 
2008 
Strategy for Vocational Education and Training 2007-2013 
(PHARE, EU VET II) 
Ministry of Civil Affairs (MoCA) 2007 
Strategy for Entrepreneurial Learning along with the action plan 
for the period 2012-2015 
BiH, Council of Ministers  2012  
National Action Plan for Recognition of Qualification in BiH 
(higher education) IPA 
Government of BIH 2007 
Strategy for education (2008-15). Strategic Directions for 
Development of Education in BiH with Implementation Plan 
2008-2015  
MoCA 2008 
Analysis of Legislation and Practice in Recognition of Foreign 
Higher Education Qualifications in BiH 
MoCA 2007 
Road Map and the Action Plan for joining Life Long Learning 
and Youth in Action Programmes 
MoCA 2008 
Guidelines for Recognition of Foreign Higher Education 
Qualifications in BiH 
MoCA 2011 
Guidelines for improvement of integration process of Higher 
Education Institutions (IPA) 
MoCA 2011 
Standards and Guidelines for Quality Assurance in Higher 
Education in BiH 
CoE, EU 2007 
Users' Manual, Diploma Supplement Model for BiH CoE 2007 
Analysis of status of Higher Education; CoE 2007 
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 Title of document Institution Year 
BiH Qualifications Framework CoE 2011 
Recommendations for Implementation of the Framework for 
Higher Education Qualifications in BiH 
Council of Europe, EU 2007 
The Framework for Higher Education Qualifications in BiH IPA Council of Europe, EU 2007 
Plan and Programme of Education and Professional 
Improvement of civil servants in BiH in the process of European 
integration 
Directorate for European integration 2008 
2004 Strategic Directions for Development of Preschool 
Upbringing and Education in BiH 
MoCA 2004 
BiH Strategy of Science Development and Action Plan for 
Implementation of the Strategy and Action Plan for Investments 
in Research 
MoCA 2009 
Road Map and Action Plan for Inclusion of BiH into EU 
Programmes for Lifelong Learning and Young People In Action  
MoCA  
Document titled Analysis of the Position of Youth in BiH MoCA  
2010 - 2014 Republika Srpska Education Development Strategy Ministry of Education and Culture of RS 2010 
New Strategy for Scientific and Technological Development of 
Republika Srpska by 2015 
Ministry of Science and Technology of 
RS 
Draft 
2010-2015 Cultural Development Strategy of the Republika 
Srpska 
Ministry of Education and Culture of RS 2010 
2010-2015 Youth Policy of the Republika Srpska Ministry of Family, Youth and Sports 2009 
2008-2012 Sports Development Strategy of RS Ministry of Family, Youth and Sports 2008 
The strategy for the development of family in RS for the period 
2009- 2014 
Ministry of Family, Youth and Sports 2008 
EMPLOYMENT AND LABOUR   
Employment Strategy in BiH 2010 – 2014 MoCA 2010 
Republika Srpska Programme for Returnees Employment 
Support 
RS Employment Institute  
RS Employment Strategy 2011-2015 Ministry of Labour & Veteran Protection 
of RS 
2011 
FBiH Employment Strategy (2009-13) and Action Plan for 
Implementing of the Strategy 
Federal Ministrys of Labour and Social 
Policy 
2009 
FBiH Strategy for Pension System.( Draft, being designed) Federal Ministry of Labour and Social 
Policy 
Draft 
FBiH Strategy for Strategy for Pension and Disability Insurance 
FBiH (Draft, being designed) 
Federal Ministry of Labour and Social 
Policy 
Draft 
SOCIAL PROTECTION AND INCLUSION (SPIS)   
Guidelines for recognition of social excluded categories of 
children in BiH 
Ministarstvo za ljudska prava i izbjeglice 
BiH 
2012 
izvještaj nvo-a o monitoringu prava djeteta na lokalnom nivou MoCA 2010 
Institucionalna analiza sistema socijalne zaštite i inkluzije djece i 
porodica s djecom u Bosni i Hercegovini  
UNICEF  2010 
2008-2013 BiH Social Inclusion Strategy Directorate for Economic Planning 2009 
2009-2014 Strategy for improving social protection for children 
without parental care 
Ministry of Health and Social Protection 
of RS 
 
The SPIS Municipal Implementation Model UNICEF BIH Sarajevo 2011 
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 Title of document Institution Year 
Strengthening Child-Sensitive Integrated Social Protection and 
Inclusion System at Municipal Level – Lessons Learnt from BiH. 
The SPIS Municipal Implementation Model 
UNICEF BIH Sarajevo 2011 
Action plan for children of BiH (2011. – 2014.) BiH Council of Ministers  2011 
Framework Policy for Early Childhood Development in BiH  Council of Ministers of BiH, the 
Government of the Federation of BiH, 
the Government of the Republic of 
Srpska, the Government of Brcko 
District of BiH, and UNICEF in BiH 
2010 
PROJECT DOCUMENTATION    
Project fiches, Summary project fiches, Inception Reports, Final 
Reports, other project documentation  
EC, MoCA 2005-
2012 
Internal documents and notes related to IPA projects EUD, BiH Ministries 2012 
2004 Strategic Directions for Development of Preschool 
Upbringing and Education in BiH 
MoCA 2004 
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 Annex 3 List of interviews 
Table 0.4 List of interviews 
Date Name Organisation & position Topic 
 EUD / EC     
W 6 June Ms. Elena Georgieva 
EC, DG Enlargement, Operational Audit & 
Evaluation, Evaluation officer 
Overall 
W 6 June Mr. Johan Hesse 
EUD, Head of Operations Section for 
Economic, Reform, Trade and Natural 
Resources 
Overall 
Tu 15 May + W6 Ms. Normela Hodzic EUD, Evaluation officer Overall 
W 16 May + W 6 Ms. Dijana Sikima EUD, Task manager Statistics 
W 16 May + W 6 Ms. Sanja Spaic EUD, Task manager Quality Infrastructure 
Fr 8 June 12.30 Ms. SanjaTica EUD, Task manager Social policies 
M 11 June Ms. Jadranka Mihic EUD, Task manager Education & Health 
Tu 5 June + W 6 Mr. Dzemal Hodzic EUD, Task manager Employment 
  NIPAC / DEI     
Tu 15 May Ms. Zara Halilovic 
DEI, NIPAC, Division for Coordination of EU 
Assistance, Assistant Director, Head of Division 
for Coordination of EU Assistance 
Overall 
Tu 15 May Ms. Angelina Pudar 
DEI, NIPAC, Head of Department for Support 
of Participation in Community Programme 
Overall 
Tu 15 May Mr. Rade Jevtic 
DEI, NIPAC, Head of Department for the EU 
State Aid Programme to BiH 
Overall 
Tu 15 May Mr. Midhat Dzemic 
DEI, NIPAC, Head of Department for Bilateral 
EU Member States Assistance  
Overall 
Tu 15 May Mr. Tarik Ceric 
DEI, NIPAC, Head of Department for 
Monitoring & Evaluation 
Overall 
Tu 15 May Ms. Nevena Marilovic 
DEI, NIPAC, Department for Support of 
Participation in Community Programme, senior 
associate 
Overall 
Tu 15 May + W 6  Mr. Nebojsa Zecevic 
DEI, NIPAC, Department for Monitoring & 
Evaluation, senior associate 
Overall 
Tu 15 May Ms. Alma Kurtalic 
DEI, NIPAC, Department for Monitoring & 
Evaluation, Expert associate 
Overall 
W 16 May + M 4 
June 
Ms. Nermina 
Saracevic 
DEI, Division of EU Assistance Coordination, 
Council of Ministers, Expert advisor 
Social 
  State level     
W 6 + Th 14 June 
Ms. Dragana 
Vujanovic 
MoCA Education 
Th 14 June Ms. Vesna Puratić  MoCA Education, VET 
Fr 8 June 
Ms. Dr Draženka 
Malićbegović 
MoCA, Department for Health, Assistant 
Minister 
Health 
Fr 8 June Mr. Dalibor Pejović MoCA, Head of Department for Health Health 
W 16 May + W 6 
+ F 8 June 
Ms. Snježana Brčkalo 
MoCA, Department for Health, Senior expert 
associate for projects 
Health 
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 Date Name Organisation & position Topic 
Tu 12 June 
Ms. Šeherzada 
Hadžidedić 
Agency for Medicines and Medical Devices of 
BiH, Deputy Director 
Health 
Tu 12 June 
Ms. Margarita 
Melendro 
Agency for Medicines and Medical Devices of 
BiH, Resident Twinning Advisor 
Health 
W 6 June Ms. Dragiva Mandropa Institute for Accreditation Quality infrastructure 
W 16 May Ismet Buratagić 
Institute for Accreditation (BATA), BiH, senior 
official 
Quality infrastructure 
W 16 May + W 6 
June 
Šejla Ališić Institute for Metrology (was SPO before) Quality infrastructure 
W 16 May + Tu 5 
June 
Azra Ibrahimagić Institute for Metrology BiH Quality infrastructure 
W 6 June Mr. Tihomir Andelid Institute for Standardisation Quality infrastructure 
W 16 May Jasmina Ljubunčić 
Institute for Standardisation, Standardisation 
Department, expert 
Quality infrastructure 
W 16 May + W 6 
June 
Edin Ćerimagić Market surveillance Agency of BiH Quality infrastructure 
W 6 June 
Ms. Azra Tabakovic 
Kedic 
Market surveillance Agency of BiH, SPO Quality infrastructure 
W 6 June Mr. Zoran Bilbija MOFTER Quality infrastructure 
W 16 May Radenko Čvoro 
MOFTER, Ministry of Foreign Trade and 
Economic Relations of BiH 
Quality infrastructure 
Th 7 June Mr. Damir Dizdarevic MoCA Social & Employment 
W 16 May, Th 7 
June + W 6 
Ms. Slavica Vucic 
MoCA, Chief of Department for work and 
employment, Sector for work, employment, 
social protection and pensions (swesp) 
Social & Employment 
Th 7 June Ms. Lidija Markota 
MoCA, Chief of Section for Social Protection 
and Pensions 
Social protection 
Th 7 June Mr. Ermin Terko 
MoCA, Section for Social Protection and 
Pensions, Senior officer 
Social protection 
Th 7 June Ms. Dunja Šmitran MOCA, SPIS expert Social protection 
W 16 May + W 6 
June 
Ms. Radojka Tesnovic 
MoCA, expert associate for monitoring projects, 
swesp 
Social & Employment 
Th 14 June Mr. Sinisa Veselinovic Agency for Labour and Employment of BiH Employment 
Th 14 June Mr. Edis Basic Agency for Labour and Employment of BiH Employment 
Fr 8 June  Ms. Melisa Gazdic EPRD, managing employment projects Employment 
M 4 June Mrs. Saliha Džuderija 
MHRR, Division of Human Rights, Assistant 
Minister 
Social protection 
M 4 June Mr. Adnan Jasika MHRR Social protection 
M 4 June Mirza Puzic MHRR Social protection 
Tu 5 June Ms. Bente Dyrberg 
Agency for Statistics of BiH (BHAS), Resident 
twinning advisor 
Statistics 
W 6 June Ms. Ivana Mutavdzic Agency for Statistics Statistics 
Th 17 May Jasna.Samardzic 
Agency for Statistics, Department for 
international, Head of Department and project 
manager 
Statistics 
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 Date Name Organisation & position Topic 
Th 17 May Selveta Hot 
Agency for Statistics, Department for 
international 
Statistics 
W 6 June Ms. Zibija Hozic ? ? 
Tu 5 June Ms Bente Dryberg RTA, Statistics Statistics 
Mo 4 June Mr Vladimir Ludvik TL, Accreditation Quality Infrastructure 
  Federation BiH     
Th 14 June Haris Abaspahic 
IPA coordinator for FBiH, Advisor to the Prime 
Minister, Office of the Prime Minister, 
Goverment of Federation of Bosnia and 
Herzegovina 
Overall 
Th 7 June 
Mr. Dr Goran Čerkez, 
Assistant Minister 
Federal Ministry of Health, Assistant Minister Health 
Th 7 June 
Mr. Dr Aida Pilav, 
Assistant Minister 
Federal Ministry of Health, Assistant Minister Health 
Th 14 June 
Ms. Edmira Aščić, 
SPIS consultant 
Ministry of labour and social policy FbiH, SPIS 
consultant 
Social Protection 
Th 14 June 
Mr. Miroslav Mauhar, 
SPIS phase I and II 
Ministry of labour and social policy FbiH, SPIS I 
& II 
Social Protection 
M 11 June 
Mr. Hidajeta 
Bajramovic 
Federal Institute for Statistics, Director Statistics 
M 11 June Ms. Galiba Karacic Federal Institute for Statistics Statistics 
F 15 June Mr Zeljko Zovko Federal Institute of Metrology Quality Infrastrcture 
  Republika Srpska     
W 13 June  Mr. Darko Telić, MSc 
Department for European Integration, Ministry 
of Economic Relations and Regional 
Cooperation of RS, Head of Division for funds 
and Development Assistance of EU 
Overall 
W 13 June  
Ms. Snežana 
Djordjević 
Ministry of Education and Culture of RS Education 
W 13 June  Mr. VladoDavidovic Ministry of Education and Culture of RS Education 
W 13 June Ms. MartinaTambur Ministry of Health and Social protection of RS Overall 
W 13 June Ms. Tatjana Gajic Ministry of Health and Social protection of RS SPIS 
W 13 June Ms. Jasminka Ministry of Health and Social protection of RS Health, PHI I 
W 13 June Mr. Alen Seranic Ministry of Health and Social protection of RS Health, PHI II 
W 13 June Mr. Nedeljko Ministry of Health and Social protection of RS Health, AR DRG 
W 13 June Ms. Vanda Ministry of Health and Social protection of RS Health, AMMD 
W 13 June Mr. Ljubo Lepir  Ministry of Health and Social protection of RS Overall 
W 13 June Ms. Biljana Semiz Ministry of Labour and Veterans of RS Employment 
W 13 June Ms. Vladislava Tadic Ministry of Labour and Veterans of RS Employment 
W 13 June Mr. Cedo Kovacevic Ministry of Labour and Veterans of RS Employment 
Tu 12 June Mr Nikola Djukic Institute for Standardisation and Metrology Quality Infrastructure 
W 13 June Biljana Vuklisevic RS Institute for Statistics Statistics 
W 13 June Radmila Čičković RS Institute for Statistics Statistics 
  Donors     
W 6+Th 7 June  Ms. Florence Bauer UNICEF Social protection 
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 Date Name Organisation & position Topic 
Th 7 June  Ms. Selma Kazic UNICEF Social protection 
W 6 June  
Ms. Catherine 
Constant 
Embassy of France (dealing with IPA) Overall 
W 6 June Mr. Libor Krkoska EBRD Overall 
W 6 June 
Ms. Azra Dzigal, 
Toribio de prado 
Embassy of Spain Overall 
W 6 June Mr. Slavonir Goga Embassy of Czech Republic Overall 
W 6 June Mr. Goran Tinjic World Bank Overall 
W 6 June Nedim Catovic UNDP Overall 
W 6 June 
Mr. Peter van 
Ruysseveldt 
UNDP Overall 
W 6 June Ms. Amira Omanovic Embassy of Austria Overall 
W 6 June Mr. David Brozina Embassy of Slovenia Overall 
W 6 June Mr. Pelle Persson Embassy of Sweden Overall 
W 6 June Ms. Mariam Naqvi Embassy of Norway Overall 
W 6 June Ms. Ellen van Reesch Embassy of the Netherlands Overall 
W 6 June Ms. Christiane Heinze Embassy of Germany Overall 
W 6 June Anne Macleod Embassy of the United Kingdom Overall 
W 6 June Ms. Ana maria david Embassy of Romania Overall 
W 6 June Ms. Aler Grubbs  USAID Overall 
W 6 June Ms. Elma Jusic USAID Overall 
 
  
 
 
71 
  
Country Programme interim Evaluation Bosnia-Herzegovina 
 Annex 4 Sectoral Analysis 
Introduction to Sectoral Assessment 
The sectoral assessment of impact is based around an evaluation matrix covering the constituent 
elements of the sectors and sub sectors, Accreditation, Metrology, Standardisation, Market 
Surveillance, Statistics, Education, Social Protection and Health. The baseline for the matrix - the 
objectives for the sectors – was defined from the European Partnership (EP) and the MIPDs at the time 
of programming the IPA 2007-09 in 2005-06. The situation at the time of programming was defined from 
the associated Progress Reports (PRs). The third column of the matrix consists of indicators of 
progress expected in the medium term – ie by 2010 or 2011 - taken from the medium term objectives of 
the 2005/06 EP and elaborated from other information in programming documents.  
 
For the purpose of identifying and assessing sectoral change, information on the current state of each 
of sectors and sub sectors was derived by reviewing the most recent Progress Reports, Sector 
Strategies, Sector Studies, Discussion papers and other sources and was complemented by interviews 
with key sectoral stakeholders. Administrative reform impact has been assessed by its contributory 
components, divided into Institutional Structures; Human Resources and Systems and Tools.  
 
 
Quality infrastructure (QI) sector analysis 
 
Structure of the quality infrastructure sector  
Quality infrastructure (QI) covers five main components: Metrology, Standardisation, Accreditation and 
Certification and Testing. Consumer Protection is not included in IPA financing in BiH. State level 
institutions operate directly under the Council of Ministers and have a primarily co-ordination and 
international collaborative role. Entity level institutions, where they exist, have operational authority in 
line with the constitutional structure of the country. The main institutional framework is: 
• Metrology: Institute of Metrology of BiH (IMBIH) – state level, Entity Bureau of Metrology of the 
Federation of BiH, Republic Bureau of Standardisation and Metrology of the Republic of Srpska; 
• Standardisation: Institute for Standardisation of BiH (BAS) – state level, Republic Bureau of 
Standardisation and Metrology of the Republic of Srpska; 
• Accreditation: Institute for Accreditation of BiH (BATA) – state level; 
• Market surveillance: Market Surveillance Agency of BiH (MSA)- state level. 
 
The Ministry of Foreign Trade and Economic Relations of BiH (MOFTER) is responsible for 
legislation harmonization throughout the sector. The relations between the main actors are as follows: 
 
 
72 
 
  
Country Programme interim Evaluation Bosnia-Herzegovina 
 Figure 0.4 Relations in quality infrastructure sector in BiH and its international interlocutors 
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 Table 0.5  Evaluation Matrix for the sector: Quality infrastructure (covering: metrology, accreditation, Standardisation and market surveillance)  
2006/2007 European Partnership 
Objectives (actual) 
Baseline in 2007 (defined from 
Progress Report 2006 and other.) 
Indicators of progress by 2010/11 
(defined from EP Objectives, MIPDs, 
SAA) 
Achievement of progress 
Contribution of IPA 
None Some High 
Continue the alignment of legislation in the 
areas of standards, certification, 
metrology, accreditation and conformity 
assessment with the acquis, and the 
transposition of new and global approach 
and old approach directives. 
No significant progress on conformity 
assessment and market surveillance, still 
largely based on mandatory standards and 
pre-market control. 
Legislation underpinning conformity 
assessment is in force along with an 
appropriate state and entity level institution 
to provide authorizations.  
Accreditation legislation is in 
place with BATA providing 
training and accreditation of 
CABs 
  X 
Limited progress with technical regulations 
transposing the old and new approach 
directives into national legislation.  
Locally manufactured products and 
imported products are authorized before 
being released onto the local markets 
Relatively little progress has 
been made in transposing 
technical regulations despite 
substantial EU intervention 
 X  
The Institute of Metrology has started to 
prepare a strategy for the development of 
the sector. 
The Strategy should be in place 
A draft Strategy was prepared 
but will not be approved 
 X  
Institutional capacities for transposition of 
regulations in this area are only being built. 
The legal framework for metrology 
accreditation and certification is in line with 
EU standards and best practices and is 
being implemented.  
Draft primary and secondary 
legislation has been prepared 
but not yet passed 
  X 
Establish certification bodies for the quality 
system and staff 
The Institute for Accreditation is working 
in accordance with the EN and ISO/IEC 
series of standards and guidelines of the 
European cooperation for Accreditation. 
The institutional, technical and 
professional capacity of the quality 
infrastructure institutions is improved.  
Capacity of all institutions has 
been enhanced through training, 
but legislative and equipment 
are lacking 
  X 
Make further progress in adopting 
European standards and speed up efforts 
to become a full member of the European 
Committee for Standardisation, of the 
European Committee for Electro-technical 
Standardisation and the European 
Telecommunications Standards Institute. 
Principle of voluntary standardisation is 
applied and the standards of the European 
standardisation organisations adopted. 
6028 EN had been adopted by end 2005 
BAS represents the country at CEN, 
CENELEC and ETSI as full member. 
BAS is essentially ready for 
membership 
  X 
BAS is a partner to the CEN, affiliate of the 
CENELEC and full member of the ETSI 
but this may change with implementation 
of 2004 legislation dividing the institution. 
All EN standards are adopted 
70% of EN standards are 
adopted 
  X 
Lack of human resources underpinning the 
capacity of the Institute 
Human resources are significantly 
improved.  
BAS functions as expected  X  
Establish a market surveillance system 
compliant with European standards 
The Market Surveillance Agency is 
established, but not functional. The system 
is still largely based on mandatory 
standards and pre-market control. 
Capacity guaranteeing the safety and 
compliance of technical products in 
accordance with EU market surveillance 
good practice is not developed. 
Product legislation is transposed. 
Horizontal product safety 
legislation transposed. 
No progress on individual New 
Approach Directives 
  X 
BiH Accreditation Institute signed multi 
lateral agreement with the European Co-
operation for Accreditation. 
ECA MLA pre approval 
completed successfully 
  X 
MSA operational 
MSA operational but still largely 
based on pre-market control.  
  X 
Source: European Partnership and European Progress Reports for Bosnia and Herzegovina, SAA and MIPDs 
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 Overview of the situation and the achieved progress in the quality infrastructure sector  
An overview of the current situation and progress achieved in the main four components of QI is 
provided below, with an analysis of the assessment categories of institutional structures; human 
resource development and systems and tools. Contributions from other donors to changes 
observed are also included.  
 
Metrology 
Progress and developments in the institutional structures 
Metrology is the main part of QI as the establishment and maintenance of national standards is the 
precondition for further realization of the other elements - Standardisation, testing, conformity 
assessment, certification, accreditation and market surveillance.  
 
The current institutional structure of the metrology system of BiH consists of: 
• The Institute of Metrology of Bosnia and Herzegovina (IMBIH), an institution established at 
state level under the Council of Ministers; 
• Nominated metrological Laboratories and Bodies; (e.g. verification laboratories); 
• The Entity Institutes of Metrology: Institute of Metrology of Federation BiH and Republic 
Institute of Standardisation and Metrology of Republic of Srpska; 
• Conformity assessment bodies for measuring instruments; 
• Calibration and testing laboratories. 
 
There is a common understanding between entity and state institutions about the relevance of a 
distributed metrological system of laboratories for the country, but the process of implementation is 
disputed. 
 
Since the Institute for Standardisation (BAS) and national accreditation service (BATA) both 
operate under the responsibility of the Council of Ministers of Bosnia and Herzegovina, they are 
also members of the Metrology Council. They also have their own councils. 
 
The legislative base consists of three laws introduced in 2001 and 200417. As with other parts of the 
BiH national legislative structure, the national metrology system has laws on both the state and 
entity levels that need to be in harmony. However, discrepancies in the legislative base of the 
metrology system (i.e. the entity legislation not being harmonized with state legislation, or the 
different interpretation of legislation by state and entity institutions) represent obstacles for further 
progress in this QI component.  
 
According to the new draft Law on Metrology developed under IPA 2007 assistance, IMBIH is 
responsible for the distributed system of the National (and reference) standards and this is reflected 
in the current organisational structure of the Institute. 18 The IMBIH is implementing a 
geographically distributed metrology system which consists of its own laboratories as well as 
allowing other institutions to maintain national standards owned by the Institute. The development 
strategy for the metrology system and the new draft Law on metrology remain to be adopted and 
face substantial opposition from the entities.  
 
Cooperation between other infrastructure institutions of Bosnia and Herzegovina (MOFTER, BATA, 
BAS, MSA and entity level institutions) is gradually being strengthened, but collaboration between 
17  The Law of Metrology of Bosnia and Herzegovina (2001), The Law of Measurement Units of Bosnia and Herzegovina 
(2001) & The Law of Establishment of the Institute of Metrology of Bosnia and Herzegovina (2004) 
18  A detailed regulation is still needed on the national standards, for the purpose of which the establishment of the database 
of national and reference standards is essential. 
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 the IMBIH and the metrology institutes of the Entities that would help to create harmonized 
competence criteria for laboratories dealing with verification is still very poor.19  
Further issues affecting the metrology sector include:  
• available national overview of the metrology system is limited and based on IMBIH and 
existing accredited and authorised laboratories; 
• the distributed system of the national measurement system is not well developed and 
therefore not fully operational;  
• there are no national measurement standards (no decision issued so far); 
• traceability is available only in a few areas within BiH. 
 
The “Strategic Plan of the National Metrology System of Bosnia and Herzegovina for the period of 
2010 to 2015”, developed by external advisors and further elaborated in the framework of the IPA 
2007 assistance created a vision of the development of a distributed metrology system in BiH. This 
would consist of laboratories of the Institute distributed geographically in BiH along with laboratories 
in the properties of other legal subjects with option to maintain state measurement standards 
owned by the Institute. However, because of the lack of support from the entities is has not been 
approved and appears unlikely to be approved in its current state.  
 
The new draft Law on Metrology of Bosnia and Herzegovina is intended to replace the three 
previous laws as well as creating eight implementing regulations and is harmonized with the acquis 
and European best practice in metrology. As with the Strategy, the draft Law has been specifically 
rejected by the entities as they feel that it increases the role of the IMBIH beyond the 
constitutionally defined role of a state level institution. Whilst it has been proposed for discussion at 
the Metrology Council (which has only a consultative role), it appears extremely unlikely that it will 
be successfully passed into law. Due to the uncertainty as to when the new law will be adopted, the 
eight by-laws for the metrology component were revised by IMBIH to be based on the existing Law 
on Metrology of BiH.20 Two draft regulations have been prepared based on the existing legislation 
for the precious metals field to be adopted on the entity level.21 One of the issues in the legislative 
domain which is slowing down progress under this QI component stems from the fact that some 
legal metrology activities, in particular verification (except initial verification) and precious metal 
activities, are the legal responsibility of the entity level.  
 
Co-operation with other QI institutions in neighbouring countries has been achieved through several 
recent and on-going projects. A bilateral project supported by the Government of the Republic of 
Slovenia was implemented in 2009 and 2010 aiming at the establishment of a number of 
laboratories (national standards for pressure (including vacuum) as well as laboratories for 
electrical quantities and time and frequency; testing of electromagnetic compatibility and of 
electricity meters. Further assistance was planned but not implemented due to the broader 
economic downturn affecting bilateral assistance in Slovenia, although operational collaboration 
continues.  
 
19  According to the state law, entity institutions have to have calibrated instruments, and to fulfill all other requirements 
necessary to be nominated by IMBIH for their work in a specific field of metrology. Since this still does not appear to be the 
case (especially in the Federation which has very little equipment), this is one of the issues which will need particular 
attention in the forthcoming period and will need to be solved jointly with the entity institutions.  
20  IMBIH prepared drafts of the following regulations: Draft Regulation on National Measurement Standards; Draft Regulation 
on nomination of metrology laboratories; Draft Regulation on metrological supervision on measuring instruments and 
verification periods; Draft Regulation on Manner of Payment and Tariffs for Services Provided by the IMBIH: Draft 
Regulation on types and shapes of the verification marks and seals and on the content of verification certificate and the 
Draft Regulation on type examination and type approval. 
21  Draft Regulation on technical requirements for precious metals and the Draft Regulation on seals for conformity 
assessment of precious metals’ products, both prepared by IMBIH. 
 
76 
 
  
Country Programme interim Evaluation Bosnia-Herzegovina 
                                                          
 In June 2011 IMBIH became an associate of BIPM22, the international organisation responsible for 
scientific metrology and a signatory of CIPM MRA (Mutual Recognition Agreement) enabling it to 
become an internationally approved and reliable part of metrology in the global community. In May 
2011, BiH became an Associate of CGPM (General Conference of Weights and Measures 
International and diplomatic level) and has been granted full membership of the European 
Association of National Metrology Institutes (EURAMET).  
 
Development of human resources 
The main state level institution in the metrology component - IMBIH - remains understaffed due to 
budgetary constraints, although with highly qualified personnel 23 who have gained substantial 
recent experience in the EU approaches to metrology from IPA assistance and other international 
collaboration efforts. On the whole, IMBIH has general competence on the state level, particularly in 
scientific metrology. Even though experience and expertise in some metrology fields evidently 
exists, the number of the measurement standards and the experienced staff are still not sufficient 
and some organisational and performance weaknesses still prevail. This is because, firstly, the 
entity institutions are defined in the legal metrology system of the country but do not have a clear 
role according to the state law. Their activities are consequently not well supported by the IMBIH in 
the sense of metrological knowledge transfer. Secondly, the separation of the tasks of metrology 
inspection of measuring instruments is not clearly achieved between the institutions. 
 
Nevertheless, central capacity building continues where possible.24 IPA 2008 assistance 25- along 
with other activities, enabled the upgrading of capacity through training and the realization of 
projects (seminars, study visits). The TAIEX instrument (Technical Assistance and Information 
Exchange - Unit of DG Enlargement) has also proved to be useful in providing short courses. 
Cooperation in with EURAMET has included numerous training, knowledge transfer and inter-
comparison tests and other activities. 
 
Establishment of systems and tools 
At the end of 2010 IMBIH began the reconstruction of the laboratories which will be holders of the 
national measurement standards26. Further reconstruction and expansion in 2011 was curtailed 
due to budget restrictions.  
 
In 2011 IMBIH completed the preparation of the laboratory quality management system in 
compliance with the requirements of ISO 9001:2008 and ISO/IEC 17025:2005 for the competence 
of testing and calibration laboratories. Currently requirements of the latter standard are fully 
implemented in the Laboratory for Mass, with the other laboratories in preparation.   
 
The investment components of IPA 2007 and 2008 assistance represent the major external source 
of investment in metrology, along with the Slovenian contribution. The IPA projects were merged 
and tendered together based on specifications provided by the IPA 2007 project. Approximately half 
the equipment was contracted in July 2011 with the remainder retendered and expected to be 
contracted in July 2012. All equipped laboratories will be holders of specific national measurement 
standards located within IMBIH, and some will be a part of the distributed system.  
22  (Bureau International des Poids et Mesures/ International Bureau of Weights and Measures) 
23  34 out of the total of 53 civil servants have a university degree. There are 72 posts approved. 
24  For example, 2008 five IMBIH experts received Technical Assessors Certificate for EN ISO/IEC 17025 and EN ISO/IEC 
17020 after completing the Training for Technical Assessor In the Accreditation Body BMWA in Vienna. IMBIH employees 
participated in training organized by Norwegian Accreditation for assessors in the field of calibration and testing according 
to standard EN ISO/IEC 17025. Some staff are members of technical committees established by the BATA.  
25  IPA 2008 Regional Quality Infrastructure in the Western Balkans and Turkey, 
26  IMBIH has currently 350 square meters of laboratory space in its possession which is properly equipped according to 
specific requirements for laboratories. It also rented 1100 square meters for offices and laboratories, archive, warehouses 
and now IMBIH is located on two nearby locations 
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In 2011 IMBIH equipped laboratories for a number of metrology areas27 and further developed the 
capabilities of existing laboratories of mass, precious metals and reference materials, pressure and 
vacuum. Further procurement for Laboratory for Mass was realized in spring of 2011 through the 
IPA 2007 project.28 The other established laboratories were also equipped through either IPA 
assistance or the bilateral project with Republic of Slovenia. IMBH is currently in the process of 
developing their procedures and performance in order to provide dissemination of the standards to 
other clients in BiH. 
 
Currently in BiH there is no primary realization of any measurement unit. Measurement standards 
are at the secondary level and their traceability is achieved through other national metrology 
institutes, which have higher levels of measurement standards. The other auxiliary equipment 
ensures traceability through accredited laboratories, accredited by the Accreditation Body signatory 
of EA MLA. IMBIH actively participates in EURAMET projects and inter-comparisons. 
 
Although there has been progress in creating the systems and tools for metrology, issues remain 
including the lack of equipment and specific expertise to operate it and the limited space for 
laboratories and offices for the National Measurement Standard, as well as gaps in calibration and 
conformity assessment services. The number of calibration laboratories is still insufficient, and, this 
is reflected in the low number of conformity assessment bodies for measuring instruments available 
for accreditation, conformity assessment based on EU directives is not applicable yet. 
 
Along with being equipped through IPA funds the metrology sub-sector has also benefitted from 
equipment donations of the Republic of Slovenia to a value of M€1.100. With this equipment and 
measurement standards IMBIH realised units for five out of seven basic quantities and their SI 
units,29 the unit for pressure and equipping of the laboratory for pressure and vacuum. On the 
whole, 10 laboratories of IMBIH (and associated private laboratories as part of the distributed 
metrology system) have been equipped by these sources – implying a substantial contribution to 
progress. However, financing the completed distributed metrology system of laboratories is 
estimated by the IMBIH in their draft strategy at three times their current budget. With no clear 
alternative to the already reduced government subsidy, it is unlikely that there will be any further 
substantial developments of the system in the near future. 
 
Other donors 
As noted above, the main other donor to metrology has been the Republic of Slovenia in 2009 
(Establishment of Laboratory for Pressure and Vacuum and establishment of electrical laboratories) 
which included significant activities related to transfer of knowledge. Although now weaker due to 
resource limitations, bilateral relations between the IMBIH and the Metrology Institute of Slovenia 
have been strong in recent years and underpinned the development of the distributed metrology 
concept in BiH. 
 
Standardisation 
Progress and developments in the institutional structures  
The standardisation component of QI in BiH consists of the state level Institute for Standardisation 
of BiH (BAS) and the Institute for Standardisation and Metrology of Republika Srpska. On the level 
of the Federation of BiH there is no institution specifically engaged in Standardisation. The BAS 
27  The areas were the following: volume of water, temperature, length, time and frequency, electrical quantities, hardness, 
humidity, heat, density, viscosity, flow rate of air and other gases, a system for measuring volume and flow of liquids other 
than water.  
28  related to “E0” 1kg weights (two pieces) with traceability to LNE, new comparator up to 1 kg with better resolution, 
additional probes and additional measurement standards. 
29  The five quantities are: mass, length, temperature, time and electrical quantity. 
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 became a self-sustained institution in 2007 and is under the responsibility of the Council of 
Ministers of BiH, with one of its main strategic goals being the promotion and development of BiH 
Standardisation to achieve the conditions for full membership of the International and European 
standards organizations. 
 
The BAS adopted a further 2,695 European standards (ENs) as national standards, bringing the 
total to 12,306 ENs or approximately 70% of the total. The BAS performed the first annual check of 
its quality management system. However, a comprehensive strategy and an action plan for 
becoming a full member of the European Committee for Standardisation (CEN) and the European 
Committee for Electro-technical Standardisation (CENELEC) remain pending.30  
 
BAS has been involved in the work of Expert Teams for the transposition of the new approach 
directives. So far, the following Directives have been adopted: Personal Protective Equipment 
(“Official Gazette of BiH” No. 75/10); Safety of lifts (“Official Gazette of BiH” No. 44/10); 
Electromagnetic compatibility (“Official Gazette of BiH” No. 44/10); Safety of machinery 
(“Official Gazette of BiH” No. 04/10); Equipment under pressure (“Official Gazette of BiH” No. 
52/11). 
 
The main progress so far achieved in standardisation includes: 
• BAS represents the country in European standardisation organisations and it is a full member 
of ETSI (since 1997), is an affiliate to CEN (since 2008) and to CENELEC (since 1999): 
• all harmonized EN standards are adopted (Standards which are related to New Approach 
Directives); 
• BAS adopted approximately 70% of all European standards so far; 
• BAS has Co-operation Agreements with standardisation bodies of Germany (DIN), Austria 
(ASI) and Great Britain (BSI), as well as with countries in the region: Croatia, Serbia, 
Macedonia, Albania, Monte Negro and Turkey. 
 
The elaborated Strategy for the Development of the Institute for Standardisation for the period 
2007-2015 paves the way for further achieving progress in line with the long term objectives as 
defined in EP, MIPDs and SAA. However, it is a short, basic document and has not been formally 
adopted. 
 
The Institute’s cooperation with Public Authorities in BiH (on the state and entity levels) is well 
developed, which is important to develop and sustain the Enquiry and Contact Points that will be 
established by the current IPA twinning project.  
 
Development of human resources 
The level of human resources has been enhanced in the BAS, both through the recruitment of 
additional staff and training from IPA assistance. Among others, BAS was certified in accordance 
with the EN ISO 9001:2009 standard. BAS considers that it has sufficient technical staff and the 
Institute is fully operational. It has employed key personnel for standardisation work, with emphasis 
on IT personnel for the maintenance of the National Enquiry Point and distribution system for the 
sale of standards. Technical staff has been trained in areas of international and European 
Standardisation through numerous seminars, workshops and e-learning courses31.and education is 
continuous. 
 
30  The Institute became Affiliate member of CEN-CENELEC in the beginning of 2008. It cannot apply for full membership 
until BiH becomes a candidate country but the BAS consider that they are compliant with the nine membership criteria. 
31  Primarily through the ongoing IPA assistance as well as in earlier 2007 Quality Infrastructure assistance. 
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 Establishment of systems and tools 
BAS is well equipped with IT, both hardware and software. Equipment has been provided 
substantially from their own resources and they will further expand these systems from their 
M€0.300 contribution to the investment element of the ongoing IPA 2009 project32. In 2010 they 
had an Agreement on technical cooperation with UNDP, in the framework of which IT and other 
office equipment was provided.33 With the impending procurement of the additional equipment, the 
BAS expects to have sufficient IT infrastructure to both operate the standards database system and 
equip workstations within host institutions of the Enquiry and Contact Points. BAS implemented, 
documented, applied and is maintaining Quality Management System according to the standard 
BAS EN ISO 9001 (since 2009). 
 
Other donors 
UNDP provided technical co-operation, including computer/office equipment 
 
Market surveillance 
Progress and developments in the institutional structures  
The market surveillance system in BiH consists of: 
• The Market Surveillance Agency (MSA) of Bosnia and Herzegovina, which is a state level 
institution responsible for coordination of surveillance activities, international cooperation, 
information exchange and development of inspection plans; 
• Inspection and other administration authorities of the Federation of BiH, Republika 
Srpska and Brčko District, which are authorized, by specific laws and regulations, to carry 
out inspection and other duties relating to control of the safety of products placed on the 
market in BiH. 
 
The MSA was established in 2006 and focuses on product safety. The inspectorates are 
established at the Entity level and undertake a wide range of inspections, including many outside of 
the remit of the MSA (including, for example, food safety). The agency is in charge of ensuring a 
systematic, harmonized and efficient market surveillance system in BiH and one of its main 
objectives is the developing of trans-national and international cooperation in the area of market 
surveillance, including integration of BiH into institutional and administrative structures of 
international cooperation. 
 
The horizontal acquis on product safety has been transposed through the adoption of the Law on 
General Product Safety. A Law Amending the Law on Market Surveillance as well as Implementing 
Decisions Restricting the Placing on the Market of Products Containing the Biocide 
Dimethylfumarate were adopted.34 However plans to adopt eleven New Approach Directives 
(NADs) under recently completed IPA assistance were not successful due to the lack of willingness 
of the entities to collaborate with state level institutions where they feel implementation 
responsibility should remain at the entity level.  
 
The Market Surveillance Strategy for Non-Food Consumer Products in Bosnia and Herzegovina for 
2011-2015 was also adopted and is in its implementation phase35. This document is the first 
Strategy of Market Surveillance in the country, supported by the IPA 2007 assistance but 
substantially completed by the beneficiary. It is also the only national strategy to be successfully 
adopted in QI, due in part because the entity levels were included in its development and because 
the specific functions of the MSA are in line with the constitutional role of state level institutions. The 
32  BAS purchased IT equipment for all departments and expanded the capacity of the servers. 
33  Including a colour photocopier, 3 GB network set-up and back-up system. 
34  including other relevant instructions and decisions on product safety (magnetic toys. 
35  “Official Gazette of BiH”, no. 94/11. 
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 MSA also holds an important co-ordination and information disseminating role that the 
inspectorates cannot perform, including the translation of regulations and other information into 
local languages. With the aim of implementing the Strategy, an Action plan is due to be designed 
with the support of the IPA 2009 twinning project that will start later in 2012. All nine short term 
strategic goals set in the Strategy (seven covering obligations of the MSA, a new rulebook36 and 
systematisation of work) as well as the Dynamic Realisation Plan were implemented by MSA in 
2011. 
 
The Agency initiated the transposition of Regulation 765/08 into BiH legislation37 with further 
activities on transposition being undertaken by MoFTER with TAIEX assistance. The expert 
workgroup produced the draft version of the above mentioned Law on Market Surveillance in BiH in 
May 2012. 
 
A Coordination Board for the Implementation of the Strategy was established and includes 
representatives of the Agency and market inspectorates of the entities and Brčko District. The BiH 
Annual Surveillance Plan for 2012, which includes eleven surveillance projects as well as the 
auxiliary documents, was also prepared and agreed with inspectorates. Furthermore, a list of all 
New Approach Directives, which are not under the competences of the Agency, was defined and 
submitted to competent BiH bodies. 
 
Cooperation and coordination between all actors in the market surveillance system in BiH has been 
improved and strengthened. In cooperation with inspection authorities of entities and the Brčko 
District, the MSA initiated and coordinated proactive and reactive market surveillance activities38, 
the results of which are expected to contribute to achieving further progress in this QI component. 
However, the market surveillance system still remains largely based on mandatory standards and 
pre-market control. Further, framework legislation is not based on the horizontal acquis for 
harmonized products. Thus, along with some visible achievements, the framework for non-
harmonized products requires further improvement.  
 
Development of human resources 
The MS Agency is operational and has continuously been increasing staff since 2007, resulting in 
the current number of 19 employed. Inspectors at the entity level however are still insufficient as 
they have had little training in the application of the New Approach Directives and other product 
safety regulations. Little progress was made implementing the 'New and Global Approach' acquis. 
Although the Directives on non-automatic weighing instruments and pressure equipment were 
transposed, line ministries and institutions in charge of transposing and implementing directives do 
not have sufficient capacity to perform these tasks. 
 
The Agency also participates in the work of the general assembly of PROSAFE 39and appointed 
joint surveillance projects with EU member states and work of three Administrative Co-operative 
Groups under DG Enterprise and Industry - in the capacity of observer - which contributed to 
capacity building and professional improvement.  
 
The support of other donors has also been relevant, particularly in the framework of IFC’s three 
year International Technical Standards and Regulations (ITSR) Programme which started in 2006, 
financed by the Royal Norwegian Ministry of Foreign Affairs, focused on building awareness among 
companies about International technical standards and regulations and providing both companies 
36  The Rulebook was sent to CoM BiH for adoption on April 19th 2011. 
37  An expert workgroup was formed, which decided to transpose this Regulation through the Law on Market Surveillance in 
BiH. 
38  In 2011, five joint surveillance projects were realized as well as 13 cases of reactive surveillance. 
39  Product Safety Enforcement Force of Europe, organisation founded by European Market surveillance authorities. 
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 and local business service providers with a range of topical training and consulting services 
relevant to specific industries. The ITSR programme aimed to introduce technical standards among 
companies operating in four targeted sectors in Bosnia and Herzegovina, namely: Food 
processing/Retail, Construction Materials, General Manufacturing and IT (software companies). 
 
Establishment of systems and tools 
A proposal for the IT equipment for networking of the Agency and the inspectorates has been 
prepared. The Inspection Management System (IMS), including adequate hardware and software 
for carrying out inspection surveillance, in accordance with the currently applicable regulations, is 
operational in the Inspectorate of Republika Srpska, while the informational system in the 
Inspectorates of Federation and Brčko District are currently being established. Despite the 
achievements made, the lack of basic on-site equipment for inspection of safety characteristics of 
products is notable, as well as insufficient laboratory capacity for product safety testing (including a 
lack of adequate testing equipment, inappropriate testing methods and insufficient number of 
accredited laboratories). 
 
Other donors 
Norwegian support to the IFC’s ITSR Programme 
 
Accreditation 
Progress and developments in the institutional structure of the sector  
The structure of the accreditation system in Bosnia and Herzegovina consists of an autonomous 
state level Accreditation Agency of BiH (BATA) under the Council of Ministers and 39 accredited 
conformity assessment bodies (CABs), mostly laboratories. 
 
BATA was established in 2001. In June 2009 it became an associated member of the International 
Laboratory Accreditation Cooperation (ILAC) and in March 2010 it applied for the status of an EA-
MLA signatory. Final pre-acceptance reviews were made in June 2012 and the Agency is expected 
to become a full signatory in 2013. With international acceptance of the certificates of its accredited 
CABs, BATA promotes trade and protects consumers and the environment and contributes to the 
development of technical competence 
 
Although BATA has been substantially strengthened and its capacity to provide training and 
accreditations services has been enhanced, only limited progress can be observed related to policy 
support in recent years. The technical regulations in force in BiH are still weak and the international 
measurement standards are not internationally recognized. The lack of technical regulations on 
conformity assessment procedures and nomination of conformity assessment bodies for official 
control of compliance with technical regulations in line with current international rules remains thus 
as one of the main obstacles for a successful accreditation process.  
 
The role of accreditation in authorising conformity assessment bodies at both State and Entity 
levels also need further consideration and a clear policy. There are in addition insufficient numbers 
of potential CABs available in the country. 
 
Development of human resources 
BATA still does not have sufficient staff to develop accreditation schemes in areas where it is not 
active. However, the IPA 2009 assistance is expected to build further on the training and training 
infrastructure established under earlier 2007 IPA to increase the number of accreditation schemes 
available in the country. One risk to the capacity building is the small number of CABs and their 
concentration in the laboratory sector and therefore the limited amount of practical experience that 
can be gained by assessors. BATA retains its own rented training premises. 
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Donor support in this segment included the framework of the SIDA/SWEDAC 40 project Regulatory 
Infrastructure Development for Food Safety and Quality in Southeast Europe, which supported 
establishing a common platform for regional co-operation in the field of food safety and trade in 
food and foodstuffs. The project supported BATA staff training in the area of food and was linked to 
the IPA 2007 support. Other substantial assistance from Norway and implemented by the 
Norwegian Accreditation body led to an improved accreditation system in the field of calibration 
laboratories; other laboratories as well as inspectorates. New assessors were trained, and basic 
theoretical knowledge gained in new fields of accreditation (Medicinal laboratories). The assistance 
was implemented in 2009 and 2011 and was complementary to assistance received through IPA. 
 
Establishment of systems and tools 
BATA’s Information system was initially established by their own resources but has been reviewed 
and upgraded under the scope of IPA 2007 assistance. This included the updating of the Agency’s 
website. The revised system is considered to be sufficient to meet the needs of the institution.  
 
Other donors 
Norway has been a significant donor supporting the establishment of certification services primarily 
in the oil industry where it has bilateral economic interests. 
 
 
Statistics sector analysis 
 
Structure of the statistics sector  
The core statistical system of Bosnia and Herzegovina was constituted by establishing the Agency 
for Statistics of BiH (BHAS) at the end of 1998. The statistical system consists of: 
• the state level Agency for Statistics of BiH;  
• two entity level institutions (the Institute of Statistics of the Federation of Bosnia and 
Herzegovina (FIS) and the Institute of Statistics of the Republika Srpska (RSIS)).  
 
The BHAS has the responsibility for providing statistics at the level of the state of Bosnia and 
Herzegovina, with the exception of the finance sector statistics, which are the responsibility of the 
Central Bank of BiH. It also has the role of coordinator and official proponent and negotiator for all 
projects. 
 
On the basis of the Law on Statistics of BiH, the Statistical council of BiH is established as the 
advisory body regarding issues on the functioning and further development of statistics in BiH. 
 
The statistical research in the Federation of BiH is conducted by the Cantonal departments and 
offices located in the headquarters of all ten Cantons, which collect, control and provide data to the 
respective departments at the main headquarters in Sarajevo. In the Republika Srpska, the Institute 
has six regional units which carry out the organisational preparation and conduct of statistical 
surveys in the area of their responsibility. Provision of data to the BiH Agency for Statistics is legally 
binding for both entity institutes for statistics. The Statistical Bureau of Brčko District operates as a 
branch office of the BHAS. 
 
The existing statistical system reflects the complex institutional structure of the country. Each of the 
three independent institutions has its own legal framework within which it has to operate. 
 
40  Swedish National Food Administration 
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 IPA assistance to the statistics sector 
Table 0.6 Analysis of the Statistics sector 
2006/2007 EP 
Objectives 
(actual) 
Baseline in 2007 
(defined from 
Progress Report 
2006) 
Indicators of 
progress by 
2010/11 
(defined from 
EP Objectives) 
Achievement of 
progress 
Contribution of IPA 
None Some High 
Develop 
reliable 
economic 
statistics and 
build up 
institutional 
capacity to 
produce and 
publish basic 
statistical data 
harmonised 
with European 
standards, in 
particular in the 
areas of 
national 
accounts, 
agricultural, 
macroeconomic 
and business 
statistics, and 
social statistics, 
including 
education, 
labour and 
health 
statistics. 
The statistical 
system in Bosnia 
and Herzegovina 
remains weak and 
Cooperation 
between the federal 
(BHAS) and the two 
Entity statistical 
institutes not 
improved.  
Clear evidence 
of strong inter 
institutional 
collaboration at 
both political 
and operational 
levels 
Data collection is 
improved and whilst 
the three institutes co-
operate on a practical 
level, real 
collaboration remains 
weak. All institutions 
have accepted the 
European Statistics 
Code of Practice. 
 X  
No calculation of 
GDP at constant 
prices and quarterly 
accounts do not 
exist. 
GDP calculated 
at constant 
prices and 
quarterly 
accounts 
created. 
Quarterly accounts at 
the national level did 
not exist at the time of 
writing (published for 
the first time in 2013) 
 X  
No state level 
statistics on 
transport, tourism 
and energy. 
Insufficient accuracy 
of external trade 
statistics.  
State level 
statistics 
available on 
transport, 
energy and 
tourism. 
External trade 
statistics 
improved 
New surveys planned 
for transport and 
tourism under current 
IPA assistance 
  X 
Structural business 
statistics are still not 
based on business 
registers; almost no 
information available 
on state level on 
transport and 
tourism and progress 
in agriculture 
statistics is limited 
Business 
statistics are 
produced to EU 
standards and 
directly feed into 
government 
policy decisions. 
Lack of collaboration 
from the tax authorities 
impedes business 
statistics although the 
statistics business 
register is operational 
  X 
Extended 
Household 
Budget Survey 
completed and 
the results 
disseminated 
Extended Household 
Budget Survey 
undertaken 
  X 
Human resource 
management and 
capacity is low. 
Statistical 
Agency (-ies) 
well skilled and 
staffed. 
All agencies remain 
substantially 
understaffed and this 
compromises their 
capacity despite 
individual 
 X  
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 2006/2007 EP 
Objectives 
(actual) 
Baseline in 2007 
(defined from 
Progress Report 
2006) 
Indicators of 
progress by 
2010/11 
(defined from 
EP Objectives) 
Achievement of 
progress 
Contribution of IPA 
None Some High 
competencies being 
considered good 
Carry out the 
population 
census. 
A concept paper has 
been prepared by 
UNFRA but has not 
been finally agreed. 
The new 
population and 
housing Census 
is completed 
and information 
is made 
available in 
analysed form. 
The Census was 
delayed due to lack of 
political agreements 
but should now be 
undertaken in 2013. 
Some preparations 
have been made with 
the pilot due in late 
2012 
  X 
Source: European Partnership and European Progress Reports for Bosnia and Herzegovina, SAA and MIPDs 
 
Overview of the situation and achieved progress in the Statistics sector  
 
Progress and developments in the institutional structures 
BHAS and the entity Institutes of Statistics have entirely accepted the European Statistics Code of 
Practice and most of the recommendations are embedded into their legislation and other 
documents. The process of integration of the statistical system into the European Statistical System 
is also proceeding with the goal of further integration and achieving of compatibility and comparison 
of data. Recommendations from Eurostat report on Global Assessment of Statistical System in BiH 
will form the basis for further development in the sector. 
 
The cooperation between the three statistical institutions in BiH is underpinned by the Agreement 
on Application of Unified Methodologies and Unified Standards in Development of Statistical Data in 
BiH. However, despite visible progress, cooperation between the BHAS and the Entity institutes for 
statistics is still unsatisfactory. Inter institutional collaboration at the state level varies, with the 
Indirect Taxation Authority refusing to provide the BHAS with administrative data but better 
cooperation between BHAS and the State Electricity Regulatory Commission which resulted with an 
increased data coverage transmitted to Eurostat.  
 
The implementation of EU assistance (both through the IPA and CARDS programmes) has proved 
to be an important cohesive factor for the statistical system, strengthening cooperation through 
regular gatherings and meetings of statisticians from all the three institutions. Operationally 
therefore, if not politically, collaboration between institutional structures has improved. Further 
improvement of institutional collaboration can be expected from the finalisation of the long term 
Development Strategy currently under preparation by IPA 2008 assistance as long as there is 
sufficient ownership by the national authorities.  
 
Due to the absence of a Census Law, the census planned for 2011 did not take place and will now 
be undertaken in autumn of 2013 after a pilot in the autumn of 2012. Political agreement could not 
be reached on the use of the census results for the composition of public bodies. It has also been 
observed that neither the State-level Statistics Law nor the Agreement on cooperation and 
coordination in the area of statistics are being implemented correctly. 
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 The institutional structures for implementation of the census have been substantially supported by 
IPA assistance, including the development of the Law on the Census, definition of systems and 
training needed to implement it. There are two currently ongoing IPA projects supporting the census 
and these are expected to contribute significantly to its implementation, leading to progress which 
had initially been foreseen to take place by 2011.  
 
Even though some progress has been made, national accounts, business and agricultural statistics 
still remain to be improved. Only limited progress is visible in the area of macroeconomic statistics, 
in the framework of which the annual GDP estimates for 2010 were published. The RSIS has been 
fully implementing the multi-annual master plan for developing national accounts but the 2012 
Regular Report notes that quarterly national accounts cannot be developed until the relevant short-
term indicators are produced and the cooperation between all parties involved is in place.  
 
Field work for the household budget survey started and the labour force survey was implemented in 
2011, with preliminary data published. Preparations for the agricultural census are also continuing 
and a pilot agricultural census was conducted. Quarterly surveys are also being conducted on input 
prices in agriculture. The quality of short-term statistics, construction industry statistics and 
structural business statistics has improved and progress is also observed in energy statistics.  
 
In regard to business statistics, the issue of the Statistical Business Register (SBR) is still 
unresolved. There are still some differences in interpretation and application of the Law on 
Statistics, especially in regard to unconditional submission of necessary data, mainly the specific 
set of individual data from the Institute for Statistics of Republika Srpska to the state level Agency. 
These differences in interpretation have resulted in the submission of only consolidated data on the 
number of employees and turnover for business entities. Progress in further development of 
Business Statistics is expected and, more specifically, the improvement and development of the 
Statistical Business Register (SBR) as well as the Development of the Structural Business Statistics 
(SBS).41 However, the necessary detailed data is not shared. Individual data from the Statistical 
Business Register (SBR) is needed by the BHAS and regular data delivery on the micro level from 
the entities (FIS and RSIS) to BHAS is required – although this is disputed by the RSIS who 
consider the submission of partially consolidated data sufficient.  
 
In foreign trade statistics monthly releases are processed and published according to NACE Rev 2 
statistical classification of economic activities, which was finalized and the classification is being 
applied. 
 
Finally, the classification of statistic regions in BiH has also been defined, in line with the EC NUTS 
methodology.42 
 
Development of human resources  
BHAS had a total of 192 working positions in December 2011, out of which 93 are occupied (or 
48%). Seven employees are from the branch of the Brčko District, which is an integral part of the 
BHAS. Due to the temporary financing connected to the lack of a state level government in the 
period October 2010 to February 2012, the Agency did not fulfil the plan for employment of new 
staff in 2011, in accordance with the employment plan which was approved by the BiH Council of 
Ministers. Further employment is expected to be realised in 2012, enabling thus the implementation 
of EU and donor funded projects as well as the census of population, household and dwellings. 
41  However, it is to be noted that if the data needed for the production of reliable business statistics which are also one of the 
basis for the macro-economic statistics, are not delivered to BHAS, the project will not lead to the results that are 
expected. 
42  according to Regulation (EC) 1059/2003 of the European Parliament and of the Council on the establishment of a common 
classification of territorial units for statistics (NUTS). 
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 Whether this will be completed in time or be sufficient for these substantial increased demands on 
the institution remains to be seen. Entity statistical institutions are also substantially under staffed 
with staff numbers to be reduced (to 179 from 264 and 120 from 144 respectively) and this situation 
is not expected to improve in the near term. 
 
Participation in donor funded projects is considered by the main actors in the sector to offer the best 
opportunities for staff capacity building. It also offers an important cohesive factor for the BiH 
statistical system by financing the joint development and implementation of surveys. The EC has 
delivered a series of capacity building assistance to the three beneficiary institutions and improving 
the quality of statistics. The sufficiency of staff and ensuring the retention of qualified individuals 
remain significant threats to the effective exploitation of donor assistance, especially when 
considering the substantial ongoing demands on these individuals. 
 
IPA 2007 and 2008 projects supporting the Population and Housing Census will contribute to the 
building of institutional capacity in all the statistical institutes as well as in a cadre of specifically 
recruited enumerators.  
 
Establishment of systems and tools. 
The statistical institutions are relatively well equipped with the IT hardware and software. In 
accordance with the IT Strategy the Agency for Statistics will create preconditions for establishing 
the WAN/VPN network between statistical institutions in the upcoming period. 
 
Dissemination of statistical data has improved by way of the new BHAS website, incorporating 
industrial production and consumer price indices. 
 
Technical preparations for the population and household census and the pilot census advanced, 
including the preparation of technical specifications and procurement of IT equipment under IPA 
2007 and 2009 programmes.  
 
The Standard Quality Report – Methodological Instructions for Drafting was developed as a 
methodological frame for monitoring and measuring the quality of particular statistical research in 
order to harmonise regulations and best practice with the European Statistical System.  
 
Donor assistance to the sector 
There have been a wide range of other donors supporting the sector of statistics, including Swedish 
International Development Agency (Sida), IMF, DFID, ISTAT, World Bank, UNDP and OECD.  
 
Sida has provided continuous support to the BiH statistics through Statistics Sweden and by 
contracting bilateral funds through the IPA implementing mechanism. The first phase started in 
January 2007 and the current third phase should be finished in December 2014. Sida covers those 
priority areas not included in EU projects (environmental statistics; statistical methodology; 
agriculture, forestry and fishery statistics, labour statistics; energy statistics; training of staff on 
survey methodology, gender statistics) as well as general capacity building. Three new components 
were added in 2009 with the purpose of bridging between two EU projects, related to the statistical 
business register, agro-monetary and business statistics.  
 
Swedish assistance also complemented earlier CARDS twinning in 2007 by providing software and 
training to ensure continuous business register development. A Plan was drafted for successive 
development of SBS through a comprehensive framework that covered the business sector.  
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 Department for International Development, UK (DFID) - has supported: 
• delivery of the Living Standard Measurement Study Survey, (jointly with the World Bank and 
UNDP)  
• the development of a sample framework (comprised of a listing of 39,000 households 
throughout BiH)  
• the (ongoing) establishment and development of two entity level and a BiH level Data User 
Groups, which bring together the data supplying and data using communities to manage the 
development of statistics in BiH, as well as to encourage the use of statistics in policy making. 
 
The World Bank and DFID funded the project Pilot for Extended Household Budget Survey with 
the aim of providing reliable information on social inclusion, migration, health status, health needs 
and utilisation of health care services of the BiH population based on analysis of data collected 
through a field study – household survey.  
 
The UN agencies in BiH are still engaged in the implementation of the three-year project (2009-
2012):“Youth Employment and Retention Project” (YERP) with the key goal of the project being the 
achieving of a satisfactory level of availability and harmonisation of data on migrations, which would 
enable decision makers at various levels of government in BiH to develop adequate policies based 
on such data. 
 
Istat (Italian NSI) is present in BiH since 1999, providing direct support to the development of the 
Statistical System in the country. The Italian cooperation at the beginning contributed to the 
restructuring of the Statistical Offices, followed by the realisation of the first Household Budget 
Survey (HBS) in 2004 and a second one for 2007. The Surveys are conducted using the EU 
compliant methods, techniques and concepts, aiming at providing information on the expenses for 
consumption of households in BiH. 
 
The IMF provided, for the period 2007-2009, a long-term resident statistical advisor to BiH to 
advise and assist governments and the Central Bank to develop and improve economic statistics, 
to provide advice on the organisation of the sector as well as its legislation, international statistical 
standards, policies and procedures, and to provide formal and on-the-job training, dedicated to the 
improvement of national accounts statistics. Currently, BiH is taking part in the regional IMF project, 
with all the three statistical offices included. 
 
Donor support has been complementary to that provided through IPA but the wide range of 
assistance provided by a multitude of different agencies makes the disaggregation of the specific 
impacts of the IPA more difficult to define. 
 
 
Education sector analysis 
 
Structure of the Education sector  
Education at the state level is administered by the Ministry of Civil Affairs (MoCA) whose primary 
function is to provide co-ordination of legislation and strategies at entity and sub-entity (Cantonal) 
levels, as well as to coordinate cooperation between international bodies and bodies at state, entity 
and sub-entity levels. 
 
The Department for Education in MoCA has divisions for: Coordination of Education Policy, EU 
Integration and International Cooperation, and Statistics and IT. The General Education Council, 
established in 2010, is the expert and independent advisory body for decision-making related to 
policy action in the area of pre-school, primary and secondary education.  
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Three agencies for education were established at the state level in Bosnia and Herzegovina:  
• Agency for higher education (HE) development and quality assurance;43  
• Agency for pre-school, primary and secondary education; 
• Centre for information and recognition of documents in the area of higher education (CIP).44 
 
There are also nine Pedagogical Institutes in the country:  
• The Pedagogical Institute of Republika Srpska; 
•  two Pedagogical Institutes in Herzegovina-Neretva Canton, and five Pedagogical Institutes in 
the other Cantons in Federation of BiH; and 
• The Pedagogical Institute within the Department for Education of the Brčko District 
Government. 
 
Pedagogical Institutes were established with the aim of carrying out professional and, partly, 
administrative duties in the field of education (pre-primary, primary and secondary education). Their 
organisation and activities are regulated by the entity and cantonal regulations in the field of 
education.45 
 
Responsibility for the school system lies with the entities and cantons. Financing of schools is 
different in the FBiH. Schools are financed by the Education Ministries in the cantons and in the RS 
by the Education Ministry at entity level.  
• In Republika Srpska (RS), the Ministry of Education and Culture is responsible for education 
policy, legislation, administration and financing of the education system within the entity. The 
Ministry also manages a single university system for this entity, with two public universities. 
The Institute for Adult Education of Republika Srpska, (operational since 2010) has been 
established by the Law on Republic Administration of the RS, as an administrative unit within 
the same Ministry.  
• In the Federation, the Ministry of Education (in each canton) is responsible for administrative, 
expert and other tasks determined by law, related to coordination with Cantons regarding 
policy, planning and activities in the fields of pre-primary, primary, secondary and higher 
education. In accordance with their constitutional competencies in terms of education policy, 
financing education and passing laws, education in the Cantons is regulated by the relevant 
Cantonal laws and regulations. Responsibility for education resides with Cantonal Ministries of 
Education. Their size and capacity for carrying out the functions varies from one Canton to 
another. 
• In Brčko District, the Department of Education in Brčko District is responsible for the 
organisation and functioning of the education system.  
• On the municipality level, regulations in the education field apply differently to the local level. 
This relates to the organisation and financing of the education process, maintenance of school 
facilities, and participation in creating the part of curriculum important for the local community. 
Although some municipalities were granted a wider scope of competencies they quite often fail 
to implement them due to the lack of financial resources. 
43  The Agency is responsible, among others, for setting the criteria for accreditation of HE institutions and norms of minimum 
standards in the field of higher education. The Agency is a full member of the International Network for Quality Assurance 
Agencies in Higher Education; associate member of European Association for Quality Assurance in Higher Education 
(ENQA)and, since 2010, a full member in Central and Eastern European Network of Quality Assurance Agencies in Higher 
Education (CEEN Network). 
44  CIP is responsible for information and recognition of higher education qualifications, in accordance with the Lisbon 
Recognition Convention, and as part of the international ENIC/NARIC network.  
45  Pedagogical Institutes carry out different types of activities: curricula development, introduction of new approaches and 
methods into the upbringing-educational process, teacher training, control and assessment of teachers’ and schools’ 
activities, etc. Professional supervision is the main focus of their work, whereas support to education quality development 
has been neglected. As the functions of the Pedagogical Institutes are not clearly defined, very often they overlap with 
those of the Ministries of Education. 
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Table 0.7  Analysis of the Education sector 
2006/2007 EP 
Objectives (actual) 
Baseline in 2007 (defined from 
Progress Report 2006) 
Indicators of progress by 
2010/11 (defined from EP 
Objectives) 
Achievement of progress Contribution of IPA 
None Some High 
Take measures to 
improve the 
education system, 
including primary 
education, and to 
create a modern 
vocational education 
and training system. 
Reform of education system has 
been progressing only slowly. 
Higher education Law has been 
adopted. A package of other 
education laws, including VET is 
awaiting adoption. Efforts made to 
improve quality of VET and to 
establish closer ink with labour 
market needs.  
Framework legislation on VET is 
in place and necessary 
institutional infrastructure has 
been developed  
5 laws were adopted on the state level: 
Framework Law on Vocational Education and Training; 
Framework Law on Higher Education in Bosnia and Herzegovina;  
Framework Law on Pre-school Upbringing and Education in BIH;  
Framework Law on Primary and Secondary Education; 
Law on Agency for pre-school, primary and secondary education;  
RS adopted the Law on Adult Education 
 
 
X  
Equipment provided for practical training in 36 VET schools  X   
Operational network of BiH experts for quality assurance and the higher 
education was developed  
X X  
Link established between the existing data bases in educational sector 
and sectors of labour and employment (EMIS, Gaudeamus and LMIS -a 
new information system of employment)  
  X 
Development of a resource base of 60 mentors, trained as teacher 
trainers in curriculum development 
  X 
Capacity raised of 3000 teachers in BiH in new teaching methods and 
modular methodology conducted by mentors  
  X 
Capacity raised of staff in Agency for Higher Education Development 
and Quality Assurance and the Centre for Information and Recognition 
of Qualification in Higher Education  
  X 
Strengthened capacity of staff in the Agency for Pre-school, Primary and 
Secondary Education  
  X 
Address the problem 
of fragmentation of 
the educational 
system and the 
overlap of functions 
between different 
levels of 
There are 14 ministers responsible 
for education. Pupils are 
segregated along ethnic lines.  
More rational and efficient 
utilisation of educational facilities 
by different entities.  
Three state level agencies established: 
Agency for higher education development and quality assurance;  
Agency for pre-school, primary and secondary education; 
Centre for information and recognition of documents in the area of 
higher education (CIP) 
 X  
 Standards for primary, 
secondary and higher education 
Standards, guidelines and procedures for internal and external quality 
assurance are being drawn up in compliance with the ENQA Standards 
 X  
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2006/2007 EP 
  
Baseline in 2007 (defined from 
   
Indicators of progress by 
    
 
Achievement of progress Contribution of IPA 
organisations. are adopted and implemented. 
The reform of the financing for 
primary, secondary and higher 
education is advanced.  
and Guidelines for Quality Assurance in the European Higher Education 
Area 
The institutional set-up is 
strengthened, academic 
information network is 
established and new modular 
curricula are developed 
EMIS (Education Management Information System) was installed in all 
schools in the RS, some cantons and in the Department for Education of 
the Brčko District (WB) 
   
Academic information network established X   
Modular curricula (common to all VET occupations) developed for 5 
general subjects 
  X 
Agencies and ministries are staffed but still insufficiently X   
Development of a resource base of 60 mentors, trained as teacher 
trainers in curriculum development 
  X 
Strengthen policy 
development and 
strategic planning to 
improve quality of 
education 
Enrolment rates for secondary and 
higher education remain low, 
although public spending is 
considerable.  
Decreased early school-leaving 
rates, improved enrolment rates.  
Framework legislation is in place at state level but transposition into 
entity legislation varies 
   
Legislation is lacking. Legal framework for primary and 
secondary education at state 
level is completed.  
National action plan for recognition of qualifications in BiH”; Framework 
for Higher Education Qualifications in BiH and Recommendations for 
Implementation of the Framework for Higher Education Qualifications in 
BiH developed (EU and CoE support)  
 X  
 Bosnia meets its targets for both 
Lisbon Convention and Bologna 
Declaration 
Strategy for Entrepreneurial Learning in Education Systems in BiH, with 
the action plan for the period 2012-2015 adopted  
  X 
Strategy for development of vocational education and training for 2007-
2013 and Strategic Directions for Development of Education with the 
implementation plan for 2008-2015 are adopted 
  X 
Strategic Directions for the Development of Education in Bosnia and 
Herzegovina, with the Implementation Plan, 2008-2015 adopted  
  X 
Road Map and the Action Plan for joining Life Long Learning and Youth 
in Action Programme adopted  
  X 
Promote the regional 
cooperation in the 
 There is evidence of inter 
institutional collaboration with 
Inter institutional collaboration with neighbouring countries is being 
developed.  
 X  
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2006/2007 EP 
  
Baseline in 2007 (defined from 
   
Indicators of progress by 
    
 
Achievement of progress Contribution of IPA 
field of higher 
education 
neighbouring countries Guidelines for improvement of integration process of Higher Education 
Institutions developed 
 X  
 EU requirements for the mutual 
recognition of diplomas are 
implemented.  
Guidelines for Recognition of Foreign Higher Education Qualifications in 
BiH are prepared 
X   
Source: European Partnership and European Progress Reports for Bosnia and Herzegovina, MIPDs and field observations. 
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 Overview of the situation and achieved progress in the sector  
 
Progress and developments in the institutional structures - Legislative framework 
The legal framework for the education sector is now largely in place. However, framework laws 
have still not been adopted in all cantons. The following five framework laws have been adopted on 
the state level:  
• Framework Law on Primary and Secondary Education (“Official Gazette of BiH”, No. 18/03);  
• Framework Law on Vocational Education and Training (“Official Gazette of BiH”, No. 63/08);  
• Law on Agency for pre-school, primary and secondary education (“Official Gazette of BiH”, No. 
88/07);  
• Framework Law on Higher Education in Bosnia and Herzegovina (“Official Gazette of BiH”, No 
59/07, 59/09);  
• Framework Law on Preschool Upbringing and Education in Bosnia and Herzegovina (adopted 
in 2007).  
 
On the basis of the Law on Higher Education, the BiH Rectors’ Conference has also been 
established as a representative and advisory body for representing common interests of all BiH 
universities and implementing the higher education reform process. The Rector's Conference and 
the Conference of Ministers of Education are the highest advisory bodies in the area of education. 
The Conference of Ministers of Education was established in 2008 to improve coordination in the 
education sector both in the country and at the international level, as well as supporting the 
activities of all other authorities, institutions and bodies in the BiH education sector.  
 
The institutional organisation of higher education (HE) in BiH remains complex and this is reflected 
in EU assistance to strengthen state level institutions in effectively coordinating and managing 
higher education reforms for the whole country. Among the outputs of the IPA 2007 assistance are 
recommendations for adapting legislation relevant to Quality Assurance and the Higher Education 
Qualifications Framework. Other assistance from the same year resulted in an Analysis of 
Legislation and Practice in Recognition of Foreign Higher Education Qualifications in BiH. 
 
There have also been achievements in the legal and institutional framework for adult education. A 
further relevant institution in adult education is the Institute for Adult Education of RS46 - the first 
and so far the only institution of this type in the country - responsible to follow up and develop an 
adult education system in the RS. However, there are no institutes for adult education in the 
Cantons in the Federation of BiH and in Brčko District. 
 
On the entity level the RS adopted the Law on Adult Education in June 2009, enabling adult 
education to become an integral part of the entity education system and establishing the RS 
Institute for Adult Education within the Ministry in 2010. This law also envisages a range of 
institutions engaged in adult education and encompasses all forms of education: formal, informal 
and non-formal, and offers possibilities for school networking. The RS adopted a Law on Higher 
Education Institutions in 2010, which is not fully in line with the framework law and provides for 
Entity agencies to be set up in parallel with State institutions. A further law adopted by RS is the 
Law on Students Union in 2011. 
 
In the Federation of BiH, eight out of ten Cantons harmonized their laws on pre-school education 
with the framework legislation. Sarajevo Canton introduced mandatory pre-school education. 
46  Among other, the Institute performs professional, administrative and other activities in the field of adult education: 
analytical and development activities in the field of adult education; verification fulfilment of conditions and criteria for 
providing service of adult education as well as monitoring of work the institution-providers; proposing of publicly valid 
educational programmes for training, retraining, additional education, training, specialization of employed and unemployed 
persons etc. 
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 However, no progress can be seen in harmonization of the laws on vocational education and 
training with the Framework Law as eight Cantons did not pass new legislation. State-level 
strategies and framework laws also remain to be implemented. There are no Framework laws on 
recognition of qualifications in line with the Lisbon Recognition Convention and adult education and 
no harmonized procedures in place to recognize qualifications obtained abroad. Implementation of 
the higher education qualifications framework remained at a pilot level. Two Cantons did not 
harmonize their laws with the Framework Law on higher education.  
 
In the Federation of BiH there is also no law on adult education in the context of lifelong learning - 
this is regulated by cantonal laws pertaining to the area of secondary education. In the Cantons in 
the Federation as well as in Brčko District, adult education is regulated by existing laws on primary 
and secondary education. In Brčko District, the process of revising the existing legislation in the 
field of education, including the drafting and adoption of the law on adult education is dealt with by 
the on-going IPA 2009 “Strengthening capacity in BiH for human resources development”.  
 
Most relevant strategic documents 
EU funded VET projects created the Green and White Paper supporting the preparation of the 
strategy and action plan for VET 2007 - 2013 and draft framework law for VET. As a result of 
reforms in education and training, the following two strategies were adopted on the state level: 
• Strategy for development of vocational education and training for the period 2007-201347 and 
the  
• Strategic Directions for Development of Education with the implementation plan for 2008-
201548.  
 
Furthermore, the VET III project resulted in a Qualification Framework developed from the Baseline 
of the Qualifications Framework in BiH developed by a working group under the MoCA, which was 
adopted by the Council of Ministers in March 2011. It is the first document in BiH dealing with the 
qualifications framework for all levels of education and requires further development over the 
coming years. The baseline is of particular importance for the country as qualifications and 
competences for certain work positions are poorly linked and BiH suffers from the lack of coherence 
in the systems of existing qualifications. It is in compliance with the European Qualifications 
Framework for Lifelong Learning. 
 
Among other important achievements created without the support of the IPA is the modular IVET 
curricula which are in use for 62 professions as well as for general subjects. A new classification of 
occupations was also adopted reducing the listings from 500 detailed listings to 100 more general 
profession. 
 
The following documents were also developed through EC and Council of Europe Assistance:  
• National action plan for recognition of qualifications in higher education BiH; 
• Framework for Higher Education Qualifications in BiH; and  
• Recommendations for Implementation of the Framework for Higher Education Qualifications in 
BiH. 
 
Strategic Directions for the Development of Education in Bosnia and Herzegovina, along with the 
Implementation Plan, 2008-2015 (ICBE) were also developed and adopted in 2008 and in the same 
year the Road Map and the Action Plan for joining Life Long Learning and Youth in Action 
47  The Strategy defines general directions for the development of vocational education and training in the country, including 
the strategic directions and goals related lifelong learning and adult education 
48  The document provides the main directions for the development of education in the country by 2015. It is a basis for the 
development of adequate strategies and action plans in the field of education at the level of entities, Cantons and Brčko 
district, as well as a starting point for the development of education strategies that have not been designed so far. 
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 Programme were adopted. IPA assistance (2007) also resulted in the development of the Strategy 
for Entrepreneurial Learning in Education Systems in BiH, along with the action plan for the period 
2012-2015, adopted in 2012. 
 
Finally, the Strategy for Pre School Education was also developed on the state level, as the only 
one of the four state level strategies not developed through IPA. At the entity level, the Adult 
Education Plan for 2011 was adopted by the Government of RS. 
 
Institutions 
The Sector of Education within the MoCA was reorganised in the period 2006-2008 with EU 
assistance which also supported the establishment of the highest advisory bodies - the Conference 
of Ministers of Education in BiH and the Rectors’ Conference in 2008. The Council for General 
Education, established with the aim of supporting general education, has also been operational 
since 2010. 49 
 
RS established the Agency for Accreditation in Higher Education in line with the Framework Law on 
higher education. However, the accreditation process did not start as mandated by the Law. 
 
IPA 2007 assistance also contributed to the establishment of state level institutions as well as to the 
strengthening of their capacity for coordinating and managing higher education reforms for the 
whole country. This assistance also made the Agency for Development of Higher Education and 
Quality Assurance's Department for Quality Assurance (QA) operational. 
 
Development of human resources  
A weakness in the current educational system is the lack of both practical experience and work 
placements. There is no cooperation between schools and the private sector and there are no 
internship or apprenticeship opportunities. Further education and training is offered for the most 
part internally in companies, predominantly in information and communication technology (ICT). 
Trade unions and organisations in BiH have not been in a position to respond to the need for further 
training so far. The chambers of commerce are also not very active in this respect. Further training 
opportunities are available through the private and the NGO sector, however many of these 
courses are not generally accepted by the ministries and lack a recognised certification system. 
 
The number of teachers without adequate qualifications is steadily decreasing. However, there is a 
lack of teachers of specific professional subjects in some parts of the country. There is also a 
considerable lack of young assistant teachers in higher education institutions as well as that of full-
time professors and assistants in the more recently established universities.  
 
Furthermore, teacher training is not standardised. Teachers are not licensed systemically as 
professionals in their respective domains and there have been no financial or any other instruments 
developed to serve as incentives to encourage improvement in the competitiveness based quality 
of teachers’ work. Although within any particular level of the education system teachers have the 
same tasks, their salaries vary across the country. Generally, teachers’ salaries are lower than the 
salaries of other budget beneficiaries. Faculty teachers have very low wages which is why many 
accept positions at several faculties or universities simultaneously. All of these circumstances 
seriously affect the quality of teaching. 
 
49  All three were established through support from the CARDS programme. In the period 2006-2008, as the result of a 
CARDS project, a new organisational setup of the Sector of Education within the Ministry of Civil Affairs, in line with EU 
requirements, was also established.  
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 The education of adults is not being implemented widely and the list of providers of this kind of 
training is quite limited. Long term unemployed people, unemployed young people and others 
wanting training or re-training are not sufficiently informed about even these limited possibilities. 
However, some progress is visible, and partly related to IPA VET projects. These have contributed 
to the development of a resource base of 60 mentors, who have been trained as teacher trainers in 
curriculum development. In the framework of the same assistance, training was delivered to more 
than 3,000 teachers across the country in new teaching methods and modular methodology and 
conducted by the mentors. 
 
Capacity was raised in the Agency for Higher Education Development and Quality Assurance and 
the Centre for Information and Recognition of Qualification in Higher Education. Capacity of staff in 
the Agency for Pre-school, Primary and Secondary Education were strengthened by Quality 
Assurance in Education (CARDS 2006), EU VET III, EU VET IV (IPA 2008) as well as the Twinning 
project (IPA 2009). Achievements of VET III were particularly relevant for the continuation of the 
2008 VET IV in building capacity for the development and management of VET on the state level. 
The MoCA Department staff was initially trained in general management then professionally in VET.  
 
IPA assistance also contributed to human resource development through strengthening the 
efficiency and effectiveness of the education management and administration at all levels of 
decision-making. 
 
Finally, there are still insufficient staff numbers in the recently established agencies. Despite a staff 
increase, the State-level Agency for Pre-school, Primary and Secondary Education is not fully 
operational, nor are the State-level Centre for Information and Recognition of Documents in the 
Field of Higher Education and the Republika Srpska Institute for Adult Education. Overall, capacity 
is still insufficiently developed both at canton and Federation level, particularly related to number of 
staff at canton level, whose administration is very small. The situation in RS is slightly more 
favourable.  
 
Establishment of systems and tools. 
Guidelines for Recognition of Foreign Higher Education Qualifications in BiH that were adopted in 
2011. Due to the lack of consensus between the responsible education authorities this document 
was prepared instead of the Framework Law for recognition of foreign higher education 
qualifications. Guidelines for improvement of integration process of Higher Education Institutions 
and Analysis of status of Higher Education were also developed. 
 
Guidelines and procedures for internal and external quality assurance were also drawn up with IPA 
support, enabling compliance with the ENQA Standards and Guidelines for Quality Assurance in 
the European Higher Education Area. Furthermore, an operational network of BiH experts for 
quality assurance and the higher education was developed. 
 
Since technical differences in methods of data collection cause difficulties in data compilation at the 
state level, progress is seen in the EMIS (Education Management Information System) which was 
developed under a World Bank loan. It was installed in all schools in the RS, some cantons and in 
the Department for Education of the Brčko District. The intention was to expand the EMIS in the 
next phase to pre-school and secondary vocational training. However, it is not functioning as 
envisaged and Cantonal Ministries and schools do not always have the capacity and equipment 
necessary to use and maintain the system. Only the Tuzla Canton used the EMIS to transfer school 
data (in 121 schools) to the ministry. In this canton, EMIS is not only used for statistical purposes, 
but also for planning in the area of education.  
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 During the implementation of the VET III project, a pilot programme for the web based statistical 
system (VETIS) was conducted. It established a link between the existing data bases in the 
educational sector and the sectors of labour and employment (EMIS, Gaudeamus and LMIS -a new 
information system of employment). In technical terms VETIS is open for integration and 
development in the future when educational authorities decide to forward their data to VETIS. Until 
now, only the RS has expressed a readiness to do this. VETIS was tested in the end of March 
2009.  
 
Among other the contributions from EU funded VET projects under this element are the following: 
• development and implementation of new curricula based on an agreed modular curriculum 
approach where focus is on learning outcomes rather than teaching inputs. The new curricula 
developed in EU supported VET projects covers 56 occupations (in addition to this GIZ 
developed modular curricula for 23 occupations); 
• development of modular curricula for five general subjects common to all VET occupations; 
• development of modules for the Entrepreneurship subject, which is obligatory for all 
occupations that follow the modular approach;  
• development of new approaches to labour market needs analysis, training of employment 
service staff, and drafting of a manual which is being used on a regular basis in both entities; 
• production of learning and teaching materials to be used with the new curricula was secured 
and new equipment specified. “Guidelines for curriculum development” were updated and 
expanded. “Standards on modular curricula in BiH”, “Methodology for the pilot testing of 
modular curricula”, and “Concept on VET Teacher Training” were prepared. 
 
Progress is also seen in the State-level Agency for Development of Higher Education, with 
guidelines and standards drafted to accredit higher education institutions and trained experts. 
 
A department of statistics and informatics was established within the MoCA with the task of 
contributing to statistical reporting on education in line with Eurostat standards. Achievements were 
also made through a two year project aiming at strengthening the capacity of MoCA in the field of 
higher education funded by the Austrian Development Agency, which resulted in the development 
of software for data entry. 
 
In the area of statistical reporting - statistical institutions of RS, BiH Federation and the Department 
of Education District of Brčko compile statistical data on educational systems from pre-school to 
higher education level. Collection of data in District of Brčko does not include all data collected in 
the RS and the Federation. The collected data is forwarded to the Federal Statistical Office (BHAS) 
for processing. Progress is delayed in this segment as some information requested by international 
organizations cannot be provided because entities’ statistical institutes and the BHAS do not collect 
some specific data. Statistics on research and development activities are also still lacking. No data 
exists on business, foreign and private non-profit funding and the Entities and cantons fund their 
specific policies through their own budgets.  
 
The ICT situation in the education sector is not good. A relatively small number of schools have 
computerized classrooms with the adequate software support necessary for teaching. Higher 
education institutions are in the most unfavourable situation (lacking ICT equipment, labs, etc.), 
whilst teacher training colleges are best equipped. Equipment was delivered to schools in the 
framework of VET III and for practical training in 36 VET schools was delivered through IPA 2007 
assistance. However, there are needs for further equipment.  
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 Other achievements 
Some progress can be seen in the reduced number of divided schools. However, the separation of 
children within schools along ethnic lines and the existence of mono-ethnic schools remain as 
issues of concern.  
 
Further progress has been made in the area of research. The number of successful projects under 
the 7th Research Framework programme (FP7) has increased and the administrative capacity was 
strengthened. A country-wide network of national contact points to provide information on research 
cooperation in FP7 and other research programmes (Cost, Eureka) has been established and 
nominations in the FP7 Committees made. The Framework Law on scientific and research activities 
was adopted, improving coordination of Entity-level research actions with the State-level research 
strategy. A science and development strategy for 2010-2015 and an action plan were adopted. The 
Science Council was appointed to assist the MoCA in the strategic development of science, 
research and innovation policy. However, investment in research is very limited.  
 
The MoCA provided financial assistance for Entities preparing projects for FP7, COST and 
EUREKA. Some efforts were made to integrate into the European Research Area (ERA) and 
contribute to the Innovation Union (IU). The country joined the EURAXESS network aiming at 
mobility of researchers; the bridgehead organization coordinating the national EURAXESS network 
was established at the University Banja Luka. Republika Srpska and other Entities increased 
investment in research and development. However, overall, investment in research remained low, 
in particular by the private sector. As Entities and Cantons fund their policies through their budgets, 
it is difficult to streamline research policies and avoid fragmentation, one of the key ERA objectives. 
Accurate statistics on science and technology are missing. 
 
Other donors 
Donor supported Programmes implemented in the area of higher education mainly targeted reform 
and modernisation of curricula, higher education management, quality assurance, qualifications 
framework, qualification recognition and academic mobility. 
 
So far, the EUD and the Council of Europe (CoE) have implemented two significant joint projects 
aimed at strengthening higher education. In its first phase (2003-2005), the focus was on 
modernisation of university governance and management. The second phase (2005-2008) 
produced a range of planning documents establishing the framework for various elements within 
higher education. The CoE has also contributed to the creation of the Higher Education 
Coordination Board and the Conference of Education Ministers. It was the lead partner of the 
national authorities in the drafting of the Framework Law for Higher Education in BiH, which intends 
to develop the reform process of higher education. The CoE has also contributed to the 
implementation of a series of projects dealing with, amongst other, the assessment of both the 
management and academic state of the Faculties of Law, the improvement of the governance 
capacities in the Universities, the establishment and development of state level bodies such as the 
Rectors’ Conference and the future BiH ENIC, as well as in developing country wide standards for 
quality assurance and a qualifications framework. It has also contributed to human resource 
development through a number of seminars and training-oriented activities related to the reform 
process. 
 
The Austrian Development Agency (ADA) provided information to the MoCA on HE and 
procedures for the recognition of foreign higher education qualifications from 2005 to 2007. A 
further project is being prepared, aiming to support the MoCA in the field of HE, including activities 
in the Central European Exchange Programme for University Studies (CEEPUS). MoCA also 
concluded a Memorandum of Understanding with the Austrian Development Agency concerning the 
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 financing of the project “Strengthening the capacities of MoCA for participation in the FP7, COST 
and EUREKA”. Kultur-Kontakt- Projects supported by the Government of Austria in the field of 
vocational education (secondary vocational schools) continuously support the development of 
virtual firms in economic schools in the country. A Manual for teachers - the company practice - was 
also developed. WUS Austria has contributed to the development of higher education in BiH by 
implementing different schemes of assistance focusing on students’ and professors’ mobility. The 
improvement of teaching and research at the universities (The Centres of Excellence Projects - 
CEP) aimed at the financial and logistical assistance of universities throughout the country in 
implementing development projects which have an important impact on both research and the 
teaching process.  
 
The Government of Liechtenstein and ADA, in the framework of the TEMPUS project - 
Strengthening Quality Assurance at BiH Universities (2004-2008),50 supported the establishment of 
centres for quality assurance at all public universities. This activity was additionally supplemented 
and strengthened through the Strategic and Structural development of quality assurance in BiH 
Higher education 2008-2010.  
 
The World Bank funded the project Restructuring Education in Bosnia. The project mainly relies on 
Entities and aimed to increase the number of entering students at four-year vocational schools and 
strengthening the general education and the funding model (2007-2009). It also funded the Sectoral 
study on education under the Poverty Reduction Strategy. 
 
The Swiss Agency for Development and Cooperation and the Austrian Development Agency 
jointly financed (2008-2010) the Youth Employment Project which focused on the relationship 
between secondary and tertiary education systems.  
 
The Agency for Preschool, Primary and Secondary Education and UNICEF at the end of 2010 
started implementing the project Development of an Inter-cultural Ethic Codex for Teachers, 
Schools and Students, and of a Plan for the Establishment of System of Monitoring Progress in the 
Improvement of Quality of Education. The Instruments for Evaluation and Ethic Codex have been 
prepared, along with the Action Plan.  
 
GTZ, Germany, supported the project Vocational education and training in BiH - within which a set 
of modular curricula were developed, and from 2010 onwards is supporting the development of 
adult education  
 
The Agency for Preschool, Primary and Secondary Education and UNICEF at the end of 2010 
started implementing the project Development of an Inter-cultural Ethic Codex for Teachers, 
Schools and Students, and of a Plan for the Establishment of System of Monitoring Progress in the 
Improvement of Quality of Education. The Instruments for Evaluation and Ethic Codex have been 
prepared, along with the Action Plan.  
 
UNICEF supported capacity building of the MoCA in the field of general education and UNICEF, 
UNDP, UNV, UNFPA and IOM also supported the Millennium Development Goals. The main 
objectives of the programme were, among other: to increase the capacity of the education system 
50  Overall, traditional support through the Tempus programme is being upgraded importance in the fourth phase of the 
programmes, entirely directed to the strengthening of the universities role and potential for overall social-economic 
development of the country. The new type of Tempus projects have thus greater opportunities to contribute to Curriculum 
reform and Governance and Management. Stronger importance is given to the relation and interaction of Universities with 
Civil society. The current 7th EU Framework research programme provides also good opportunities for inclusion of BiH 
universities in the European Research Area. Ongoing EU supported projects on capacity building in science and research 
helps academics in improving capacity for better use of these new opportunities. 
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 and local communities to improve youth employment; strengthening of the capacity of Public 
Employment and civil society for the development and implementation of integrated packages of 
measures for employment of young people and other. 
 
 
Employment, labour market and social protection and inclusion51 sector 
analysis 
 
Structure of the sector  
The main institutions on the state level in this sector are the MoCA and the Agency for Labour and 
Employment. On the entity level, in the RS, the main responsibility lies with the Ministry of Labour 
and Veterans and the Institute for Employment of RS with six regional offices and 63 municipal 
employment bureaus. In the Federation, the main responsible institution is the Federal Ministry of 
Labour and Social Policy, followed by the Federal Institute for Employment with its ten employment 
services on the cantonal level as well as 74 Employment bureaus. BD has a Mayor’s Office of 
Brčko Administrative Department as well as the Brčko Employment Service. The complicated 
institutional structure is shown in the following diagram – although it is important to note that there 
is no hierarchical relationship between the state levels institutions of the MoCA and the ALE over 
the entity level as the Constitutionally defined responsibilities remain at the entity level.  
 
Figure 0.1 Structure of the Employment institutions in BiH 
 
Source: MoCA, internal document 
 
The labour and employment sector in Bosnia and Herzegovina belongs to the exclusive jurisdiction 
of the entities and Brčko District. A clear institutional structure for the employment sub-sector has 
been developed through previous CARDS assistance and the finalised and current IPA projects 
have further built upon its results.  
 
In the sub-sector of social protection, the Ministry of Civil Affairs of Bosnia and Herzegovina has a 
coordinating role52 but the exclusive jurisdiction remains with the entities and Brčko District. 
51  Social protection and Inclusion Sector: SPIS. 
52  As defined under Article 15 of the Law on Ministries and Other Administrative Bodies of Bosnia and Herzegovina (“Official 
Gazette of BiH” No. 5/03, 42/03, 26/04, 42/04, 45/06, 88/07, 35/09, 59/09, 103/09).  
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 Table 0.8 Evaluation matrix for the Sector: Employment, Labour market and SPIS 
2006/2007 EP Objectives 
(actual) 
Baseline in 2007 (defined from 
Progress Report 2006) 
Indicators of progress by 2010/11 (defined 
from EP Objectives) 
Achievement of Progress Contribution of the IPA 
None Some High 
Implement policies aiming at 
reducing unemployment, in 
particular long-term 
unemployment 
Low activity rate (44%), high 
unemployment rate (29%). 
Employment figures improve (relative to the 
international economic situation). 
Unemployment figures remain 
extremely high, exacerbated by the 
slow down in the local and regional 
economy. 
X   
Active labour market measures 
without much success. 
Staff of labour offices strengthened The rulebook on internal organization of 
the State-level Labour and Employment 
Agency was adopted 
  X 
Social partners (unions employers’ 
associations) are strengthened in employment 
creating policies 
    
No National Employment Action Plan 
(NEAP) or strategies. 
Strategies have been prepared and approved 
and is under implementation  
    
A coordinated employment strategy is adopted, 
corresponding action plans are developed and 
implementation started throughout the country. 
The RS adopted its Employment 
Strategy for 2011-2015  
The Federation had adopted its 
Employment Strategy (2009-13) 
   
Improve coordination of 
employment agencies across 
the country and make efforts to 
reduce labour market 
fragmentation 
Structural rigidities and fragmentation 
in labour market. Deficiencies in the 
employment administration, 
regulative framework and Institutions.  
A clear institutional structure for employment is 
in place. 
RS Employment Bureau was 
established as a public institution 
X   
two pilot bureaus were established 
(Zenica and Zvornik) 
  X 
Active labour market programmes 
fragmentary implemented, without 
focus on vulnerable categories of 
unemployed persons  
Social dialogue is initiated between trade 
unions, employers’ associations and (in a 
limited role) the state.  
    
Regional variations in employment policy have 
been diminished. 
    
Improve participation in the 
formal economy by reducing 
social contribution rates and 
Social charges are high, veterans 
take a disproportionate amount of 
social payments, particularly 
Pension system for veterans has been 
reformed to ensure its sustainability 
Republika Srpska adopted a Pension 
System Reform Strategy in May 2010. 
Limited progress in the Federation due 
X   
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 2006/2007 EP Objectives 
 
Baseline in 2007 (defined from 
   
Indicators of progress by 2010/11 (defined 
   
Achievement of Progress Contribution of the IPA 
reforming the pension system 
and facilitate the mobility of 
labour across the country 
pensions and unemployment benefits 
vary regionally 
to political protests 
Improve Social inclusion and 
protection and the support for 
vulnerable groups. 
 Social contribution rates have dropped to 
regional levels 
Social Inclusion Strategy of BiH, was 
developed (but still not adopted)  
X   
 Improved portability of rights in the pension and 
social insurance systems are contributing to 
improved labour market flexibility. 
    
 Development of a SPIS programme Law on the professional rehabilitation, 
training and employment of disabled 
people was adopted by the Federation  
X   
Municipal Action Plans for social 
protection and inclusion of children 
(MAP) were developed by each target 
municipality  
 X  
The Strategy for Improving Social 
Protection of Children without Parental 
Care in Republika Srpska for the Period 
2009 – 2014, is being implemented  
 X  
6 communication Hubs (models of 
social dialogue) have been established  
  X 
Early Childhood Policies were adopted 
both by RS and Federation 
 X  
Both Entities and BD adopted 
programmes to promote employment 
and self employment of Roma 
 X  
improved access to inclusive social 
protection services for around 40,000 
children and their parents  
 X  
Six Integrated Early Childhood  X  
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 2006/2007 EP Objectives 
 
Baseline in 2007 (defined from 
   
Indicators of progress by 2010/11 (defined 
   
Achievement of Progress Contribution of the IPA 
Development Centres (IECDCs) were 
established in three municipalities  
Source: European Partnership and European Progress Reports for Bosnia and Herzegovina, SAA and MIPDs 
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 Overview of the situation and the achieved progress in the employment, labour market and 
social dialogue sector  
 
Employment and the labour market 
Technical assistance to the employment and labour market sub-sector has been very complex due 
to the administrative structures in the country, the lack of both human and financial resources in the 
beneficiaries, as well as the extreme fragmentation of labour markets in the country. There are 13 
markets (10 cantonal, 2 Entity and 1 District), in addition to the complex multi-level institutional 
setting consisting of 10 cantonal, 6 RS Regional and 1 District employment office, as well as 137 
labour bureaus in the municipalities. The still insufficient institutional capacity and information 
network at state level further hinders the achievement of substantial progress. Along with the high 
fragmentation of the sub-sector as the consequence of legislative and executive functions being 
spread over the 13 different administrative units, additional drawbacks are also observed in the 
weak vertical and horizontal coordination between labour and employment agencies and social 
partners which makes the design, implementation and monitoring of policies difficult.  
 
Progress on employment policy in alignment with European standards was not substantial. 
However, the adoption of the State-level Employment Strategy 2010-201453 can be considered as 
a significant step. Republika Srpska also adopted its Employment Strategy for 2011-2015 in March 
2011 and the Federation had adopted its Employment Strategy of FBIH (2009-13) in 2009.54 The 
Entities finalised plans for implementing the Bosnia and Herzegovina Employment Strategy and 
action plans to implement strategic documents. However, no employment strategies exist in the 
Brčko District. 
 
The Republika Srpska adopted a law on mediation in employment and entitlements during 
unemployment. A similar new Law, aiming at streamlining cantonal and Entity level employment 
services, remains to be adopted in the Federation. Most resources allocated to assisting the 
unemployed are currently spent on passive labour market measures.  
 
No steps were taken to harmonise the labour laws of the Entities and Brčko District with the acquis 
and a labour law at the State-level remains to be adopted because the sectoral responsibilities 
remain at the entity level. Provisions regulating labour matters at cantonal-level are not aligned with 
the acquis and make for further fragmentation in the Federation. 
 
Along with the adopted State-level employment strategy, corresponding action plans have been 
developed and implementation is starting throughout the country - processes to which IPA 
assistance contributed. Furthermore, the process of public employment services reform started 
through the IPA assistance, and more attention is now given to the counselling role of these 
institutions.  
 
Six communication hubs have also been established, including one vertical hub for each entity 
given their different legal framework and organisational needs. The remaining four hubs are 
horizontal and include representatives of all relevant institutions from both entities and BD. The 
project is embedded in institutional structures at the State, Entities, Cantonal as well as Municipal 
levels, which is particularly relevant due to the complex circumstances in the country.  
 
Despite the achievements in the sector, there is still a significant lack of institutional capacity for the 
reforms needed in the labour market, employment and social sectors. The high unemployment rate 
53  The Institutions that would carry out the implementation of this strategy are the entity Governments and the Government of 
the Brčko District of BiH and their relevant institutions together with social partners.  
54  The FBIH Strategy was developed with the assistance of Cards 2006  
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 and the large informal economy create additional obstacles to social and economic recovery of the 
country.  
 
Social dialogue 
Despite its importance, the complex system of government and the fragmented legislation continue 
to hamper social dialogue in the country. The ratification of the revised European Social Charter 
was a positive step but the national legislation has not yet been fully aligned with it. Limited 
progress has been made in clarifying the rules for registration and recognition of trade unions and 
both entities have formed their own Economic and Social Councils (ESCs) with no agreement on 
the membership criteria for a State-level ESC. The legal framework is not in place and the rules for 
recognition and registration of social partners need to be clarified. 
 
The Federation adopted legislation establishing the Agency for Peaceful Resolution of Collective 
Labour Disputes and RS adopted a law on peaceful resolution of labour disputes and its Agency for 
Mediation became operational. However, the State-level Law on social partners' representativeness 
remains to be adopted. Therefore little progress can be reported related to social dialogue.  
 
Moderate improvement of the development of social dialogue and raised capacity of social partners 
contributed to the initiation of social dialogue between trade unions, employers’ associations and (in 
a limited role) the state. However, the progress achieved was not significant due to complex 
circumstances in the country. The Minister of Civil Affairs did not support the kind of state-level ESC 
which had initially been agreed. The Association of Employers of BiH (APBiH) is not representative 
of the entire territory of Bosnia and Herzegovina, ie. in the Republika Srpska. Now there are the 
negotiations between the Association of Employers (APBiH) and Union of Employers of the 
Republika Srpska (UUPRS). Second, the Confederation of Trade Unions of Bosnia and 
Herzegovina (KSBiH) effectively functions, but it has not been registered in Bosnia and 
Herzegovina, in the Ministry of Justice of Bosnia and Herzegovina.  
 
It appears that the Council of Ministers is not strongly motivated to develop any of the proposed 
mechanisms, possibly viewing them as requirements imposed by external agents rather that as 
being of value in themselves. Meanwhile, the trade union and employer organizations have formed 
a powerful alliance in favour of the model of social dialogue which was formally agreed in 2006, but 
subsequently rejected by the Council of Ministers and never implemented.  
 
However there has been some limited success as six models for social dialogue have been created 
in addition to the original model, all of which are considered to be more or less realistic in the 
context of prevailing circumstances in BiH and which can be used as a basis for the further 
development of the sector.  
 
Development of human resources  
Bureaucracy is a major problem affecting human resource development in the country. Because of 
the devolution of responsibilities for employment issues to the entities and BD (and in the 
Federation down to Cantonal level) there is an imbalance in staffing at the middle and top 
management levels compared to front line staff. This situation has led to a continuation of severe 
management stagnation at the middle levels. The employment services are also over legislated, 
with an emphasis on Rulebooks and other procedural formalities that remove necessary flexibility 
and decision taking from lower level staff. These circumstances have resulted in top heavy and old 
fashioned senior management structures, resistant to change, as well as poor management at 
middle and lower levels, including Bureaus. Further weaknesses are seen in the lack of 
understanding on how employers operate, which confirms the need to develop better understanding 
of their approach to recruiting staff and overall staffing requirements.  
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Related to this there are other factors which delay progress, including scarce retraining and up-
skilling opportunities that result in an inflexible workforce with obsolete skills as well as rigid and 
unresponsive staffing structures, lacking objectives or any performance management. 
Further upgrading the capacity of Employment Services was carried out on all levels, raising 
capacity of senior management (cantonal directors, representatives of the main beneficiaries), 
middle management and job advisers in Bureaus – and included training of trainers, training in 
advisory skills for job advisers dealing with unemployed and employers, advisory skills for job 
advisers in small business and entrepreneurship support. Job advisers and Bureau staff were 
trained and encouraged to develop better and more coherent relationships with employers, both to 
understand the demand side of the local labour market and to motivate employers to provide 
vacancy information to the Bureaus. Capacity was raised through a wide range of training delivered 
in country-wide venues to enable access to training by all involved. Further, and related to above 
mentioned weaknesses, through capacity building exercises, senior management was made aware 
of the need for fundamental management change.55 
 
The capacity was also raised of the staff of labour offices, particularly in defining, managing, 
evaluation and monitoring of active labour measures for staff working directly with unemployed. 
However, labour inspectorates are still understaffed and unable to monitor compliance with health 
and safety at work standards. Similarly, capacity of all public services and employment institutes in 
applying to IPA financed projects was also strengthened.  
 
Further strengthening of the capacity of Public Employment Service employees to work as active 
intermediaries between potential employers and job seekers is expected as the result of ongoing 
external assistance. This will depend however on the availability of the bureaus to release more 
staff to conduct advisory services and employers' readiness to engage with the Public Employment 
Services (PESs). And, as pointed out in the IALM project, a comprehensive and inclusive human 
resources review and management re-structuring of the public employment services as a whole is 
also essential if they are to fulfill their roles as modern, responsive and efficient employment 
services. 
 
A wide range of training was also delivered by donors in country-wide venues to facilitate 
involvement of stakeholders however retention of trained staff will now be a key issue. The capacity 
of employment services across the country still remains as a matter of particular concern, despite 
the positive outputs from aid projects.. 
 
Establishment of systems and tools. 
Modest steps were taken to improve the functioning of employment services. The rulebook on 
internal organization of the State-level Labour and Employment Agency was adopted. Based on the 
Republika Srpska Law on mediation in employment and rights of unemployed persons, the RS 
Employment Bureau was established as a public institution as a first step towards the reform of the 
employment service. Several rulebooks were also adopted on mediation in employment and active 
job-seeking.  
 
Handbooks, manuals and other materials have been provided through donors as well as other 
sources. However, unified standards and methods for data collection are still lacking and 
considerable efforts are needed to develop reliable labour market data, a prerequisite for 
developing labour market policy. 
55  This took place both at senior level and throughout the PESs, in particular via a wide-ranging human resources review 
which would re-engineer both the management structure and the objectives of the PESs, with the establishment of 
performance appraisal, better recruitment practices and more staff flexibility. 
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There are significant weaknesses in the design and implementation of monitoring and evaluation of 
interventions in the labour market. The public employment services and the relevant Ministries do 
not have the staff capacity or resources to undertake any substantial monitoring and evaluation of 
ALMMs. The understaffed labour inspectorates are unable to monitor compliance with health and 
safety at work standards and reliable data on accidents at work is also not available. This is a 
particular problem in the Federation, where records are held at Canton level. 
 
Management of the labour market institutions, as observed above, is weak and needs a 
strengthening of capacities at all levels. The enforcement of labour legislation presents a major 
challenge. Active policies and programmes of the labour market (APPLM) conducted by the 
Employment Institutes and Services in Bosnia and Herzegovina are mainly focused on co-financing 
of new employment, self-employment and training. Furthermore, APPLM has broad goals and is not 
reaching out to those clients that are most disadvantaged. There is an urgent need thus to assess 
the efficiency and effectiveness of active labour market policies (ALMP) as well as to establish a 
system of performance indicators, in order to monitor whether the programmes were properly 
designed, targeted, linked and implemented. 
 
Extensive research and analysis was done on the current and future provision of IT services to 
promote better management of information on employment and related matters. Current data 
management systems were assessed and a review was prepared and recommendations provided 
on the management of data, as well as inputs provided into the specification of a new data 
management system being prepared and tendered, and the data management needs for 
redesigned registration procedures in the pilot model offices. Recommendations in this segment 
relate to the needs for introducing only one IT system implemented at all PES institutions, in line 
with personal data-protection requirements and providing real support both in job-matching (an 
indirect ALMM) and statistical information.  
 
Finally, the infrastructure (buildings, equipment & communications) of the public employment 
services is generally poor. Institutions at different levels are generally insufficiently equipped to offer 
effective services. Although some bureaus and offices have benefited from external help to 
renovate and/or expand, the services cannot expect to rely solely on external help. Some 
(particularly smaller) offices are very inappropriate for their purpose, providing no privacy for 
individual consultations and no reasonable working environment for the staff (which in turn leads to 
demotivation and poor working practices).  
 
Assistance to date has been focused on training of staff in employment services but the supply of 
equipment will be included in future programmes. 
 
Other achievements 
Levels of unemployment still remain very high. Registered unemployment reached 43.1% in June 
2011, while according to the Labour Force Survey (LFS) conducted annually in April/May 
unemployment increased to 27.6 % in 2011 from 27.2% in 2010. It was particularly high among the 
young population (57.9% for people aged between 15 and 24). Despite the already large size of the 
public sector in the country, the number of employees in the public administration increased further, 
by 2.1% in the first six months of 2011. Average monthly nominal gross wages increased by 1.8% 
in 2010 and remained relatively stable in the first seven months of 2011. Structural rigidities such as 
the high rates of social contributions, poorly targeted social transfers and low labour mobility, are 
continuing to hamper job creation and the propensity to work.  
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 Active labour market measures in BIH remain almost solely reliant on subsidising employers to 
provide additional working places, resulting in two negative effects. First, it creates a dependency 
between the private sector and the State, because employers wishing to take on staff will not have 
to bear all the costs of their employment, and will probably either seek substitute support at the end 
of the subsidy period, or simply let the employees go. The result however, even though only 
temporary, is a reduction in the real unemployment rate. The second effect is that employers are 
encouraged to depend on state subsidies, instead of allowing market forces to prevail. Although 
such support benefits unemployed people by improving their chances of getting a job, it penalises 
those without skills in demand or whose educational levels are not perceived as sufficiently high.  
 
It is clear that active labour market measures can no longer consist almost entirely of subsidies to 
employers. In particular, there are very few opportunities for reskilling or upskilling, which affects in 
particular young people with high school education. Even with job subsidies, the longer-term effects 
are minimal since the economic situation dictates that without such subsidies the employers cannot 
continue employment after the subsidy ends. 
 
The lack of political will at the highest level to reform the administration of health insurance and 
other non-employment-related benefits which remain within the remit of the Employment Sector 
further undermines active labour market measures. Between 40% and 50% of all registered 
unemployed persons are not active (real) job seekers, but they have the right to health insurance 
(passive job seekers) which is administered by the Employment Service. Half of the current 
administrative work for employment bureaus would be removed if they only concentrated on active 
labour market measures. Such a solution would positively influence further progress and impact. 
 
Progress has also been limited in the field of education and training. The Council of Ministers 
adopted the concept of the Qualifications Framework (Baseline Qualifications Framework) in 
Bosnia and Herzegovina. However, the mismatch between the qualification needs of the labour 
market and the profile and number of graduates coming out of the vocational and educational 
training system adds to other structural weaknesses, such as low labour mobility, and remains a 
concern. There was no improvement in coordination between the education and labour market 
sectors to develop an education and training system that will meet the needs of the labour market. 
Furthermore, information on human capital endowment remains scarce. The State-level Law on 
vocational education and training is not being fully implemented and neither the Entities nor the 
Brčko District have a life-long learning concept. 
 
Other donors 
The main donors, apart from the EU, in the sub-sector were USAID, DFID, WB and UNDP. USAID 
was engaged on the Enabling Labour markets Mobility/ELMO project, and USAID – Sida were 
engaged in the sector on the FIRMA project, with the Federal Employment Institute involved on joint 
activities in the development of the labour force in BIH. Furthermore, the Swiss Agency for 
Development and Cooperation and the Austrian Development Corporation (ADC), in cooperation 
with the German consulting company GOPA and the public employment services opened the first 
Job Search Club in the FBIH. The establishment of the Club is part of the Youth Employment 
Programme in BIH (YEP). A related intervention was the YERP (Youth Employment and Retention 
Programme, UN) and the WB Employment Support Projects (SESP). 
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 Social inclusion and protection 
 
Structure of the sector  
The Programme for ‘Enhancing the Social Protection and Inclusion System for Children in Bosnia 
and Herzegovina’ (SPIS Programme) is a multidisciplinary, three-year, multi-donor effort in 
strengthening the mechanisms and systems for social protection, social inclusion and protection of 
child rights. It was developed in close cooperation of all levels of the Government and UNICEF. The 
SPIS Model is designed to support the government authorities in the country to contribute to the 
eradication of social exclusion, child poverty, discrimination and inequality in accessing basic social 
protection services in local communities, and to meet international obligations related to child rights. 
The commitment of the SPIS Model is to apply a holistic and inter-sectoral approach to defining the 
priorities, policies and means of implementation of social protection and inclusion policies and 
services of high quality.  
 
The implementation of the SPIS Model relates to ten municipalities in BiH56 which served as pilots 
for the SPIS Programme during the period from 2008 to 2011.  
 
Progress and developments in the institutional structures 
The SPIS sub-component of the sector is governed by specific laws of the Federation of BiH, the 
Republika Srpska and Brčko District, and in the Federation this area is further defined by Cantonal 
laws. The laws deal with financial transfers and provision of direct social support services to 
different groups of children. Due to differences between these laws, there is a lack of harmonization 
between the types of rights and their realization within the country, and, overall, the social 
protection system is fragmented and extremely complex. The complexity of the system calls for 
measures to harmonize both laws and practices in order to ensure a common approach for 
children’s rights to social protection. An additional problem is the lack of budget resources to 
finance the basic forms of social and child protection (protection of families with children), as well as 
the lack of technical equipment, qualified staff and continuing education of staff. 
 
However, significant progress in the sector was achieved by the SPIS project. The programme 
builds on results and lessons learned from previous UNICEF projects (1996-2008) focusing on 
community development, service delivery and policy development. The SPIS integrates the current 
legislation and policies in several relevant sectors - Social Welfare, Health, Education and Child 
Protection - with the aim of improving them in order to meet international standards on Children 
Rights. It contributed to the overall strengthening of the social protection and inclusion system both 
vertically (across governments) and horizontally (across social service providers). The SPIS 
Programme works at two levels:  
• At the level of community – with local authorities, social protection institutions (institutions for 
education, health and social welfare), civil society and right holders – children and young 
people; 
• At the level of development and policymaking (entity, state, cantonal ministries and 
institutions).  
 
The SPIS Programme introduced an innovative model of enhancing the system of social protection 
and inclusion at the local level. The model can be defined as an integrated approach to 
strengthening the social protection and inclusion systems in local communities, through 
strengthening skills, evidence base, decision-making processes, and improvement of the integrated 
approach to social services for children and their families.  
 
56  The target municipalities are: Visegrad, Novi Grad Sarajevo, Stolac, Laktasi, Bileca, Novi Travnik, Novi Grad RS, Kotor 
Varos, Livno and Sanski Most. 
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 The work with higher levels of government has contributed to the development of stronger 
partnerships and linkages amongst sectors and the reform processes within sectors by clarifying 
and reinforcing the accountabilities, roles and forms of collaboration between different levels of 
governance at state, entity and cantonal levels. Simultaneously, it strengthened collaboration 
between different sectors - health, education, social welfare, finance, judiciary system, interior, 
labour and employment. 
 
On the whole, the SPIS Model has achieved significant changes in the policies and approaches of 
the local government towards social protection and inclusion of children in their communities. 
Modelling new intersectoral approaches to social protection and inclusion policies and services has 
resulted in improved social protection and inclusion of children.  
 
Each target municipality (their municipality executive or legislative branches) adopted a Municipal 
Action Plan for Social Protection and Inclusion of Children (MAP) which contributed to strengthened 
focus and governance mechanisms for protection and inclusion of children. The adoption of this 
document marked the beginning of the implementation of the Action plan. The Action Plans have 
become local strategies for social inclusion of children, since all ten Municipal Councils adopted 
them. 
 
The existing strategic plan enabled the establishment of innovative social services for children and 
their families, such as the six Integrated Early Childhood Development Centre activities (IECD).57 
The IECD initiative and the centres represent a model of innovative social services that empower 
and support children from early childhood and are expected to be expanded into other 
communities. 
 
SPIS support was also of key importance for the development and adoption of Early Childhood 
Development Policies in Republika Srpska and the Federation, confirmed through the adoption of 
the Early Childhood Policies by both Republika Srpska as well as the Federation in the first half of 
2011.58 The adoption of the Early Childhood Policies by RS and Federation created an effective 
framework for the Commissions for Social Protection and Inclusion of Children, the permanent 
inter-institutional structures operating at municipal level that have been created in the ten 
municipalities of SPIS. 
 
Furtherore, the established Municipal Management Boards (MMB), PAR (Participatory Action 
Research) groups of children and adults 59and the PAR Expert group have been excellent initiators 
of intersectoral cooperation, coordination and exchange between different actors and institutions 
within SPIS. At local level, SPIS fostered the ownership and participation by supporting the 
establishment of the mentioned ten Municipal Management Boards, now transformed into 
permanent Commissions for Social Protection and Inclusion of Children. These permanent 
Commissions enable local stakeholders to take full responsibility for the implementation and 
improvement of the measures indicated in the Municipal Action Plans for Social Protection and 
Inclusion of Children.  
 
However, despite some very positive achievements with the SPIS programme, the implementation 
of framework legislation to reform social protection systems towards a needs-based approach did 
57  Among its activities are: speech therapy and early identification of hearing disabilities in urban and rural areas; prevention 
of violence against and among children; strengthened referral mechanisms of coordination and communication between 
social service providers and relevant actors and similar. 
58  The Strategy for Improving Social Protection of Children without Parental Care in Republika Srpska for the Period 2009 – 
2014, is also being implemented. 
59   PAR, among other, triggered the empowerment of children  
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 not advance substantially. The legal framework still does not provide the most vulnerable 
categories with adequate assistance. 
 
Both Entities did however adopt framework legislation to reform their social protection systems by 
moving towards a needs-based approach. Among the little progress to be seen is the Law on the 
professional rehabilitation, training and employment of disabled people, adopted by the Federation. 
Further, both Entities and the Brčko District adopted programmes to promote employment and self 
employment of Roma. Brčko District adopted a decision establishing a Social Inclusion Council to 
provide assistance to socially excluded persons. However, the social inclusion strategies of 
Republika Srpska and at State-level remain to be adopted. Implementation of the Republika Srpska 
Law on professional rehabilitation, training and employment remains low considering the number of 
employed persons with disabilities. No steps were taken to remedy the shortcomings of the Anti-
Discrimination Law, notably the absence of age- and disability related provisions and the broad 
scope of the exceptions.  
 
Means-testing for social benefits, including veterans’ benefits, was introduced. However, Republika 
Srpska needs to put in place implementing legislation on means-testing as of 2011. In the 
Federation, objections from veterans prompted the government to dilute the corresponding 
implementing legislation. Social assistance and entitlement still varies considerably across the 
country and the existing discrepancies in social assistance, services and entitlements add to the 
widespread inequity. No steps were taken to end the disparities between Entity social protection 
systems and between Cantonal systems within the Federation. Some groups still continue to have 
privileged access to several social protections and assistance scheme based on their status, thus 
going against the needs based approach. 
 
The Ombudsman of Bosnia and Herzegovina has presented special reports on pension rights, the 
situation of elderly people, persons with disabilities and the rights of children with special needs. 
However, most of the recommendations have not been implemented by the relevant authorities at 
State, Entity and Cantonal level, due to weak enforcement capacity and insufficient political will. 
 
Substantial savings were envisaged to the public sector wage bill and in transfers due to the 
elimination of special unemployment benefits for demobilized soldiers, the implementation of 
eligibility audits for civil and war benefit recipients and strict control over pensions provided on 
favourable terms. The government approved a pension reform strategy which however was later 
withdrawn from parliamentary procedure. Eligibility audits of privileged pension and war disability 
benefit recipients started, however, progress is slow. 
 
Republika Srpska adopted a Pension System Reform Strategy in May 201060 and adopted a  new 
Pension System Law at the beginning of 2012. With the aim of implementing the Strategy, a new 
law on pension and disability insurance is being drafted. However, no progress towards pension 
system reform is seen in the Federation.  
 
Development of human resources 
The entire SPIS process was strongly supported by capacity development activities, particularly 
training and workshops that built awareness of the concept, methodology and values. It also 
contributed to progress in human resource development by:  
• Strengthening governance mechanisms (supporting the establishment and functionality of 
60  Among the basic goals of the system reform are: consolidation and stabilization of the existing system, fairer distribution of 
the available funds, provision of stable incomes and reduction of poverty in 65+ population, achieving of a long-term 
financial sustainability and a socially acceptable system, redefining of privileged rights, increase of individual responsibility 
and insurance risk and regaining of trust in the pension system. 
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 Municipal Management Boards which promoted further institutional capacity development and 
sharing of innovative approaches to social protection and inclusion of children61); 
• Developing capacity and knowledge of local civil servants and professionals (through a range 
of training, workshop and other events); 
• Raising awareness, promoting best practices and sharing lessons learnt as strong advocacy 
tool for the need to protect child rights. This was realized through the Municipal Action Plans 
for social protection and inclusion of children (MAP) which were developed by each target 
municipality and have served as effective channels to promote good practice from 
municipalities as well as to raise awareness on social protection and inclusion in municipalities. 
 
In the framework of the programme, capacity of civil society organizations was also raised with the 
aim of implementing the established monitoring process, based on the prepared Practical Guide on 
Child Rights Monitoring.  
 
Overall, capacity, especially at local level, has been significantly enhanced and is considered to 
have reached a critical capacity to be able to maintain project benefits despite possible staff 
turnover. From a financial perspective, municipalities should have no difficulties in maintaining the 
SPIS model with present funds since its implementation does not necessarily require more 
resources, but aims at increasing the effectiveness of current resources. 
 
Establishment of systems and tools. 
Data base systems and institutional capacity development of local authorities and service providers 
through the SPIS programme delivered important contributions to the improvement of the evidence 
base on the needs and status of children in local communities, thus also contributing to 
enhancement of the statistics system in the country. 
 
The programme also produced a manual to provide guidance to decision makers and practitioners 
on ‘how to’ aspects in designing and implementing the Municipal Implementation Model for Social 
Protection and Inclusion communities. The Manual draws on past experience of the pilot 
implementation of the SPIS Model and proposes a prototype set of procedures based on existing 
implementation modalities and documented experiences. 
 
Besides collection of data lead by the MMBs, the SPIS Model also supports independent monitoring 
of the child rights, conducted by civil society organizations (CSO). The established monitoring 
process is based on the mentioned Practical Guide on Child Rights Monitoring.  
 
Other achievements 
The SPIS Model has also led to significant changes in mind-sets and approaches, particularly in 
relation to good governance, improvement of services and better coordination and synergies 
between service providers (Centres of Social Work, Health centres, Education institutions, Police 
and Judiciary) within the system for protection and inclusion of vulnerable groups. Furthermore, 
these changes are to be seen in the context of integrated social services with the objective of 
creating strong referral systems for child protection and inclusion in the communities. The 
establishment of PAR (Participatory Action Research) groups who develop local projects and 
initiatives lead by children and youth with support from adults which aims at ensuring participation 
and input from policy makers. 
 
Intensive work with the government on introducing, discussing and learning about child-responsive 
budgeting has contributed to changing the understanding and attitudes of the local authorities 
61  Institutional capacity building was also promoted through the mentioned PAR groups of children and adults and the PAR 
Expert group. 
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 towards child responsive budgeting and resulted in developing budgets as integral parts of the 
Action Plans. 
 
A number of positive indirect effects have also been derived from the Programme including 
interventions that have been identified in the Municipal Action Plans. The findings validate that the 
SPIS Programme introduced innovative services and reached out and included marginalized 
groups of children in the target communities, particularly children with special needs. The offered 
services have brought much needed support to families and offered space for exchange, discussion 
about challenges and ways how to deal with these challenges. Among such positive indirect effects 
are also the offered opportunities to have individual work with children, simultaneously offering 
children to socialise with others.  
 
The so far achieved good impact is now oriented to the expansion of the SPIS model at the local 
level in the 20 municipalities as well as BD, where the SPIS Programme continues to operate.  
 
Furthermore, reflecting the institutional complexity and UNICEF's attempt to ensure wide and equal 
participation from all entities, SPIS 1 has supported the establishment of Project Management 
Boards and numerous inter-institutional working groups in charge of orienting project 
implementation as well as assessing project outputs, feeding the policy development and reform 
process. This resulted, among others, in higher ownership of outputs. 
 
Donor assistance to the sector 
The SPIS programme was jointly funded by funds from the Department for International 
Development, UK (DFID), the European Union, and the Government of Norway. The activities 
supported by DFID and the Norwegian government compliment the activities which are being 
supported by the EC. DFID also supported the development of the Social Inclusion Strategy of BiH, 
which was prepared in cooperation with the Directorate for Economic Planning. 
 
With the support of Save the Children UK, in 2009, the Ministry of Health and Social Protection of 
Republika Srpska prepared the standards (Standardized Services in the Area of Protection of 
Children and Families for a Better Quality of Life of Children and Youth in BiH) in a range of child 
protection areas. These were pilot tested in the period January - May 2010 and introduced to the 
social protection system.  
 
UNICEF also supported the development of the Document on the Policy on Protection of Children 
without Parental Care and the Families in Risk of Separation in the Federation of Bosnia and 
Herzegovina (2006-2016) in the Federation of BiH, which was adopted in January 2008. 
 
The World Bank financed the implementation of the Social Safety Nets & Employment Support 
Project (SSNESP). The project covers the period 2010-2014 and is being implemented by the 
Ministry of Health and Social Protection of Republika Srpska and the Ministry of Labour and 
Veterans and Invalids Protection of RS. The objectives of the project are (i) to support the financial 
transfers that do not originate from social insurance, for the poor and disabled (ii) to improve the 
efficiency and transparency of administration (iii) to support job mediation services for persons that 
actively search for job and who are ineligible to receive financial transfers or who belong to 
vulnerable groups. 
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 Annex 5 The evaluation methodology 
The country level interim evaluations (and the MBP evaluation) will consist of two constituent and 
complementary elements – the evaluation of individual projects in the sample and the creation of a 
wider sectoral assessment. The interim evaluations follow the formats and methodology of the 
Commission’s Evaluation Guide and the Project Cycle Management (PCM) Guide of EuropeAid. 
Each project included within the evaluation is assessed against the indicators in the project and 
programme documentation for efficiency, effectiveness, impact and sustainability and the results 
used to answer the Evaluation Questions established in the ToR.  
 
With the focus of the evaluation on the measurement of impact, a sectoral approach is being used 
which requires a further level of assessment. The objective is to review how a particular sector in a 
country has evolved over time and assess the influence that the IPA has had on the changes that 
have been observed. This is undertaken by creating a picture of the sector and assessing how it 
has changed by identifying the initial sectoral objectives of the national authorities, determining 
what the situation was when the IPA assistance was planned and then measuring progress against 
impact level indicators. The evaluation questions, around which the evaluation report itself is also 
framed, fit into this sector focussed approach by building on the data gathered for the sectoral 
impact analysis.  
 
The evaluation starts with a sampling process to reduce the overall population to a more 
manageable size whilst retaining sufficient scope to provide a credible evidence base for the 
conclusions and recommendations. Sectoral assessment matrices are developed based on 
programming documents to develop an understanding of the intervention logic of the programmes 
and ensure there are sufficient SMART62 indicators, particularly at the impact level. Project 
evaluation forms are used to gather data on performance based on the indicators given in the 
project documents and made available from primary research and secondary information sources.  
 
Elaboration of the sectoral assessment methodology 
Creating the sectors 
In the 2007-09 programming period, the IPA was structured along ‘priority axes’ and therefore 
firstly, the sectors to be included in the evaluation should be defined by reallocating individual 
projects into the same sectors used in 2011 programming onwards. It should be noted that whilst 
the MIPD refers to grouping projects into sectors for the process of programming there is no 
common definition or consistent use of the term ‘sector’ in DG ELARG. For the purposes of this 
evaluation the term ‘sector’ is used to refer to groupings of projects along the same lines as in the 
MIPDs. For each sector in the sample the sectoral objectives and the baseline are identified from 
the Accession Partnership (s) and Progress Reports which underpin the assistance under review. 
From these sectoral objectives we can identify or define indicators of expected impact. The second 
stage is to describe the current status of these sectoral objectives and therefore understand what 
has changed. The third stage is to analyse how and whether IPA assistance contributed to the 
observed change in the sectoral objectives, or to what extent the changes can be attributed to IPA. 
 
Defining the baseline 
The European Partnership (EP) is a summary of the short and medium term objectives (described 
by the Copenhagen Criteria and the chapters of the acquis) agreed between the Commission and 
the beneficiary applicant state. It forms the basis for the programming of EC assistance but clearly 
its objectives are of a significantly broader scope than can be funded from the resources available 
solely from the EU. It is supported by an Action Plan prepared by the beneficiary country detailing 
the timetable for completion of the objectives of the EP. The EP is prepared in the year preceding 
62  Specific, Measurable, Available, Relevant and Time bound – characteristics of good indicators. 
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 the financing memorandum and thus the IPA 2007 programme is based on the EP of 2006 and the 
IPA 2008 on the EP of 200763. For the purposes of the evaluation, the baseline is taken from the 
Progress Report and the sectoral policy objectives (and the indicators derived from them) from the 
medium term priorities of the EP – those which should be achieved within 3-4 years (ie, by 
2010/2011).  
 
Measuring progress 
The current status of the sector will be defined using information from the most recent progress 
report, sector strategies and sector studies, complemented by interviews with key sectoral 
stakeholders. Where necessary we can also bring in the services of external specialists to bring 
further clarity to the analysis. The final stage is to establish whether the IPA made a contribution to 
these observed changes. 
 
Establishing contribution 
The objectives identified in the planning stages will be cross referenced against specific projects 
funded in the sector and used to determine the extent to which there could have potentially been an 
impact realised by IPA assistance. The indicators defined from the programme documents (EP, 
project fiches) will then be used to measure the extent to which the IPA assistance has contributed 
to the changes observed. This can be supplemented by a review of documents, ROM reports and 
interviews with key stakeholders and other experts in order to establish whether specific changes 
can be attributed to the IPA assistance or to other factors, or whether IPA has contributed to 
internal processes of change. If there are no observable changes – i.e. there has been no impact – 
the reasons behind this can also be determined by the analysis.  
 
Where documentary evidence is not available the contribution of the IPA to observed change will be 
made using a public administration capacity systems analysis methodology. This approach 
identifies the type of effects generated by the assistance and the contribution this has made to the 
sectoral changes observed. Where indicators are lacking or insufficient, it offers an objective and 
logical explanation of how and whether impact could have been achieved by IPA assistance. 
 
Disregarding externalities for a moment, any sectoral change can be defined within one or a 
combination of three categories: Institutional Structures, Human Resources or Systems and Tools. 
These features of administrative reform need to be visualized along a time line of sectoral policy 
development, with investment provided at appropriate times to effect the achievement of impact. 
For example, there is little point in investing in Information and Communications Technology (ICT) 
until the institutional structures have been established; the development of Human Resources must 
be a constant process. 
 
Institutional Structures considers the changes to the structures of the institutions in the sector (state 
and Non Governmental Organisations (NGOs)) driven by the introduction of new policy. It can be 
disaggregated into a number of sub components, including organizational reform (such as 
restructuring or decentralization) and the legal framework (scope of responsibilities between 
ministries, introduction of commercial service delivery, creation of regulatory agencies). 
 
Human Resources covers the changed behaviour and working methods of the individuals working 
within institutional structures and can consist of staffing (adequacy of numbers, limiting turnover), 
resources (existence of Human Resource (HR) policies and career paths, risk of brain drain) and 
competencies (completeness of required competencies, effectiveness of training).  
 
63  Due to the changing constitutional nature of some of the beneficiaries of the region over the programme time period, some 
consolidation of objectives from different reports has been necessary 
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 Systems and Tools consists of the delivery of those elements of technical or managerial 
infrastructure needed by institutional structures and human resources to effect change. It includes 
Information and communication technology, infrastructural investment, management information 
systems or monitoring systems.  
 
The Evaluation Questions 
The questions in this evaluation fall into two groups. Those addressing efficiency and effectiveness 
cover the project level environment and are essentially directly within the control of the 
implementing authorities and contractors. Those looking at impact and sustainability consider the 
affects the programmes will have on the wider environment and are both more difficult to objectively 
measure and less under the control of operational stakeholders. 
• For the evaluation of questions covering efficiency and effectiveness we will be looking at 
systemic issues affecting the delivery of IPA assistance. The data for these evaluation 
questions will come from the analysis of project performance through the review of indicators 
and interviews with key stakeholders. Programme level evaluations do not consist of the sum 
of the performance of individual projects, but the analysis of individual projects does form the 
basis for the derivation of programme level conclusions; 
• For the evaluation of questions covering impact and sustainability we will be looking at how the 
IPA assistance has contributed to changes observed at the sectoral level. The data for these 
evaluation questions will come from the analysis of how the sector as a whole has developed 
since the time of programming and disaggregates the specific impact of the IPA. This element 
of the research also looks at whether sectoral objectives not assisted by the IPA have been 
met and thus provides a counterfactual analysis. As well as measuring the expected versus 
actual impact indicators, interviews with key stakeholders will determine process and therefore 
lessons learned in achieving impact and sustainability. 
 
Evaluation of Efficiency and Effectiveness 
There are three evaluation questions covering aspects of efficiency and effectiveness: 
 
Table 0.9 Assessment of efficiency and effectiveness 
Assessment of efficiency and effectiveness 
EQ 1 To what extent are interventions financed under IPA efficient in terms of value for money when 
delivering outputs and immediate results? 
EQ 2 To what extent are interventions financed under IPA effective in delivering outputs and immediate 
results? 
EQ 7 Are there potential actions which would improve the efficiency and effectiveness of the ongoing 
assistance? 
 
This element of the evaluation will consist of the measurement of the extent that outputs have been 
delivered, at an appropriate quality level, and objectives achieved; the timeliness of their delivery 
and their cost. Questions considering efficiency seek to understand whether outputs were delivered 
on time and at a reasonable and expected cost. Effectiveness looks at what use has been made of 
the outputs delivered, or are likely to be delivered. At the same time, realistic alternatives should be 
identified which are likely to be more effective and/or efficient than the observed solutions. 
In the context of this evaluation, efficiency focuses on the achievement of value for money for both 
outputs and objectives. To assess this we need to determine: 
• whether the assistance has been, or is likely to be, delivered within the originally planned 
budget and time-frame; and 
• whether the planning process took adequate consideration of other ways of delivering outputs 
or objectives and whether assistance could have been delivered in a more cost effective 
manner to achieve the same outputs or objectives. 
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In principle, the questions will be answered at the level of the sector concerned. This means that 
especially for impact and sustainability sector-specific indicators were developed. Capacity building 
and institutional strengthening has however also many common elements, which is why many 
indicators, especially for efficiency and effectiveness, can also be presented at a more general level 
(as is done in this section). 
 
When analysing efficiency, it should be furthermore kept in mind that the emphasis of the 
evaluation is on impact and sustainability of the combined IPA effort on the relevant sectors. The 
evaluation will therefore not go in detail on individual examples of bad or poor performance in 
specific interventions (if at all, this will be done to illustrate common phenomena), but instead 
endeavour to identify embedded strengths or weaknesses in the system (procedures, modus 
operandi) which influence efficiency and overall value for money in terms of ‘impact for money.’ 
 
EQ I To what extent are interventions financed under IPA efficient in terms of value for money when 
delivering outputs and immediate results? 
Judgement criteria: 
The assistance has delivered the planned outputs and achieved project objectives in the most cost effective 
manner. 
Planned outputs were normally delivered within the foreseen timespan 
Procedures for programming and supervision are transparent and promote efficiency 
Budget and timelines for the majority of interventions were realistic 
IPA interventions normally do not result in excessive administrative burden for the beneficiary organisations 
Generally a good mix of financial sources (incl. non-EU sources like IFIs etc.) was applied 
Indicators/Descriptors Data source  
• All contracts were subject to competitive tender 
Project fiches, 
EUD/CFCU 
• All tenders are contracted at least six months before the end of the commitment 
period thereby providing the Contracting Authority with sufficient time to cancel, 
redesign and re-tender if offers are unduly expensive 
Perseus reports, 
Implementation 
status report 
• The beneficiary authorities provided the minimum required levels of co-financing in 
a timely fashion 
Perseus reports 
• A comprehensive needs assessment, updated detailed design and commercial 
assessment by an appropriately qualified independent expert has been completed 
within one year of the launch of the tender  
ROM reports, CFCU 
Interviews 
• Administrative capacity assessments are used on all institution building projects to 
scale assistance to beneficiary absorption capacity 
ROM Reports, 
CFCU Interviews 
• The type of contract (works, supply, service, TA or Twinning) is appropriate for the 
objectives targeted 
Contracts / Project 
fiches 
• Delay and performance clauses and other appropriate penalties have been 
included in contracts and is there clear evidence that that they have been enforced 
where necessary 
Sample contracts 
Interviews with 
NAO/CFCU 
• For all infrastructure components, alternative sources of funding to IPA grant aid 
been considered at the planning stage (soft loan finance, government funds, 
municipal bonds, other EU financing).  
Project fiches 
Interviews with 
NIPAC/IFAs 
• Resources have been leveraged with other donors/beneficiary budgets where 
possible 
MIPD 
• Duplication of funding with other sources has been avoided NIPAC 
• An effective aid co-ordination structure is in place to ensure no overlap and 
collaborative financing 
NIPAC co-
ordination meetings 
• The costs, including indirect and ongoing costs, to achieve the planned objectives 
have been clearly considered in programme design 
Project fiches 
• There is good governance at all levels with sound financial management to ensure 
corruption is avoided 
Management 
systems 
• Timely approval procedures for institution building outputs NAO/CFCU 
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 • Timely preparation and mobilization of twinning contracts ROM reports,  
•   
• Generally, service providers deliver outputs within the foreseen timeframe 
progress and final 
reports 
• Generally, beneficiary organisations make the required resources (space, human 
resources, translation services, IT etc) available in time 
• Project outputs can be applied by beneficiary organisations without the need for 
unduly large investments or other costs. 
ROM reports, 
NIPAC 
• Project outputs are timely absorbed by beneficiary organizations 
ROM reports, 
NIPAC 
 
The evaluation question directed at effectiveness looks at the extent to which the outputs and 
objectives of the assistance have been successfully achieved (or are likely to be achieved) or if 
there were better ways of delivering outputs and objectives.  
 
EQ II To what extent are interventions financed under IPA effective in delivering outputs and immediate 
results? 
Judgement Criteria: 
The assistance was effective with the planned outputs delivered, at the appropriate quality level 
Normally, appropriate service providers or twinning partners have been selected 
Procedures for programming and supervision are pro-active and promote quality and effectiveness 
Generally, outputs were relevant for the beneficiary organisations 
Generally, outputs have been taken up/used by the beneficiary organisations 
Indicators/Descriptors Data source  
• The extent to which outputs have been delivered (or are on schedule to be delivered) 
as defined in programming and contract documents 
ROM reports, 
CFCU / Perseus 
• The beneficiaries were included in the design and definition of objectives NIPAC 
• Each project contains clear and convincing intervention logic with evidence and 
assumptions/conditionalities 
NIPAC 
• Regular management meetings are held between contractors and all stakeholders at 
least quarterly (process) 
NIPAC / CFCU / 
EUD  
• EUD Task Managers apply good management practices with at least quarterly internal 
management reviews of all projects (process) 
EUD 
management 
• The risks to the achievement of the objectives are identified at appropriate intervals 
during the project duration (process) 
ROM reports 
NIPAC 
• If risks were identified, generally appropriate action is taken by EUD or other relevant 
bodies 
EUD, NIPAC, 
progress reports 
• Objectives or outputs are amended to take into account changing circumstances NIPAC 
• Project outputs are generally at an appropriate quality level and relevant for the 
beneficiary organizations 
EUD, NIPAC, 
interviews with 
BOs 
• Project outputs are generally accepted and implemented by the beneficiary 
organisations 
EUD, NIPAC, 
interviews with 
BOs 
 
EQ VII Are there any potential actions which would improve the efficiency and effectiveness of ongoing 
assistance? 
Judgement Criteria: 
Is there a need for improvement in efficiency and/or effectiveness (answer delivered by EQ 1 and 2)? 
For most interventions in the design phase a conscious selection has been made between different delivery 
methods, with a view to maximizing efficiency and/or effectiveness 
Actions can be or cannot be defined that can improve the efficiency and effectiveness of the assistance 
Indicators/Descriptors Data source 
• Corrective actions to improve systemic 
impediments to efficiency and effectiveness 
document review, field research interviews or 
institutional capacity analysis provided in the 
framework of Structures, Human Resource 
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 Management and Tools 
• Extent to which beneficiaries/other actors 
involved identify possibilities for the 
improvement of efficiency 
Expert judgements (interviews, focus groups) 
• Extent to which the “environmental” 
preconditions are available (e.g. political 
support, project fits in wider sector strategy, HR 
strategy, etc.)  
Expert judgements (interviews, focus groups) 
 
Evaluation of Impact and Sustainability 
There are five evaluation questions covering impact and sustainability. 
 
Table 0.1Assessment of impact and sustainability 
Assessment of impact and sustainability 
EQ 3 Are the outputs and immediate results delivered by the IPA translated into the desired/expected 
impacts, namely in terms of achieving the strategic objectives/priorities linked to the accession 
preparation? Are/can impacts be sufficiently identified/quantified? 
EQ 4 Are there any additional impacts (both positive and negative)? 
EQ 5 Are the identified impacts sustainable? 
EQ 6 Are there any elements which could hamper the impact and/or sustainability of the assistance? 
EQ 8 Are there actions which would improve the prospects for impact and sustainability of the on-going 
assistance? 
 
EQ III Are the outputs and immediate results delivered by IPA translated into the desired/expected 
impacts, namely in terms of achieving the strategic objectives/priorities linked to accession 
preparation? Are/can impacts be sufficiently identified/quantified 
Judgement Criteria:  
The assistance provided under the IPA is making, or can be expected to make, a visible contribution to the 
institution building objectives of the NPAA/SAA 
All interventions fit logically into the wider objectives of IPA. 
Generally, outputs have been taken up by the beneficiary organisations 
Generally, the objectives of the programme have been met 
Indicators/Descriptors Data source  
• Extent of progress on the fulfilment of the acquis and Copenhagen Criteria within 
the sector 
Project fiches, 
Perseus, Task 
Managers, annual 
reports on progress 
towards adoption of 
the acquis 
• The interventions contribute directly to the requirements of the acquis as laid 
down in NPAA/SAA and Action Plan 
ROM reports, 
Questionnaire 
• For earlier projects now in their later stages (FM 2007/2008) measurement of 
existing impact indicators must show at least some progress towards target 
ROM reports, 
Questionnaire 
• Strategic programming documents (MIPD, national strategic plans) are clearly 
linked to the NPAA/SAA 
MIPD, NPAA/SAA 
Strategies 
• There exist realistic but sufficiently ambitious national strategic plans  NPAA/SAA strategies 
• The suite of IPA funded project fits logically in the national strategic plans for 
institution building  
Project fiches, 
Strategies 
• Pre-conditions for impact have been defined during programming (such as staff 
reinforcement, premises, equipment) 
Project fiches, EUD 
• All conditionalities have been enforced prior to contracting  Interviews with EUD 
• Measurement of individual sector performance indicators against sectoral 
objectives and the baseline (given in detail in annex 4) 
EUD/NIPAC/document 
analysis 
• Measurement mechanisms are in place to assess impact and implement 
corrective management actions as necessary 
NIPAC 
• Qualitative progress is measured on strengthening of Structures (legislation, co- ROM reports, 
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 operation, management)  Questionnaires, 
annual projects 
• Qualitative progress is measured on strengthening Human Resources 
(competencies, staffing, resources) 
ROM reports, 
Questionnaires 
• Qualitative progress is measured on strengthening Systems and Tools (ICT, 
finance, M&E) 
ROM reports, 
Questionnaires 
 
EQ IV Are there any additional impact (both positive and negative)? 
Judgement Criteria: 
Unplanned impacts are identified in the interventions 
There have been unplanned indirect positive effects of the interventions, which significantly augment the impact 
of IPA. 
There have been unplanned indirect negative effects of the interventions, which significantly take away from the 
impact of IPA. 
In hindsight, could these effects have been anticipated? 
Indicators/Descriptors Data source  
• Mechanisms are in place to capture information on unplanned impacts and 
mitigate/promote them 
NIPAC + 
questionnaire 
• List unplanned impacts identified by the beneficiary authorities and management 
actions taken/planned 
NIPAC + 
questionnaire 
• Are these (unforeseen and/or indirect) effects of a significant size, to what extent do 
they augment the direct effects or take away from the latter (to be further specified 
in Annex 4) 
NIPAC + 
questionnaire 
• Does IPA in general contribute to the emergence of relations with relevant partner 
organisations within the EU (member states) 
NIPAC + 
questionnaire 
 
As with impact, sustainability can usually only be finally assessed once a project has been 
completed and thus the evaluation must focus on pre-conditions for sustainability. Much of the IPA 
consists of multi-annual interventions and the sustainability of earlier elements is sometimes a 
useful proxy for the sustainability of current actions. 
 
EQ V Are the identified impacts sustainable? 
Judgement criteria: 
Long term institutional capacity building impacts will be sustained as they are a pre-requisite for membership of 
the European Union. 
Beneficiary budget is sufficient to sustain the effects. 
Beneficiary organisations are able to retain human resources necessary to implement the results of the IPA 
interventions 
IPA enabled effects are logically embedded in beneficiary (new) structures. 
Indicators/Descriptors Data source  
• For earlier projects in their later stages (FM 2007/2008) measurement of 
existing sustainability indicators show progress towards targets 
ROM reports, 
Contractor interviews, 
Project reports, 
beneficiary interviews 
• Identification of external factors such as staff turnover or political support that 
influence the sustainability of impact 
ROM reports, 
Contractor interviews 
• For investment projects, beneficiaries must have sufficient budgets for 
consumables, replacement and additional equipment 
Beneficiary interviews 
• For institution building projects, beneficiaries must have sufficient budget to 
effectively retain or recruit staff based on an administrative capacity plan 
approved by the budgetary authority 
Beneficiary interviews 
• Conditional legislation (especially secondary legislation) should be in place 
before the end of the associated assistance 
Beneficiary interviews / 
NIPAC 
• Existence of examples of the sustainability of any completed comparable 
interventions as a proxy for likely sustainability of assistance under evaluation 
NIPAC / EUD 
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 Given the programme level nature of the interim evaluations, the identification of issues which could 
hamper the achievement of impact and sustainability should concentrate on common rather project 
specific issues 
. 
EQ VI Are there any elements which could hamper the impact and/or sustainability of the assistance? 
Judgement Criteria: 
There are (no) systemic issues which reduce the impact or sustainability of assistance. 
There are (no) embedded defects in the system in the partner country and/or beneficiary organisations which 
prevent adoption of the outputs of IPA interventions, e.g. excessive lack of staff, brain drain or lack of political 
will (either government or parliament) to adopt the changes), 
Indicators/Descriptors Data source  
• Problems identified affecting impact and sustainability of investment projects 
such as: poor needs assessment & specification, sufficiency for beneficiary needs 
and availability of additional financing (eg. To complete networks of laboratories 
for food testing), staffing of new facilities, funds for consumables & replacements, 
rapid obsolescence of equipment due to legislative or institutional change, 
operating budgets, user costs & cost recovery. 
• Common problems on institution building projects include: involvement of the 
beneficiary in project design, adequacy of staff and facilities, retention of trained 
employees (private sector pull), maintenance of reform momentum, loss of reform 
champions,  
Beneficiary 
interviews, NIPAC, 
EUD interviews, 
ROM reports 
 
The lack of focus of those charged with operational management of the IPA offers a substantial 
opportunity for evaluation to identify and develop institutional corrective actions to improve the 
potential for impact and sustainability of the programme. 
 
EQ VIII Are there any actions which would improve the prospects for impact and sustainability of the 
ongoing assistance? 
Judgement Criteria:  
Actions can(not) be defined that can improve the impact and sustainability of the ongoing assistance. 
Such actions (if at all) are not so expensive or invasive that their introduction would take away from impact or 
sustainability. 
Indicators/Descriptors Data source I 
• Corrective actions to improve impact and sustainability identified in the institutional 
capacity analysis will be provided in the framework of Structures, Human 
Resource Management and Tools 
Same as for EQ III – 
VI 
• Other identified actions based on the findings on factors that influence the 
sustainability negatively 
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 Annex 6 Debriefing note 
Debriefing table CPiE Bosnia and Herzegovina 
General conclusions and recommendations 
 
 
Conclusion Recommendation Debriefing reaction 
Action by Deadline 
1. The relatively small size of the IPA 
budgets and the long term of the accession 
agenda have proved an insufficient incentive to 
overcome the increasing political intransigence 
between the state and entities. Planning of IPA is 
becoming hostage to the internal political conflicts 
in the country, leading to delays, politicized 
negotiation of funded projects and brinkmanship 
between the Commission and the national 
authorities. None of this contributes to efficient and 
effective use of resources 
With the Sector Wide Approach concept only now being developed 
into a practical aid implementation methodology by the Commission 
Services it will be some time until this system becomes fully 
operational. In the meantime, the European Commission is invited 
to consider greater enforcement of preconditions for ownership: 
  
1. Stakeholders at all levels should agree the role and scope 
of the state and entity level institutions in all future assistance at the 
programming stage through sectoral strategic plans formally 
endorsed by all parties. 
NIPAC/Commissi
on Services 
Future 
programming 
2. Establishing clear programming timing deadlines and 
enforcing them. If projects cannot be agreed between all parties 
within the scheduled deadline, funding should be cancelled.  For its 
part, the Commission Services should provide adequate time to 
enable consensus building from the BiH side during programming. 
NIPAC/Commissi
on Services 
Future 
programming 
3. During implementation if projects are unreasonably 
delayed by a withdrawal of political support by any party, funding is 
cancelled and/or not extended 
Commission 
Services 
Immediate 
2. Serious questions must be raised over 
the sustainability of the financing of the civil 
service, particularly in the light of the ongoing 
economic crisis in the country and more globally 
4. Administrative capacity assessments should be 
undertaken for each of the potential beneficiaries included in future 
assistance financing to ensure that assistance has been 
appropriately scaled to their absorption capacities.  
NIPAC 2013 programme 
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 Conclusion Recommendation Debriefing reaction 
Action by Deadline 
and the associated reduction in tax revenue. Most 
beneficiary institutions have suffered budgetary 
reductions at a time when they need to increase 
administrative capacity to take on new roles. This 
has led to headcount reductions, recruitment 
freezes and reductions in investment and 
operating budgets which will affect the overall 
impact of the IPA funded assistance 
5. Strategic plans should contain clear indications of future 
financial requirements that will, whilst not yet part of a medium term 
financial planning policy, give all stakeholders an understanding of 
the resources required to support implementation of the assistance 
and sectoral change overall. 
NIPAC Next financial 
perspective 
3. Legislation transposition has proved 
difficult in those areas that involve enforcement 
responsibilities not in line with the constitutionally 
defined structure of the country. It is clear that the 
financial support of the IPA and the political 
pressure of the EU are not sufficient to overcome 
these issues 
6. Legislative risk analysis should be an integral part of the 
preparation of IPA assistance to identify any components that will 
be likely to cause implementation problems and develop mitigation 
strategies to address these.  
Beneficiaries / 
NIPAC 
2013 programme 
onwards 
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 Sector specific recommendations 
Quality Infrastructure and Statistics 
Conclusion Recommendation Debriefing reaction 
Action by Deadline 
4. The requirement imposed by the EUD to 
create a broader QI strategy makes logical sense 
given the interconnected nature of the sector but 
would be difficult to achieve in any country let 
alone one as complex as BiH. There is broad 
agreement from the BiH side that such a document 
could be created and a promise of technical 
support from the EC, however given recent history 
in the sector this must be considered unlikely and 
thus further funds to QI should not be expected. 
Care must be taken not to lose the gains already 
made in the sector. 
7. The NIPAC should lead the sectoral institutions in 
analysing the risks to sustainability of already achieved impacts in 
the QI sector if large scale future financing is not going to be 
provided. Smaller, more specifically directed, assistance packages 
should be made available to the sector as a whole for those areas 
where progress can be made (national standards certification at 
IMBIH, MSA, roll out of Enquiry Points). 
NIPAC / 
Beneficiaries 
Immediate 
8. The NIPAC should lead the sectoral institutions in 
developing ToR for advisory support in the development of a 
sectoral QI strategy 
NIPAC / 
Beneficiaries 
 
5. There should be greater inclusion of the 
private sector in the development of strategic 
planning and associated assistance in both QI and 
statistics to improve the effectiveness, impact and 
sustainability of the IPA 
9. In QI, the needs of the market for standards, conformity 
assessment and verification services should be analysed by the 
various institutes involved and included in any sectoral strategic 
plan(s) 
QI organisations Ongoing 
10. Whilst they cannot be direct beneficiaries of IPA 
assistance, any future assistance to the QI sector should include 
within its stakeholders representatives of chambers of commerce 
and industry to enable the sector to develop according to the needs 
of the economy.  
NIPAC/ 
Commission 
Services 
2014 
programme 
onwards 
6. 2009 Metrology was suspended at the 
time of the evaluation and subsequently cancelled, 
but there are a series of systemic issues which 
would improve the effectiveness and sustainability 
of completed assistance 
11. Operational budgets are currently at zero and this affects 
the ability of the IMBiH to maintain and expand its laboratories for 
national standards. A clear indication of the financial commitments 
that will be needed into the medium term should be developed and 
at least an informal commitment to providing them received from 
the Council of Ministers. 
IMBiH / Council of 
Ministers 
Immediate 
7. There remain significant differences in 
opinion between the entity and state institutions on 
12. The IMBiH and the entity institutions need to re-engage 
with each other through the Metrology Council to define and agree 
IMBiH / entity 
metrology bodies 
Immediate 
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 Conclusion Recommendation Debriefing reaction 
Action by Deadline 
the structure of the distributed metrology system 
and the operational responsibility for verification in 
each of the two entities. This situation needs to be 
resolved so that the investments and training 
provided under the IPA and Slovenian bilateral 
assistance can achieve the planned impact and a 
functional metrology system can begin to be put 
into operation.  
those areas where they can effectively collaborate in establishing 
proper verification services in each entity and mutual recognition of 
each other’s stamps.  
8. The Market Surveillance Agency does not 
have a formal role in the quality control of the work 
of the entity level inspectorates as they currently 
only report to the entity authorities. To oversee the 
annual market surveillance plan the MSA needs 
some authority to ensure that the numerous 
inspectorates submit appropriate data on their 
activities in a timely fashion.  
13. The entity level inspectorates should submit data in an 
appropriate and timely fashion to the MSA so that the information 
system being developed under IPA 2009 is effective.  The MSA is 
advised to report on this to NIPAC until such time as they are 
confident that sustained reporting has been achieved. 
Entity inspectorates  
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 Statistics 
Conclusion Recommendation Debriefing reaction 
9. Beneficiaries have in some instances had 
difficulties in absorbing the intensity of training 
missions under statistics twinning, both in terms of 
staffing and financial resources for supporting the 
attendance of their staff at training sessions.   
14. Future planned support for the statistics sector should 
consider reducing the intensity of the assistance in line with the 
capacities of particularly the entity institutions. Although TA has not 
been successful on the census, it can act as a useful complement 
to twinning because it allows for the provision of operational funds. . 
 
Commission 
Services 
  
Immediate 
  
10. Individual missions are developed by all 
beneficiaries together with the contractor but 
despite this and the establishment of working 
groups for each component, the entity institutions 
note that they are consulted only late in the 
process and with little time to make an effective 
contribution. This is disputed by BHAS. 
15. To attend to the obvious sensitivities in communication and 
management between the three main beneficiary institutions, future 
contractors are encouraged to keep a clear record of 
communications between the parties on mission planning 
BHAS / future 
contracting 
partners 
 
11. The Adapted Global Assessment makes 
a series of conclusions and recommendations on 
the state of the statistics system in BiH and the 
three institutions should seek to address these and 
report on progress made.   
16. Most of these recommendations will directly affect the 
impact and sustainability of this and future IPA assistance and thus 
the EUD should include addressing these as a conditionality for 
future assistance.  
BHAS / NIPAC / 
Commission 
Services 
Immediate 
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 Employment and Social Policies 
Conclusion Recommendation Debriefing reaction 
12. An integrated approach for social policies 
has been successful so far. However in the field of 
social dialogue there has been no progress due to 
the complex institutional structure of BiH. In the 
field of employment progress is being made. For 
an improved effectiveness and efficiency of 
employment and social policies the following 
actions are recommended 
17. It is recommended to ensure that knowledge is shared with 
the permanent staff of the Ministries to enable them to continue 
operating the SPIS successfully once the temporary project funded 
staff leave. 
SPIS stakeholders immediate 
18. To enable a social dialogue first of all a solution needs to 
be found for social partners to recognize each other and cooperate.  
This should be resolved before any further assistance targeted at 
resolving  the labour market problems  
Social partners / 
entities 
immediate 
19. Furthermore, legislative approximation remains to be 
intensified and social inclusion strategies adopted 
Entities immediate 
20. Further efforts need to be made on anti-discrimination and 
social protection.   
  
 
Education 
Conclusion Recommendation Debriefing reaction 
13. In the education sector there is a 
conference of Ministers of Education in BiH and 
also the Federation BiH conference of Ministers of 
Education. Having 14 Ministers of education in a 
small country as BiH risks fragmentation and 
makes a harmonised and joint approach rather 
difficult.  It was unclear at the time of the 
evaluation whether the conferences would be 
retained 
21. It is recommended that both the Conference of Ministers of 
Education in BiH and the Federation BiH Conference of Ministers of 
Education continue to exist so that there are proactive coordinating 
bodies for all higher education reform priorities and initiatives in 
BiH. 
CoM/Entities immediate 
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